Docusign Envelope ID: 988C3DBB-1800-46C5-B05F-063DD790778C

Gilbane Building Company

Trade Contract Agreement

(GBC Form Trade Contract Agreement – 2021)

Agreement # **J10297.200-0004-000**

Made as of **01/28/2025**

Vendor # **ELLNY001**

Description: **Millwork CP2**

Between The "Construction Manager" or "Contractor":

Gilbane Building Company

88 Pine Street 27th Floor New York, NY 10005 US

And the "Trade Contractor" or "Subcontractor":

Elli NY Design Corp.

50-01 Metropolitan Ave Ridgewood, NY 11385 US

The Project Name:

BPL: Central Library Renovation - Phase 2 - CP2

88 Pine Street 27th Floor New York, NY 10005 US

The Owner Name:

Brooklyn Public Library

10 Grand Army Plaza Brooklyn, NY 11238 US

The Architect:

ARTICLE 1

THE WORK

1.1 The Trade Contractor and the Construction Manager agree that the labor, services, materials and equipment to be furnished and the work to be performed by the Trade Contractor shall include the following described items (herein the "Work") in connection with the construction of the Project:

Provide all labor, materials, equipment and services as required to satisfactorily complete all Millwork CP2 Work as required for the construction and completion of The Brooklyn Central Public Library Master Plan Phase II located at 10 Grand Army Plaza, Brooklyn, NY 11238 all in accordance with the Drawings and Specifications and the following Front end Documents:

Front End Documents:

00 - Project Manual R2
01A - Invitation to Bid
01B - General Instructions to Bidders
01C - Exhibit B - Scope of Work - Millwork CP1 & CP2 dated 01.13.2025
01E - Exhibit C - Drawings & Specification Log R2 dated 01.06.2025
01F - Gilbane Trade Contractor Bid Bond Form
01G - Bid Proposal Form Log 06.25.24
01H - RFI Log & Supplement Log
02A - Sample Contract between Construction Manager and Trade Contractor
02B - Rider to Trade Contract
02C - Trade Contract Conditions
02D - Owner Contract Agreement (Redacted)
02E - Confidentiality Agreement
02F - Supplemental Special Requirements
02G - Final Asbestos Investigation & Survey Report
02H - Gilbane - BPL Asbestos Abatement Technical Specifications
03A - Samples Certificates of Insurance (BPL & Gilbane)
03B - Performance & Payment Bonds
03C - BPL Insurance Requirements
04A - Gilbane Project Safety Plan
04B - Gilbane Above OSHA Requirements
04C - Quality Plan
04D - Economic Inclusion Requirements
04E - Economic Inclusion Commitment Form
04F - Project Schedule 06.24.24
04G - Site Logistics Summary
04H - Building Rules & Regulations
04I - Occupant Protection Plan
04J - BIM Standards and Specifications
04K - BIM Execution Plan
05A - Billing Procedures
05B - Tax Exempt Form - ST-119.1
05C - Prevailing Wage Requirements
05D - Technology Requirements
05E - Scheduling Procedures
05F - Trade Contractor Cash Flow Form
05G - Trade Contractor Workforce
05H - Trade Contractor Procurement Log
05I - Trade Contractor Labor Rate Breakdown
05J - DDC Payroll Instructions
05K - FORM 041 Payroll Report
05L - Cert. of Subcontractor to the Comptroller
05M - Subcontractor Non-Discrimination Certificate
05N - RFAS Form
05O - PassPort Overview and General Navigation
05P - PassPort User Manual-Vendors Account Creation

1.1.1 With reference to Article 6.1, "PERFORMANCE BOND AND LABOR AND MATERIAL PAYMENT BONDS" of this Contract Agreement, be advised that Sub-Article 6.1 is included in its entirety. BONDS ARE REQUIRED. The Trade Contractor shall comply with all the Terms and Conditions of Article 6.2 of this Contract Agreement.

1.1.2 Refer to the attached "Exhibit B - Scope of Work - Millwork CP1 & CP2 dated 01.13.2025" document which is herein incorporated into this Agreement.

1.1.3 Refer to the attached "Exhibit C - Drawings & Specification Log R2 dated 01.06.2025" document which is herein incorporated into this Agreement.

1.1.4 Trade Contractor is required to use Textura, an internet-based construction invoicing and payment tool, for monthly electronic applications for payment. Cost for enrollment is included in this Agreement.

1.1.5 Any other Exceptions, Exclusions, Clarifications, Qualifications, etc., not so noted in this Contract Agreement are null and void.

1.2 The Trade Contractor shall be held accountable for, and the Work also includes but is not limited to, the following: furnish all labor, staff, administration, and supervision; furnish, supply and/or install all equipment, material, supplies, tools, machinery, apparatus, scaffolding, hoisting, transportation, unloading and handling; do all things required to fully complete the Work described above on the Project; all in strict compliance with the requirements, terms and conditions set forth in this Agreement (hereinafter "Agreement"); the Plans, Drawings and Specifications prepared by the Architect/Engineer; and the Contract Documents as defined in this Agreement. (hereinafter included as part of the "Work").

1.3 The Trade Contractor expressly represents and warrants to Construction Manager that Trade Contractor holds special knowledge, training, and experience in such Work, and that Trade Contractor shall provide everything required or necessary to complete such Work to the highest standards of such workmanship in the industry, regardless of whether all items, materials, equipment or requirements are expressed, identified or detailed in this Agreement, the Contract Documents, or in the Plans and Specifications.

1.4 The Trade Contractor represents and warrants to the Construction Manager that, prior to executing this Trade Contract Agreement, Trade Contractor has carefully read and studied the Contract Documents, the Plans, Specifications and the Project Bid Manual and all aspects and conditions involved or affecting the Trade Contractor's Work, and has resolved to Trade Contractor's satisfaction every issue relating to the Work. Trade Contractor further represents and warrants to Construction Manager that Trade Contractor has had adequate time to obtain any written clarifications, interpretations or information related to its Work. The Trade Contractor shall carefully study and compare the Contract Documents and shall at once report to the Construction Manager any error, inconsistency or omission he may discover.

1.5 By executing this Trade Contract Agreement, Trade Contractor represents that there are no substitutions to the requirements of the Contract Documents other than those items that are specifically identified in writing, provided to, and approved in writing by, Construction Manager prior to the full execution of this Trade Contract Agreement.

ARTICLE 2

TIME OF COMMENCEMENT AND COMPLETION

2.1 The Trade Contractor shall proceed with the Work at such time(s) and in such sequences as Construction Manager may direct, including but not limited to additional shifts as necessary and required to comply with the Construction Manager's Schedule, as referenced below, which Schedule may be subject to reasonable adjustment by Construction Manager as working conditions require. The Trade Contractor shall execute the Work with promptness and diligence so as to maintain and to meet the Project milestones, Construction Manager's Schedule or updates thereto, and duration of time for such Work. The Trade Contractor shall be required to and agrees to complete portions and the whole of the Work by the following anticipated dates:

MILESTONE SCHEDULE:
Trade Contractor is aware that time is of the essence in this contract and has included the costs of any necessary steps to complete work with the scheduled milestones and durations as noted on the attached Exhibit B Scope of work.

2.2 The Trade Contractor is cautioned that schedules and milestones are subject to review and revision, and in such event, such revisions will be made available for the Trade Contractor's information at the jobsite office of the Construction Manager. It is the sole responsibility of the Trade Contractor to attend job meetings, keep itself informed of any revisions, and conform to any such revisions.

2.3 In the event that the Trade Contractor should fail to maintain the Construction Manager's Schedule, milestones as established above, or the duration of times in the Construction Manager's Schedule, the Construction Manager reserves the right, after forty-eight (48) hours written notice, either by letter or email to the Trade Contractor, to procure the materials, equipment, and labor necessary to proceed with, or to complete the Work, or any portion thereof, and charge the cost, expense and damages thereof to the Trade Contractor, and/or to exercise such other remedies as are available in this Agreement or otherwise under applicable law.

ARTICLE 3

THE CONTRACT SUM

3.1 The Construction Manager agrees to pay the Trade Contractor for the satisfactory performance of the Work the total sum of:

THREE MILLION SIX HUNDRED SEVENTY-SIX THOUSAND TWENTY-FOUR DOLLARS 48/100

Contract Amount: **$ 3,676,024.48**

Lump Sum Agreement in the Amount of:

Three Million Six Hundred Seventy Six Thousand Twenty Four Dollars And Forty Eight Cents…$3,676,024.48

3.1.1 ALLOWANCES:
The following allowances are included in this contract and are to be used at the direction of the Construction Manager.
TA #1: Millwork Arches PA6 Furnish & Install: $450,000.00
TA #2: Millwork Restoration - Damages: $66,024.48

3.1.2. ALTERNATES:
None.

In current funds subject to additions and deductions for changes, as may be agreed upon, and to make payments on account thereof as follows:

3.2 On the established day of each month, the Trade Contractor shall deliver to the Construction Manager a detailed statement acceptable to the Construction Manager, and if required,

supported by receipts, vouchers, etc. showing values of all materials delivered and Work completed up to the established billing date for which payment is requested. Monthly and final payments will be made to the Trade Contractor by electronic funds transfer within seven (7) calendar days after receipt of payment by the Construction Manager from the Owner. The retained percentage will be forwarded as soon as received by the Construction Manager from the Owner. It is specifically understood and agreed that payment to the Trade Contractor is dependent, as a strict condition precedent, upon the Construction Manager receiving contract payments, including retainage from the Owner. Further, progress construction payments to the Trade Contractor are only required to be made from the funds received from the Owner for Work performed by the Trade Contractor. Prior to submission of the first statement, the Trade Contractor will deliver to the Construction Manager, for review and approval, a detailed breakdown of this contract sum showing a schedule of values for the various parts of the Work. Once accepted, this schedule of values will be used as a basis for checking the Trade Contractor's monthly statement. This schedule of values shall not be front-end loaded.

3.3 The amount of each progress payment to the Trade Contractor shall be equal to the percentage of completion allowed to the Construction Manager for the Work of the Trade Contractor, applied to the Contract Amount or Sum of the Agreement, plus the amount allowed for materials and equipment suitably stored by the Trade Contractor, less the percentage retained from payments to the Construction Manager. The Construction Manager shall make available to the Trade Contractor evidence of percentages of completion certified on its account.

3.4 The Trade Contractor shall, with the second and each succeeding monthly request for payment, submit receipts and/or an affidavit and waiver of lien showing all payments made for labor, services, equipment and materials and on account for all Work covered in the previous months' request for payment. Affidavit and waiver of liens are required to be submitted from Trade Contractors' suppliers and/or trade subcontractors (all tiers) monthly. The Trade Contractor agrees to use the progress payment waiver as well as the release and the final waiver and release forms as referenced or incorporated into this Agreement. The Trade Contractor shall be required to execute a final waiver and release as a condition precedent to receiving final payment.

3.5 Ten percent (10%) of each payment shall be retained, at the discretion of the Construction Manager, unless specific provisions to the contrary are indicated in the Contract Documents.

3.6 No payment made under this Agreement, including the final payment, shall be evidence of proper performance of the Work, either wholly or in part, and no payment shall be construed as an acceptance of defective, non-compliant or improper Work or materials.

3.7 Provided the Construction Manager is not in default of the payment terms to this Agreement, the Trade Contractor shall save and keep the Construction Manager, its Surety, if applicable, the Owner, and the Owner's property free and clear from all mechanics' and materialmen's' liens, construction liens, and all other liens as well as any and all bond claimants, bond claims, or any other claims or actions, legal or equitable, arising out of the Trade Contractor's Work hereunder. In the event that any such lien, bond or other claim or action is asserted, threatened or filed by anyone claiming by, thru, or under the Trade Contractor, then the Trade Contractor shall remove and discharge same, either by bonding or otherwise removing, paying or releasing same, within five (5) calendar days of the notice of such lien, claim or action.

3.8 At all times, Construction Manager, in its sole discretion, shall have the right but not the obligation to make direct payment or joint check payment to any of the Trade Contractor's lower tier subcontractors, materialmen, laborers, suppliers and/or lienors, and to automatically deduct such amounts from the Trade Contractor's Contract Amount. Trade Contractor hereby agrees to cooperate as necessary to facilitate such direct or joint check payments and will promptly execute any and all documents reasonably requested by Construction Manager for that purpose. Notwithstanding the foregoing, and unless a condition of the initial contract award, Construction Manager shall pay Trade Contractor's Trade-Subcontractors, materialmen, laborers, suppliers, and/or lienors directly only after (1) providing fourteen (14) day's prior written notice of intent to do so and (2) Trade Contractor fails to cure the condition that is the basis for such proposed direct payment during the fourteen (14) day notice period.

3.9 The Trade Contractor further agrees that a material breach by Trade Contractor of any other Agreement between Construction Manager and Trade Contractor, shall constitute a breach under this Agreement. In the event of such a breach, in addition to any other right or remedy at law or in equity, the Construction Manager shall also have the right to apply any payments due Trade Contractor under this or other Agreement(s) as a set-off to satisfy any unpaid expenses, costs, claims, or Damages incurred by Construction Manager under this Agreement.

3.10 The Construction Manager shall have the right, at Construction Manager's sole discretion, to process all Trade Contractor payments, including all progress payments as well as the final payment, using an Electronic Billing System ("Electronic Billing System"), which is an automated third party web-based system that operates as an automated clearing house for electronic payments. Construction Manager may elect to withdraw or terminate use of the Electronic Billing System in its sole discretion. Any Trade Contractor cost of registering with or using the Electronic Billing System is included herein. Trade Contractor shall comply with the billing instructions included in the Prime Contract and/or provided by the Construction Manager in writing, including any instructions related to the Electronic Billing System.

ARTICLE 4

THE CONTRACT DOCUMENTS

4.1 The Contract Documents consist of: (i) this Agreement and any documents referred to herein or exhibits attached hereto; (ii) the Contract between the Owner and the Construction Manager ("Prime Contract"), including all conditions, exhibits and documents referred to or incorporated into the Prime Contract, including but not limited to the Drawings, Plans and Specifications for the Project; and (iii) any modifications or amendments to this Agreement as provided herein.

4.2 The Trade Contractor agrees to perform the Work in strict compliance with the Contract Documents, and subject to the final approval of the Architect/Engineer and/or other specified representative of the Owner.

4.3 To the extent of Trade Contractor's Work, the Trade Contractor agrees to be bound to and assume toward the Construction Manager all of the obligations and responsibilities that the Construction Manager, by those documents, assumes toward the Owner. Contract Documents are available, at reasonable times, at the office of the Construction Manager for examination by the Trade Contractor.

4.4 If there is a provision for liquidated damages in the Contract Documents, the Trade Contractor shall be liable to the Construction Manager for any liquidated damages for which the Construction Manager is held responsible by reason of the failure of the Trade Contractor to prosecute the Work pursuant to this Agreement. The flow down of such liquidated damages to the Trade Contractor is not intended as the Construction Manager's sole and exclusive remedy for the Trade Contractor's untimely performance or delays, and Construction Manager further reserves all other rights, remedies and damages as set forth in this Trade Contractor Agreement or in equity.

ARTICLE 5

INDEMNITY

5.1 **FOR GOOD AND VALUABLE CONSIDERATION, THE RECEIPT WHEREOF IS HEREBY ACKNOWLEDGED, AND TO THE FULLEST EXTENT PERMITTED BY LAW, THE TRADE CONTRACTOR AGREES TO INDEMNIFY, DEFEND AND HOLD THE CONSTRUCTION MANAGER, THE OWNER, THE ARCHITECT/ENGINEER, AND ALL OF THEIR AGENTS AND EMPLOYEES HARMLESS FROM AND AGAINST ANY AND ALL CLAIMS, DAMAGES, LOSSES, LIABILITIES, DEDUCTIBLES AND EXPENSES, INCLUDING BUT NOT LIMITED TO REASONABLE ATTORNEYS' FEES ARISING OUT OF OR RESULTING FROM THE PERFORMANCE OR FAILURE IN PERFORMANCE OF THE TRADE CONTRACTOR'S WORK UNDER THIS AGREEMENT PROVIDED THAT ANY SUCH CLAIM, DAMAGE, LOSS, OR EXPENSE ARISES OUT OF OR RESULTS FROM ANY OF THE FOLLOWING:**

(a) BODILY INJURY, SICKNESS, DISEASE, OR DEATH, OR INJURY TO OR DESTRUCTION OF TANGIBLE PROPERTY INCLUDING THE LOSS OF USE RESULTING THEREFROM, TO THE EXTENT CAUSED BY ANY NEGLIGENT ACT OR OMISSION OF THE TRADE CONTRACTOR OR ANYONE DIRECTLY OR INDIRECTLY EMPLOYED BY THE TRADE CONTRACTOR, OR ANYONE FOR WHOSE ACTS THE TRADE CONTRACTOR MAY BE LIABLE, REGARDLESS OF WHETHER CAUSED IN PART BY A PARTY INDEMNIFIED HEREUNDER;
(b) ANY ACT OR OMISSION OF THE TRADE CONTRACTOR OR ANY OF ITS TRADE-SUBCONTRACTORS, OF ANY TIER OR ANY PERSON OR ENTITY FOR WHOSE ACTS OR OMISSIONS ANY OF THEM MAY BE LIABLE;
(c) THE INACCURACY OF ANY WARRANTY OR REPRESENTATION BY THE TRADE CONTRACTOR GIVEN IN ACCORDANCE WITH OR CONTAINED IN THE CONTRACT DOCUMENTS;
(d) ANY BREACH OF THIS AGREEMENT BY THE TRADE CONTRACTOR AND/OR ITS TRADE-SUBCONTRACTORS OF ANY TIER;
(e) ANY CLAIMS BY EMPLOYEES OF THE TRADE CONTRACTOR AND/OR ITS TRADE-SUBCONTRACTORS OF ANY TIER, INCLUDING, WITHOUT LIMITATION, THOSE ALLEGING EMPLOYMENT DISCRIMINATION, WRONGFUL TERMINATION OR SEXUAL HARASSMENT;
(f) ANY CLAIMS OF THE TRADE-SUBCONTRACTORS OF ANY TIER, INCLUDING WITHOUT LIMITATION, THOSE FOR ADDITIONAL COMPENSATION AND CLAIMS AGAINST THE TRADE CONTRACTOR'S OR CONSTRUCTION MANAGER'S BOND; OR
(g) ANY OTHER WRONGFUL OR NEGLIGENT ACT OR OMISSION OF THE TRADE CONTRACTOR OR ANY OF ITS TRADE-SUBCONTRACTORS, OF ANY TIER OR ANY PERSON OR ENTITY FOR WHOSE ACTS OR OMISSIONS ANY OF THEM MAY BE LIABLE.

SUCH OBLIGATIONS SHALL NOT BE CONSTRUED TO NEGATE, ABRIDGE, OR OTHERWISE REDUCE ANY OTHER RIGHT OR OBLIGATION OF INDEMNITY WHICH WOULD OTHERWISE EXIST AS TO ANY PARTY OR PERSON DESCRIBED IN THIS PARAGRAPH. IN ANY AND ALL CLAIMS AGAINST THE CONSTRUCTION MANAGER, OR ANY OF ITS AGENTS OR EMPLOYEES, BY ANY EMPLOYEE OF THE TRADE CONTRACTOR, OR ANYONE DIRECTLY OR INDIRECTLY EMPLOYED BY THE TRADE CONTRACTOR, OR ANYONE FOR WHOSE ACTS HE MAY BE LIABLE, THE INDEMNIFICATION OBLIGATION UNDER THIS PARAGRAPH 5.1 SHALL NOT BE LIMITED IN ANY WAY BY ANY LIMITATION ON THE AMOUNT OR TYPE OF DAMAGES, COMPENSATION, OR BENEFITS PAYABLE BY OR FOR THE TRADE CONTRACTOR UNDER WORKER'S COMPENSATION ACTS, DISABILITY BENEFIT ACTS, OR OTHER EMPLOYEE BENEFIT ACTS.

The provisions of this subparagraph 5.1 and the obligations of the Trade Contractor hereunder shall survive Final Completion or Termination of this Agreement.

5.2 The obligations of the Trade Contractor under paragraph 5.1 shall not extend to the liability of the Architect/Engineer, his agents, or employees, arising out of: the preparation or approval of maps, drawings, opinions, reports, surveys, change orders, designs, or specifications and/or the giving of or failure to give directions or instructions by the Architect/Engineer, his agents or employees, providing such giving or failure to give is the primary cause of the injury or damage.

ARTICLE 6

PERFORMANCE BOND AND LABOR AND MATERIAL BOND; INSURANCE

6.1 If required by the Construction Manager in Article 12 of this Agreement, the Trade Contractor shall provide with this executed agreement a 100% Performance Bond and a 100% Labor and Material Payment Bond, both issued in an amount equal to the Contract Sum of this Agreement. Bonds and the accompanying Power of Attorney shall be issued on bond forms acceptable to the Construction Manager and shall name the Construction Manager as the Obligee. Such bonds shall be issued by a Surety currently listed on the US Treasury's Listing of Certified Companies and have a minimum AM Best Rating of A-, FSC VII, unless otherwise agreed by the Construction Manager in writing. Notwithstanding any other provisions of the Agreement to the contrary, failure to timely issue the bonds in accordance with the provisions of this Article shall be deemed a material breach of this Agreement. The penal sum of any bonds issued by any of the Trade Contractor's sureties shall be automatically and immediately increased in an amount equal to any increase in the Trade Contract Sum without notice to Trade Contractor or any of Trade Contractor's sureties.

6.2 The Trade Contractor is required to comply with the Construction Manager's Trade Contractor prequalification procedures which, include in part allowing the Construction Manager to review the Trade Contractor's most current reviewed, compiled, or audited financial statement. At any time during the performance of this Agreement, upon the request of the Construction Manager, the Trade Contractor shall provide its most current financial information to the Construction Manager for review. Failure to comply with this requirement shall constitute a material breach of this Agreement.

6.3 Before the commencement of its Work, entering the Project site (at any time), or no later than ten (10) days after signing the Trade Contract, Trade Contractor shall provide evidence that it has obtained the insurance required by this Article as well as that which is legally required by any US federal or state laws where the work is performed. This insurance shall be placed with a company or companies rated A-, FSC VII or better by A.M. Best and licensed to do business in the jurisdiction(s) in which the work is performed.

The commercial general liability, excess liability, pollution liability and professional liability insurance required in this Article shall be maintained continuously until the later of the period of the statute of limitations or the statute of repose for the types of claims covered by the particular policy type. All other insurance required in this Article shall be maintained continuously until final payment is made to Trade Contractor for its work.

Any insurance required of Trade Contractor shall protect the Trade Contractor from claims which may arise for which the Trade Contractor may be legally liable, whether such operations be by the Trade Contractor, by a its trade subcontractor, or by anyone directly or indirectly employed by any of them, or by anyone for whose acts any of them may be liable. The insurance limits and types required in this Article are minimum requirements (and are subject to any broader terms required by Owner) and are denominated in US Dollars.

Trade Contractor shall require, except as it relates to limits of liability, its subcontractors of all tiers to meet the same insurance requirements as are required of it in this Agreement.

If the Project is insured by a wrap-up insurance program, then Trade Contractor shall refer to both the Project wrap-up manual and any insurance related addendum to the Prime Contract (incorporated herein as a Contract Document) for any additional or alternate insurance obligations.

If the Trade Contractor shall fail to provide any or all of the required insurance described hereunder, Construction Manager may elect to take out said prescribed insurance in the name and at the expense of Subcontractor without limitation of any other rights that Contractor may have.

It is solely Trade Contractor's obligation to ensure that it provides the appropriate insurances required in the jurisdiction(s) in which the work is being performed, and that it has included all relevant costs. Trade Contractor waives any rights it has against Construction Manager for premiums, claims, penalties, deductibles, or other costs incurred as a result of Trade Contractor's failure to provide insurance required by law.

(a) **Workers' Compensation and Employer's Liability**. Trade Contractor shall provide workers compensation and employer's liability insurance in any jurisdiction(s) where the work is being performed or where benefits may be applied. The workers' compensation insurance shall include a Voluntary Compensation Coverage Endorsement. When performing work in any monopolistic state or territory the Trade Contractor shall provide evidence of "stop gap" insurance in addition to workers' compensation. Trade Contractor shall provide the insurance required in this Article whether or not Trade Contractor hires all or none of its employees directly, uses temporary employees and/or uses other labor services. Trade Contractor shall require any firm providing labor services to it to provide all of the same workers' compensation and employer's liability coverages as are required of Trade Contractor in this Article and shall require the firm providing the labor services to schedule the Trade Contractor on an Alternate Employer Endorsement attached to its workers' compensation policy. Trade Contractor agrees to comply with any requests by the Construction Manager to verify coverage is being provided for leased or temporary employees. If Trade Contractor is leasing labor to Construction Manager, then Trade Contractor shall attach the alternate employer endorsement to its workers' compensation policy, and shall schedule the Construction Manager and this Agreement on the form. The employer's liability (or "stop gap" in monopolistic states) coverage shall provide limits of not less than $500,000 bodily injury by accident per accident, $500,000 bodily injury by disease policy limit, and $500,000 bodily injury by disease per employee. When working on projects governed by defense base act including public works jobs where required and military bases trade contractor is responsible to ensure that it has purchased this coverage. For all jobs with exposure to the United States longshoreman act or maritime act, trade contractor shall ensure that workers compensation policies are endorsed to cover such exposures.

(b) **Commercial General Liability ("CGL")**. Trade Contractor shall provide CGL coverage equivalent to the most recent edition of the ISO CG 00 01 occurrence form. This insurance shall:

(1) Include coverage for explosion, collapse and underground hazards (the "XCU" hazards)

(2) Include contractual liability coverage for bodily injury and property damage arising out of premises-ongoing operations and products-completed operations without any limitation;

(3) Not include any residential limitations (or exclusions) or prior work exclusions unless approved in writing by Construction Manager's risk manager;

(4) Provide limits not less than $1,000,000 per occurrence (Bodily Injury and Property Damage), $1,000,000 personal and advertising injury, $2,000,000 general aggregate, $2,000,000 products-completed operations aggregate and $5,000 medical expense. The general aggregate limit shall be on a per project basis;

(5) Not contain a subsidence exclusion; and

(6) Not contain, if trade contractor is installing any EIFS system, an EIFS exclusion (or must contain an EIFS liability policy in the amount of $1,000,000/$2,000,000).

If Trade Contractor's work is to be performed within fifty (50) feet of any railroad property, or affecting any railroad bridge or trestle, tracks, roadbeds, tunnel, underpass or crossing, then the most current version of endorsement ISO CG 24 17 (or its equivalent) shall be attached to the CGL.

(c) **Business Automobile Liability Policy ("BAP")**. Trade Contractor shall provide BAP insurance with limits not be less than $1,000,000 combined single limit for each accident which includes coverage for claims for damages due to bodily injury or property damage arising out of the ownership, maintenance, or use of any land motor vehicle (including trailer or semitrailer) designed for use on public roads. Coverage shall be provided for any owned, non-owned or hired vehicle. This insurance shall also include contractual liability coverage. If the Commercial general liability form edition date is 12/04 or later then the commercial auto policy must also include the CA 0051 endorsement: Mobile equipment subject to the motor vehicle laws endorsement.

If Trade Contractor will be hauling or transporting any hazardous materials as defined in paragraph (f) below, then this insurance shall include the most current version of the ISO CA 99 48 Broadened Pollution Liability Endorsement and the MCS 90 endorsements, or their equivalent.

If Contractor's work is to be performed within fifty (50) feet of any railroad property or affecting any bridge or trestle, tracks, roadbeds tunnels, underpass or crossing, then the most current version of ISO CA 20 70 (or its equivalent) shall be attached to the auto policy.

(d) **Excess (or Umbrella) Liability**. Trade Contractor shall provide occurrence-based follow-form excess (or umbrella) liability insurance which shall provide coverage excess over its employer's liability, CGL and BAP insurance. The excess (or umbrella) coverage limits shall not be less than $5,000,000 each occurrence and $5,000,000 annual aggregate.

If Trade Contractor's Work requires it to provide a crane used to hoist, lower and horizontally move a suspended load then:

(1) If the crane is a tower crane, such limits shall be increased to $25,000,000 per occurrence/$25,000,000 in aggregate; or

(2) If the crane is other than a tower crane, then such limits shall be increased to $10,000,000 per occurrence/$10,000,000 in aggregate.

The liability limits required by Trade contractor under this agreement for the primary CGL insurance and the Excess liability insurance may be satisfied thru any combination of limits contained on either the primary or excess liability or combined policies of insurance.

(e) **Professional Liability**. If the Trade Contractor's scope of work (including the scope of any of its subcontractors or subconsultants) includes providing professional services that include, but are not limited to, performing: architecture, engineering, landscape architecture, land surveying or planning, geological investigation, interior design/space

planning, preparation and signing or stamping of drawings, maps, surveys or construction specifications, consulting, programming or design and development of computer software or websites by the Trade Contractor or by subcontractors on behalf of the Trade Contractor, the Trade Contractor shall provide professional liability insurance with limits not less than $1,000,000 each claim and $1,000,000 annual aggregate. Such coverage shall include a prior acts endorsement and shall be maintained for at least 6 years (or the statutory period of repose under prevailing state law) after completion of the work or such longer time as required by the General Contract Documents. If Trade Contractor is subcontracting out its entire scope of professional services, then in lieu of Trade Contractor providing professional liability insurance, Construction Manager will accept proof of the professional liability insurance required in this Article from each person or entity who is performing the professional services on behalf of Trade Contractor.

The retroactive date on all professional liability policies provided by Trade Contractor or any of its subcontractors shall precede the start of any work.

(f) **Contractor's Pollution Liability**. If the Trade Contractor's scope of work (including the scope of any of its subcontractors or subconsultants) includes providing pollution services that include, but are not limited to, performing: investigation and characterization of contamination of land, groundwater or structures, demolition of structures, abatement of hazardous or regulated materials (Hazardous or regulated materials shall include, but are not limited to, asbestos, petroleum products, lead, mold, mercury or polychlorinated biphenyls ("PCBs")), remediation of contaminated soil or groundwater including transportation and disposal of contaminated media, installation or removal of underground storage tanks, or any storage, transportation or disposal of materials that are hazardous or regulated under environmental laws by the Trade Contractor or by subcontractors on behalf of the Trade Contractor, the Trade Contractor shall provide Contractor's Pollution Liability Insurance with limits not less than $5,000,000 each occurrence and $5,000,000 annual aggregate.

If Trade Contractor is subcontracting out its entire scope of pollution services, Construction Manager may accept proof of the pollution liability insurance required in this Article from each person or entity who is performing the pollution services on behalf of Trade Contractor.

If Trade Contractor's scope of work includes mold/fungus remediation or the Project involves any residential, health care, custodial care or educational occupancy, then the contractor's pollution liability insurance shall include mold/fungus liability coverage in the amount of the contractor's pollution limits required herein.

All insurance required in this paragraph shall include coverage for bodily injury and property damage liability, defense costs, and clean-up costs and shall provide non-owned off-site disposal coverage if hazardous or regulated materials will be transported to a disposal site. The retroactive date on all pollution liability policies provided by Trade Contractor or any of its subcontractors shall precede the start of any work. Owner, Construction Manager and all required indemnitee parties shall be included as additional insured.

(g) **Contractor's Equipment; Property; Riggers Liability Contractor's Equipment; Property; Riggers Liability.** Trade Contractor shall maintain all-risk property insurance including coverage for the full replacement cost value of (i) its tools, equipment (including mechanical heavy equipment) and other property, whether owned, rented or borrowed, the capital value of which is not intended to be incorporated into the Project and (ii) any property intended to be incorporated into its Work while in-transit to the Project Site or stored away from the Project Site.

If Trade Contractor's Work includes move management services such that it is responsible for: moving of personal property from one location to another (or within a single location), storage of personal property at one or more locations and/or installation of personal property then it shall provide an installation floater covering such exposures for the full replacement cost of such property.

To the extent the Trade Contractor's Work requires it to provide a crane to hoist, lower or otherwise move a suspended load, then it shall provide riggers liability insurance. The limit for this coverage shall equal or exceed the full replacement cost value of the most expensive hoist intended to be made within its Scope of Work. This insurance shall name Construction Manager and Owner as loss payees to this insurance.

(h) **Cyber Liability Insurance.** If the Trade Contractor's scope of work involves working on Building Information Systems, Security / Access Control Systems or Tel/Data Systems, the Trade Contractor shall provide Cyber Liability Insurance, with limits not less than $2,000,000 per occurrence or claim, $2,000,000 aggregate. Coverage shall be sufficiently broad to respond to the duties and obligations as is undertaken by Vendor in this agreement and shall include, but not be limited to, claims involving: infringement of intellectual property (including but not limited to infringement of copyright, trademark, and trade dress), invasion of privacy violations, information theft, damage to or destruction of electronic information, release of private information, alteration of electronic information, extortion, and network security. The policy shall provide coverage for breach response costs as well as regulatory fines and penalties as well as credit monitoring expenses with limits sufficient to respond to these obligations.

(i) **Additional Insured**. For purposes of this Article "Additional Insureds" shall mean (1) the Construction Manager (and its partners or members if Construction Manager is a joint venture or LLC), (2) Owner, (3) both Owner and Construction Manager's officers, directors and employees, (4) any person or entity requested by Construction Manager or Owner, and (5) any other person or entity required to be added as an additional insured by the Contract Documents. The Additional Insureds shall be named as additional insureds on Trade Contractor's CGL, BAP, excess liability, umbrella liability and contractor's pollution liability insurance policies. Such additional insured coverage shall:

1. Be provided on a primary, non-contributory basis;
2. Provide additional insured status to all indemnitee parties for whom you have agreed by this written contract or agreement to provide such coverage;
3. Provide the Additional Insureds with coverage for actual or alleged bodily injury, property damage and personal and advertising liability arising out of any premises-ongoing operations and/or products-completed operations;
4. Be provided on any version of ISO forms CG 20 10 (10 01) and CG 20 37 (10 01), or an equivalent that has been approved by Construction Manager prior to the Trade Contractor entering the site; and
5. Remain in effect for the same duration that the insurance required under this Article shall be in effect.

If Trade Contractor's policy limits are greater than the minimum limits of liability required in this Article for a type of insurance, then the full extent of those policy limits shall also be available to the Additional Insureds. Any of Trade Contractor's excess or umbrella liability policies shall be expressly endorsed to state that coverage for the Additional Insureds is primary and that the insurer will not seek contribution from any other insurance available to the Additional Insured.

(j) **Self-Insured Retentions (SIR's); Deductibles**. Trade Contractor is responsible for any Deductible or Self Insured retentions. Any SIR in excess of $250,000 must be approved by Construction Manager. Trade Contractor shall be considered a self-insurer with respect to its additional insured obligations under paragraph (h) for any self-insured retention or deductible applied by its insurer to any of the Additional Insureds.

(k) **Certificates of Insurance**. Trade Contractor shall provide a Certificate of Insurance to the Construction Manager to evidence its compliance with the insurance obligations in the Contract. The Certification of Insurance shall:

1. State the additional insured form, primary and non-contributory and waiver of subrogation coverage being provided in the description of operations section.Any schedule

required in such endorsements shall include all parties as additional insureds including any and all indemnities as specified in the Prime Contract.Acceptable language shall include "for whom you have agreed in a written contract";

2. Include evidence of §6.3(i) any self-insured retentions and (ii) project name and number; and
3. Include as an attachment a hard copy of any compliant documentation which evidences the CGL additional insured endorsement coverage required in §6.3(i) above.

Construction Manager's acceptance of any certificate of insurance or coverage provision in no way waives Construction Manager's right to later assert that Trade Contractor did not provide insurance in conformance with the Contract Documents. If Trade Contractor fails to comply with its insurance obligations under the Contract Documents, then Construction Manager may withhold monthly progress payments and may be considered a material breach of this agreement.

Upon request, Trade Contractor shall provide Construction Manager with any certificate of insurance, coverage provision or certified copy of any insurance policy applicable to coverage required of Trade Contractor in the Contract Documents. Trade Contractor shall endorse its policies to provide a minimum of 30 days' cancelation notice to Construction Manager. Evidence of the insurance required in this Article shall also be provided any time after the work is completed but Trade Contractor has re-entered the Project site.

(l) **Waiver**. Trade Contractor agrees to waive any right of action against Construction Manager (and its partners if CM is a joint venture or its members if an LLC), Owner, and any others required to be provided a waiver by the Contract Documents (collectively the "Waiver Parties") for recovery of loss and/or damages to the extent covered, or that should have been covered, by the insurance required of Trade Contractor in the Contract Documents or any other insurance provided by Trade Contractor which is applicable to the Project. Such waivers shall be provided by specific endorsement if the policy itself does not otherwise provide the required language.

ARTICLE 7

WARRANTY

7.1 The Trade Contractor warrants to the Owner and the Construction Manager that all materials and equipment furnished will be new unless otherwise specified, and that all Work will be of good quality, free from faults and defects and in conformance with the Contract Documents.

7.1.1 All work not conforming to these requirements, including substitutions not properly approved and authorized, may be considered defective.

7.1.2 If required by the Construction Manager, the Trade Contractor shall furnish satisfactory evidence as to the kind and quality of materials and equipment. In addition to any other warranty or guarantee as required by the Contract Documents or this Agreement, the Trade Contractor agrees to promptly make good, without cost to the Owner or Construction Manager, any and all defects, due to faulty workmanship, equipment and/or materials, which may appear within a guarantee or warranty period so established in the Contract Documents.

7.1.3 If no such period is otherwise stipulated in the Contract Documents, then such warranty and guarantee shall be for a period of one (1) year from date of substantial completion of the entire Project. The extent or limitations on warranties granted by manufacturer or other parties by others shall not relieve the Trade Contractor of any of its responsibilities pursuant to the Trade Contract Agreement or otherwise at law or in equity.

7.2 The warranty of materials, equipment and workmanship defined in 7.1 and its subparts is separate from, independent of, and in addition to any other guarantees or warranties required by the Contract Documents. To the extent of Trade Contractor's Work, the Trade Contractor shall extend to Construction Manager the same warranties and guarantees that the Construction Manager may be obligated to extend to the Owner or others by the Contract Documents.

7.3 Warranty and guaranty documentation issued by the Trade Contractor shall clearly define what is to be warrantied or guaranteed; the extent, terms, conditions, time and effective dates, which shall comply with the Contract Documents. The Trade Contractor further agrees to provide any and all warranty and guarantee documentation as required by the terms of the Contract Documents as a condition precedent to final payment.

7.4 Warranties or guarantees shall not commence to run until:

a. The actual completion of the Trade Contractor's work,
b. The date of Substantial Completion of the project,
c. The Owner is in possession of and accepts all the specified guaranty and/or warranty documentation,
d. All turnover meetings, training, and other activities are complete, and
e. The Owner has received the specified close out documentation including, without limitation, any tools, materials and manuals for the operation and maintenance of the system/equipment.

7.5 If specified in the Contract Documents and prior to the date of Substantial Completion of the project the Owner or Construction Manager occupies or uses any separate unit of the Work, the Trade Contractor shall include all costs associated with extending the guarantee/warranty period to cover the period in advance of the date of Substantial Completion of the project and the specified period after the date of Substantial Completion. The Trade Contractor shall also provide maintenance during this extended period.

7.6 If repairs or corrections are required in connection with the guaranteed Work, the Trade Contractor shall, promptly, within 48 hours after receipt of notice from the Construction Manager or Owner and without expense to the Owner or Construction Manager, commence and continue to effect such repairs or corrections to:

a. Place in satisfactory condition all of such guaranteed Work and correct all defects therein; and
b. Make good all damage to the structure, finishes or site or equipment or contents thereof, which, in the opinion of the Architect, Engineer and Construction Manager is the result of the use of materials, equipment or workmanship which are inferior, defective or not in accordance with the terms of the Contract;
c. Repair or replace any adjoining or obstructing trade work necessarily disturbed by the remediation of Trade Contractor's defective Work, regardless of whether that work was initially part of Trade Contractor's scope.

7.7 Notifications by Owner of defects shall stop the warranty time period. The guarantee or warranty period for that replaced or restored work shall be reinstated for the remaining time period, starting on the date of acceptance of the replaced or restored work.

7.8 If the Trade Contractor after notice fails to proceed within 48 hours to commence and continue to comply with the terms of the guarantee, the Owner or Construction Manager may have the defect corrected in which case the Trade Contractor and his surety, if applicable, shall be liable for all expenses incurred.

7.9 All special guarantees or warranties applicable to specific parts of the Work that may be set forth in the Contract Documents shall be subject to the terms of this Article at a minimum during the first year of the life of such special guarantee.

7.10 Nothing contained in this Article shall be construed to establish a period of limitation with respect to any other obligation which the Trade Contractor might have in law or equity.

7.11 In the event the Work of the Trade Contractor is to be modified by another Trade Contractor, either before or after inspection, the first Trade Contractor shall remain responsible in all respects under the warranty given in Article 7 and under any other warranties provided in the Contract Documents or by law. However, the first Trade Contractor shall not be responsible for any defects in material or workmanship introduced by the Trade Contractor modifying its work. Both the first Trade Contractor and the Trade Contractor making the modifications shall each be responsible solely for the work done by each. The Trade Contractor modifying the earlier work shall be responsible for any damage to or defect introduced into the Work, which it is modifying.

7.12 In the event the Project or Trade Contractor's Work involves the construction of a condominium, then to the extent of the Trade Contractor's Work, the Trade Contractor shall extend to Construction Manager the same warranties and guarantees which the Construction Manager is obligated or required to extend to any person(s), company, corporation, partnership, developer, limited liability company, business entity, condominium association, unit owner, or any owner by any applicable rule, code, ordinance or law. The Trade Contractor shall further extend directly to any person(s), company, corporation, partnership, developer, limited liability company, business entity, condominium association, unit owner, or any other owner all warranties, guarantees, or protections as may be required by any applicable rule, code, ordinance, requirement or law.

ARTICLE 8

CHANGES IN THE WORK

8.1 The Construction Manager reserves the right, in Construction Manager's sole discretion, to require changes, deviations, additions or deletions to the Work in writing (hereinafter "Change"), and any adjustment in the Contract Sum or Time shall be pursuant to the procedures and conditions set forth in this Agreement.

8.2 Before proceeding with any Change including, but not limited to, any addition, deletion, deviation or other change, and as a condition precedent thereto, the Trade Contractor shall first obtain either a written Change Order (hereinafter "Change Order") or a written Subcontract Change Directive (hereinafter "SCD") from the Construction Manager's Authorized Representative.

8.2.1 Change Order. As a condition precedent to be a valid and enforceable Change Order, the Change Order must be prepared on the Construction Manager's form and be fully executed by the Trade Contractor and one of the Construction Manager's Authorized Representatives.

8.2.2 Subcontract Change Directive ("SCD"). As a condition precedent to be a valid and enforceable SCD, the SCD must be prepared and executed by one of the Construction Manager's Authorized Representatives. The Construction Manager shall have the right to issue an SCD to Trade Contractor, at any time, directing a Change prior to any agreement on any adjustment, if any, to the Contract Sum or the Contract Time for Trade Contractor's Work, or both.

8.2.3 Upon receipt of either a Change Order or an SCD, the Trade Contractor shall proceed diligently with the performance of the Work, including the SCD. If an SCD is issued by Construction Manager, then the Trade Contract shall continue to diligently proceed with such Change pending a final resolution of any adjustments in the Contract Sum and/or Contract Time (hereinafter "Change Claim") pursuant to the terms and conditions set forth in this Article. For the avoidance of doubt, as used herein, a "Change Claim" shall be inclusive of any and all amounts, costs, payments, compensation, time, extensions, overhead, profit, claims and issues of the Trade Contractor arising from or related to such Change, without exception. A Change Order is deemed a final and conclusive resolution and settlement of the Trade Contractor's Change Claim arising from or related to the Change. With respect to any Trade Contractor Change Claim, as a condition precedent, the Trade Contractor shall have first received an SCD from the Construction Manager and shall have timely complied with the procedures and conditions set forth in this Article 8, including Subsection 8.3. Pending a final determination of the Change Claim, Trade Contractor may request payment for certain costs completed under the SCD in its application for payment, however such request is subject to the approval of the Construction Manager and Owner. Any payment issued for SCD is without prejudice to Construction Managers right and defenses, and is subject to a reservation of the procedures and conditions set forth herein. Any failure of the Trade Contractor to diligently proceed with a Change Order or an SCD as set forth in this Article 8 shall be a material breach of this Agreement.

8.3 Notwithstanding any other term or provision in this Agreement, as a condition precedent to any Trade Contractor's Change Claim, Trade Contractor shall, within seventy-two (72) hours of the occurrence giving rise to such Change Claim, provide Construction Manager with a separate written "Notice of Change Claim" specifying that such Change constitutes extra work for which it believes it is entitled to adjustments in Contract Sum and/or Contract Time, including the amount of such adjustments (hereinafter "Claim Notice"). Trade Contractor shall provide all documentary and other written information in support of such Change Claim within five (5) business days of Trade Contractor's Notice of Change Claim to Construction Manager. In addition, Trade Contractor shall provide all supplementary information, including any supporting labor, material or other costs documentation or information, requested by Construction Manager within five (5) business days of Construction Manager's request. At all times material hereto, the Trade Contractor shall have no communications directly with the Owner or Architect. Failure of the Trade Contractor to timely provide such written Notice of Change Claim, the documentary and other written information in support, and/or the supplemental information requested by the Construction Manager relating to such Change Claim shall be a complete waiver by Trade Contractor to any adjustment in Contract Sum and Contract Time related to such Change. In the event of a disagreement as to any adjustment arising from Trade Contractor's Change Claim and SCD as set forth in this Article, then a final determination of the Change Claim shall be made in one of the following methods at Construction Manager's discretion:

(a) by mutual acceptance of a lump sum properly itemized and supported by sufficient substantiating data to permit evaluation and agreed upon by the Construction Manager and the Trade Contractor; or
(b) by unit prices stated in the Contract Documents; or
(c) if no such unit prices are set forth and if the parties cannot agree upon a lump sum, then by actual net cost in money to the Trade Contractor of materials and labor (including insurance and applicable taxes) required, plus rental of plant equipment (other than small tools and small equipment) plus compensation for overhead and for profit not to exceed the mark-up set forth in Article 12 of this Agreement. Field overhead will not be considered as part of actual net cost; or,
(d) by the method provided in subparagraph (i) or (ii) below:

(i) For a Change arising from Owner direction, Trade Contractor shall be entitled to the additional compensation and/or schedule extension as agreed to and actually paid by, or in the case of a schedule extension, granted by, the Owner. In the event disagreement arises from the Owner's direction, then Trade Contractor agrees to be bound by the Owner's determination as to whether or not there shall be reimbursement or schedule extension, and to the Owner's determination as to the amount to be paid and/or

schedule extension to be granted, if any; or,

(ii) The cost of such work shall be determined by the Construction Manager on the basis of reasonable expenditures and savings of those performing the work attributable to the Change, including, in the case of an increase in the Contract Sum, a reasonable allowance for overhead and profit not to exceed the rates in Article 12 of this Agreement. Further, in such case, and also under clauses 8.3 (c) and 8.4 (d)(ii), the Trade Contractor shall keep and present, in such form as the Construction Manager may prescribe, an itemized accounting together with appropriate supporting records, costs and data for inclusion in a change order. Unless otherwise provided in the Contract Documents or this Agreement, cost shall be limited to the following: cost of materials including sales tax and cost of delivery, cost of construction labor including social security, old age and unemployment insurance and fringe benefits required by Agreement or custom; workers or workmen's compensation insurance; bond premiums; rental value of equipment and machinery; and the additional costs of supervision and field office personnel directly attributable to the Change subject to the Trade Contractor complying with and timely providing all such appropriate supporting records, costs and data. Pending final determination of cost, any payments, on account shall be made as determined by the Construction Manager. The amount of credit to be allowed by the Trade Contractor for any deletion, including de-scoping any Work, in the Change which results in a net decrease in the Contract Sum will be the amount of the actual net cost as confirmed by the Construction Manager. When both additions and credits covering related work or substitutions are involved in any one Change, the allowance for overhead and profit shall be figured on the basis of the net increase, if any, with respect to that Change.

8.4 **Construction Manager's Audit.** Construction Manager's duly authorized representative shall have access, at all reasonable times, to all Trade Contractor's personnel as well as to all Trade Contractor's original books, records, correspondence, instructions, plans, drawings, receipts, vouchers, costs records, project files and reports, and memoranda of every description pertaining to Change for the purpose of auditing and verifying Trade Contractor's net cost arising from the Change, or for any other reasonable purpose. Construction Manager's representative shall have the right to reproduce any of the aforesaid documents. Trade Contractor shall preserve, and shall cause its subcontractors to preserve all the aforesaid documents for a period of not less than two (2) years after final payment or termination of Work or such longer time as may be required by the Contract Documents or applicable law.

8.5 Notwithstanding any other provisions, terms or conditions set forth in this Agreement, including Article 8, and for the avoidance of any doubt, Construction Manager shall not be liable to Trade Contractor for any Changes nor for any Change Claims unless and, as a condition precedent, Trade Contractor has received either: (i) an SCD has been issued and executed by Construction Manager Authorized Representative, or (ii) a Change Order has been fully executed by the Trade Contractor and Construction Manager, in each event as set forth in this Article. As used in this Article 8, the Construction Manager's Authorized Representative shall be the Project Executive, Project Manager or Chief Purchasing Agent for the Project (herein "Construction Manager's Authorized Representative"). The Construction Manager may, from time to time, authorize other employees to act as the Construction Manager's Authorized Representative. Such authorization shall, in writing, identify the individual employee, and the extent of their authority to bind the Construction Manager. Unless so authorized, Construction Manager's Superintendent and other Project personnel shall not be deemed Construction Manager's Authorized Representative and shall have no authority to issue any Change Order or an SCD, nor shall anyone other than the Construction Manager's Authorized Representatives be authorized to amend, modify, alter or change this Agreement in any manner. The failure of Trade Contractor to secure a compliant Change Order or SCD shall be a complete waiver by Trade Contractor to any Change Claim by Trade Contractor, including but not limited to, any claim for any additional amounts, costs, payments, compensation, extras, repairs to others work, extensions, overhead, profit, or any other remedy or relief. Trade Contractor represents and warrants that all Work shall be performed and timely completed by Trade Contractor for the Lump Sum Amount set forth in the Contract Sum in Article 3 of this Agreement unless only a Change Order or SCD has been issued pursuant to this Article 8. Neither the conduct of the parties nor the statement, action, promise or activity of any representative of the Construction Manager shall be deemed a waiver, modification, release, excuse or change to the absolute requirement for written a Change Order or SCD to adjust the Contract Sum or Time.

ARTICLE 9

TRADE CONTRACTOR RESPONSIBILITIES

9.1 The Trade Contractor shall provide sufficient, safe, and proper facilities at all times for the inspection of the Work by the Construction Manager, Architect, and the Owner, or their authorized representatives. The Trade Contractor shall, within twenty-four (24) hours for emergencies involving life-safety, and within forty-eight (48) hours for non-emergency life-safety matters, of receipt of notice from the Construction Manager, proceed to promptly and continuously, until complete, take down all portions of the Work and remove from the grounds and Project site all materials, equipment and/or Work which the Construction Manager, Architect, the Owner, or their authorized representatives shall fail to approve or shall condemn as unsound, defective, improper, non-compliant, or in any way failing to conform strictly to the Contract Documents or this Agreement. The Trade Contractor shall at its own expense promptly repair, remedy, replace and correct such Work regardless of whether Trade Contractor disagrees with the reason for such Work being condemned or rejected. Further, the Trade Contractor shall at its own expense repair and remedy all work damaged or destroyed thereby.

9.2 The Trade Contractor agrees, in the performance of this Agreement, to comply with all applicable federal, state, municipal, and local laws, ordinances, codes and governing regulations, to pay all costs and expenses required thereby; to pay all fees, charges, and assessments, and to pay all fringe and other benefits required by Agreement or law. If the Trade Contractor observes that portions of the Contract Documents are at variance with applicable laws, statutes, ordinances, building codes, rules and regulations, the Trade Contractor shall promptly notify the Construction Manager in writing, and necessary changes shall be accomplished by appropriate modification. If the Trade Contractor performs any Work knowing it to be contrary to such laws, ordinances, rules and regulations without such notice to the Construction Manager, he shall assume full responsibility therefore and shall bear all costs attributable thereto. The Trade Contractor shall comply with all applicable federal, state, municipal and local employment and immigration laws and shall act in accordance with all rules, regulations and procedures that may be required to ensure full compliance with all such laws and, if requested or required by Construction Manager, Architect, and/or Owner. At all times, upon request, the Trade Contractor shall certify in writing that it is in compliance with all such laws. The Trade Contractor shall timely procure and pay for any necessary or required licenses, tax, fine, fee, or permit related to its Work, and shall reimburse and save the Construction Manager and Owner harmless from any violation, fine, tax, fee, proceeding, claim, cost or issue associated with any such laws. The Trade Contractor expressly acknowledges and agrees to adhere to, and implement as part of its safety program, Construction Manager's Safety Non-Negotiables, a copy of which has been provided to Trade Contractor.

9.2.1 The Trade Contractor shall pay all sales, use, consumer, and other similar taxes for the Work or portions thereof furnished or provided by the Trade Contractor which are legally required at the time bids or proposals are received, whether or not yet effective. Such taxes are included in the Trade Contract Sum.

9.2.2 In the event of a breach of this Section 9.2 (including any of its sub parts) results in an assessment against and/or payment by either the Owner or the Construction Manager, any amount reasonably required to resolve the claim shall be deducted by the Construction Manager. If the amount of such unpaid taxes exceeds the total of the unpaid Trade Contract Sum and other amounts due to the Trade Contractor, the Trade Contractor agrees to pay the amount of such excess to the Construction Manager.

9.2.3 State and local governments may require foreign contractors post a bond to assure payment of expenses allocated in this Section 9.2. Providing such bonds and the cost thereof are included by the Trade Contractor in the Trade Contract Sum.

9.3 The Trade Contractor shall pay all royalties and license fees. Further, the Trade Contractor shall defend all lawsuits, proceedings, issues, or claims, including attorneys' fees, for

any alleged or asserted infringement of any patent, intellectual, or other property right, and shall save the Owner and Construction Manager harmless from loss on account thereof, except that the Owner shall be responsible for all such loss when a particular design, process or the product of a particular manufacturer or manufacturers is specified, unless otherwise addressed in the Contract Documents or if the Trade Contractor has reason to believe or should have known that the design, process or product specified is an infringement of a patent, intellectual or property right. In the event the Trade Contractor has reason to believe or should have known that a design, process or product specified is or may be an infringement of a patent, intellectual, or other property right, then the Trade Contractor shall be responsible for such loss, damages and attorneys' fees, unless Trade Contractor first provided prompt written notice of all such information to the Construction Manager.

9.4 In the event the Trade Contractor, at any time, should:

(a) Refuse, fail or neglect to supply sufficient and properly skilled workers, supervision, equipment, and materials of the proper quality;
(b) fail in any respect to prosecute the Work timely, in compliance with this Agreement;
(c) fail in the performance of any obligation or duty of this Agreement;
(d) become insolvent, enter bankruptcy either voluntarily or involuntarily, have a receiver appointed or make an assignment for the benefit of creditors;
(e) materially change its financial condition, transfer any material assets, change control or management without Construction Managers' prior written consent;
(f) become (or if any of its essential personnel becomes) the subject of criminal, debarment or other regulatory proceedings, which in Construction Manager's sole judgment undermines Trade Contractor's ability to perform the Work;
(g) enter into any unauthorized assignment or delegation of this Agreement without Construction Manager's prior written consent;
(h) have any lien, encumbrance, bond claim, dispute, delay or other claim asserted, filed or threatened under Trade Contractor's scope of Work or that arises out of Trade Contractor's involvement in the Project, and Trade Contractor has not promptly removed, satisfied or paid same;
(i) fail to remove or otherwise remedy any defective, non-compliant or unapproved Work; and/or
(j) fail to properly remedy a noticed violation of this Agreement.

Each above event shall constitute a "breach" of this Agreement.

9.4.1 In the event of a breach, Construction Manager after forty-eight (48) hours written notice to the Trade Contractor, shall have the right, but not the obligation, to exercise any and all remedies under this Agreement in addition to those available at law or in equity, or both, including without prejudice to any other remedy, the following contractual remedies:

(a) Investigate the cause of such breach or failure and correct same in any way or manner whatsoever, including, but not without limitation to, the supplementation of Trade Contractor's forces, and deduct all such corrective costs, expenses, losses, delay damages, and any other Damages as provided in this Agreement from Trade Contractor's Contract Amount; and/or
(b) Take charge of and complete the performance of this Agreement and the Trade Contractor's Work without termination of this Agreement, and in such event shall be permitted to take possession of all Trade Contractor's materials, equipment, tools and appliances for such Work, and deduct all such corrective, repair, remediation or completion costs, expenses, delay damages, and any other Damages as provided in this Agreement from Trade Contractor's Contract Amount; and/or,
(c) Terminate further performance by the Trade Contractor under this Agreement without further notice or payment, and renegotiate and re-execute a contract or contracts for the completion of the Trade Contractor's Work with such persons, firms or companies as may be appropriate in the opinion of the Construction Manager, and in such event, deduct any and all costs, damages, expenses, completion costs, remediation expenses, delay damages, and any other damages as provided in this Agreement from Trade Contractor's Contract Amount; and/or,
(d) Allow the Trade Contractor to continue performance and accrue and accumulate any and all costs, expenses, delay damages or other Damages as provided in this Agreement, and deduct same from Trade Contractor's Contract Amount; and/or,
(e) Pursue any and all other remedies that Construction Manager may have at law or in equity.

In the event the Trade Contractor should violate any term or provision of this Agreement, then Trade Contractor, and its Surety, if applicable, shall be deemed to be liable to the Construction Manager for any and all resulting Damages, losses, costs, expenses, incidental damages, consequential damages, indirect damages, completion damages, correction damages, remediation damages, clean-up costs, repairs, delay damages, including but not limited to liquidated damages, extended field office overhead, extended home office overhead, additional field condition costs, additional supervision, as well as all attorneys' fees (including but not limited to the costs of the Construction Manager's in-house counsel), and such other damages or remedies as may be available in this Agreement, at law or in equity (herein collectively referred to as "Damages"). In the circumstances where Construction Manager has undertaken any involvement in the repair, correction, or completion of Trade Contractor's Work, then in addition to the above and to the extent not inconsistent with the Contract Documents, the Construction Manager's contract damages shall also be deemed to include all administrative overhead costs in an amount not less than those percentages for overhead & profit stated in Article 12.1 herein.

9.4.2 In addition to Construction Manager's rights and remedies as set forth in this Agreement, in the event the Trade Contractor's unpaid Contract Balance is not sufficient to fully pay for all such Damages, then in that event, Trade Contractor, and its Surety, if applicable, shall promptly pay upon demand Construction Manager for any deficiency so that all such Damages are fully paid. In addition, the Construction Manager shall have the right to withhold payment to the Trade Contractor in the event that the Trade Contractor has been declared in default or breach of this Agreement, or should a bona fide dispute exist regarding the amount due Trade Contractor, notwithstanding whether the Construction Manager has received payment from the Owner for any labor, services and materials furnished by Trade Contractor. In the event of such declaration of default, breach or bona fide dispute which is not cured or remedied by Trade Contractor, or should the Construction Manager terminate the Trade Contractor, then all further payments under this Agreement shall cease until all Trade Contractor's Work has been fully remedied and completed. If the unpaid balance of the Contract Sum exceeds all Damages, as defined in Section 9.4.1, then such excess should be paid to the Trade Contractor after all Trade Contractor's Work has been remedied and completed and all material claims or disputes resolved, and subject to all other terms, conditions and provisions of this Agreement. For the avoidance of doubt, a bona fide dispute shall include, but not be limited to, any breach described in Section 9.4 of this Agreement.

9.4.3 In the event that a Termination for Cause is not upheld by a properly empowered judicial or arbitral authority, then the Termination for Cause shall be deemed a Termination for Convenience and construed under Section 9.4.4 hereof.

9.4.4 Notwithstanding the above paragraph, the Construction Manager reserves the right to terminate this Agreement for its convenience upon written notice to the Trade Contractor. In such instance the Trade Contractor will be paid its share of the Contract Amount proportionate to the percentage of its Work completed and other reasonable cancellation costs incurred as a result of said termination less any amounts previously paid or for any Damages caused by any breach. No payments shall be made for anticipated overhead and profit. Prior to making any payments under this clause, the Construction Manager shall have the right to audit the records of the Trade Contractor.

9.5 The Trade Contractor agrees to adhere to the federal occupational safety and health act, state and local safety regulations and the Construction Manager's safety and health program so as to avoid injury or damage to persons or property, and to be directly responsible for damage to persons and property resulting from failure to do so.

9.6 In the event the Trade Contractor, after a twenty-four (24) hour written notice from the Construction Manager, fails to take corrective action to insure compliance with said safety regulations or removal of rubbish and debris resulting from his Work, the Construction Manager shall undertake these obligations and charge the cost of same to the Trade Contractor's account without further notice to the Trade Contractor.

9.7 The Trade Contractor agrees to immediately notify the Construction Manager's representative on the jobsite of any accident, injury or damage to any persons or property on the Project site or related to the Project, and shall promptly provide the Construction Manager's representative a complete copy of all accident reports, photographs and videotapes and other documentation related to such accident in forms acceptable or requested by the Construction Manager. All such reports shall be signed by the Trade Contractor or his authorized representative, and shall be submitted to the Construction Manager no later than five (5) calendar days from the date of such occurrence.

9.8 The Trade Contractor shall procure its materials from such sources, and employ such labor subject to contract terms and conditions in order to ensure harmonious labor relations on the site and prevent strikes or labor disputes by its employees or other trade employees. The Trade Contractor, in the event of a labor dispute including but not limited to strikes, shall take whatever action is required in order to prevent the disruption, delay, interruption, or adverse impact of any trade's work on the Project site.

9.9 The Trade Contractor will not assign this Agreement, nor any moneys due or to become due under this Agreement, nor any Damages, claims, suits, rights or interests under this Agreement, nor sublet the whole or any part of the Work to be performed hereunder, without the prior written consent of the Construction Manager. In the event the Trade Contractor has failed to secure such prior written consent of the Construction Manager, then any such assignment or delegation of performance shall be deemed invalid, void and unenforceable. Further, the Trade Contractor shall not sell, change, assign, escrow, or transfer, directly or indirectly, any ownership, stock, membership or control of the Trade Contactor greater than a ten percent (10%) cumulative interest during the duration of the Project, without the prior written consent of the Construction Manager. The foregoing sentence shall not apply if Trade Contractor is a publicly traded company regulated by, and subject to the oversight of, the Securities & Exchange Commission. Any violation of this section shall be a material breach of this Agreement. In the event that Construction Manager provides such consent, any assignee hereunder shall strictly comply with all the requirements of this Agreement, and further Trade Contractor shall also remain fully liable for the Trade-Subcontractor's or other assignee's obligations under this Agreement, unless otherwise released in writing by Construction Manager. The Trade Contractor acknowledges that this Trade Contract may at any time, and without prior notice or further consent, be assigned by the Construction Manager including, without limitation, as may be directed by the Owner pursuant to the terms of the Prime Contract, or by agreement between the Construction Manager and the Owner (or any lender, Owner's agent, or other party authorized to act on the Owner's behalf).

9.10 The Trade Contractor agrees that all disputes concerning the jurisdiction of trades shall be adjusted in accordance with any plan for the settlement of jurisdictional disputes which may be in effect either nationally or in the locality in which the Work is being done. The Trade Contractor shall be bound by, and shall abide by, all such adjustments and settlements of jurisdictional disputes, whether or not the Trade Contractor is signature bound by the Agreement establishing the impartial jurisdictional disputes board and/or its successors. The Trade Contractor agrees not to cause a work stoppage due to the jurisdictional assignment of work.

9.11 The Trade Contractor shall submit to the Construction Manager upon request, copies of orders placed for the various materials required for the Project or authentic stock lists if such material is normally a stock item. Order copies need not reflect prices but shall indicate type of material, quantity, vendor name, and address, etc. The Trade Contractor shall be required to submit to the Construction Manager a monthly material status report, or more often if required by the Construction Manager, as a prerequisite for the monthly progress payment. The Trade Contractor shall notify the Construction Manager immediately upon learning of a change of status of any material, equipment, or supplies.

9.12 The Trade Contractor shall continuously and adequately protect all Work from damage due to his Work and will immediately replace or pay for the replacement of all damaged Work at its own expense and cost.

9.13 The Trade Contractor agrees to maintain experienced and skilled workers and the necessary materials, supplies, tools and equipment to meet the requirements of this Agreement and to maintain the Construction Manager's Schedule. The Trade Contractor shall carry on its Work promptly and efficiently and at a speed that will not cause any delay. In the event the Trade Contractor falls behind in the progress of his Work, in the sole judgment of the Construction Manager, then the Trade Contractor agrees to take such steps as are necessary, in the judgment of the Construction Manager, to improve the rate of progress of Trade Contractor's Work to comply with the requirements of this Agreement, including but not limited to, increasing the skill and supervision of its workers, working sufficient overtime hours, adding shifts of its workforce, working additional days, and/or increasing its workforce to meet such schedules, milestones and requirements of this Agreement at no extra cost to the Construction Manager or Owner. In addition, if requested by the Construction Manager, the Trade Contractor shall promptly, and within forty-eight (48) hours of such request, provide to the Construction Manager for approval a remediation and recovery schedule demonstrating the manner in which the required rate of progress will be regained and attained by Trade Contractor. Failure of the Trade Contractor to immediately comply with this paragraph, the Construction Manager's scheduling requests, its approved remediation schedule, or to improve the rate of progress as requested by the Construction Manager, shall be a material breach of this Agreement. The Construction Manager shall be entitled to all rights, remedies and Damages as set forth in this Agreement, as well as any other remedies at law or in equity. Permitting the Trade Contractor to continue performance after breach of this or any other provision of this Agreement shall not be deemed a waiver, release or discharge of any right, claim, interest or remedy against the Trade Contractor.

9.13.1 It is expressly agreed that time is of the essence of this Agreement, and that the payment of the consideration herein expressed to be paid by Construction Manager is executory and strictly conditioned upon timely completion of Trade Contractor's Work and proper performance of Trade Contractor's obligations under this Agreement. Unless otherwise agreed by Trade Contractor and Construction Manager, Trade Contractor shall bear the risk of loss of any of Trade Contractor's Work (including property intended to become a part of its Work) and shall insure it on a 100% replacement cost basis, until such Work or property is delivered to the project site and/or accepted by the Construction Manager.

9.14 The Trade Contractor agrees to employ competent administrative, supervisory, and field personnel to accomplish the Work, including layout, engineering, preparation and checking of shop drawings. If required, the Trade Contractor shall substantiate this employment of competent personnel to the Construction Manager's satisfaction before initiating any Work.

9.15 The Trade Contractor shall insure that all construction tools, equipment, temporary facilities, and other items used in accomplishing the Work, whether purchased, rented, or otherwise provided by the Trade Contractor or provided by others, are in a safe, sound, and good condition, must be capable of performing the functions for which they are intended and must be maintained in conformance with applicable laws and regulations.

9.16 Construction Manager shall not be liable to the Trade Contractor for any delay, loss of efficiency, interruption, disruption, loss of productivity or the like (herein "delay") resulting from: (1) fire, weather, flood, wind, lightning, storm, earthquake, rain, acts of God or other causalities whether by man or nature; (2) any act, neglect or fault of the Owner, Architect, or Engineer, or Construction Manager, or any of their representatives, agents, employees, independent contractors or trade contractors; (3) any delay in transportation or availability of any materials involved in the Project to be ordered by Trade Contractor or its subs or vendors; (4) any labor disputes, strikes, riots, or other labor issues involving Trade Contractor's or its subcontractor's work force; (5) any act of terrorism or threats of terrorism; or (6) any other causes.

9.16.1 Further, Trade Contractor's sole and exclusive remedy shall be a reasonable, but uncompensated, extension of time as reasonably determined by Construction Manager for Trade Contractor to complete its Work pursuant to this Agreement.

9.16.1.1 Notwithstanding Section 9.16.1, and as the sole exceptions thereto, Trade Contractor may be entitled to certain compensation for delays subject to the following strict conditions precedent:

a. the Owner agrees to, and actually, pays Construction Manager for such delay to Trade Contractor; or
b. separate trade contractor(s) either agree to pay, or Construction Manager assesses and recovers payment from such separate trade contractor(s) for such delay to Trade Contractor;

In the event of either (a) or (b), the Trade Contractor's sole and exclusive remedy for compensation for such delay shall be limited to the amount actually paid to Construction Manager specifically for Trade Contractor delay "costs" (which are defined as Trade Contractor's out of pocket costs and expenses without markup, profit, loss or other delay damages ("Costs")).

9.16.1.2 Notwithstanding anything to the contrary in this Agreement, in the event that the Prime Contract precludes damages for delay, Trade Contractor understands and acknowledges that Trade Contractor shall also not be entitled to recover any compensation for delays as precluded by the Prime Contract.

9.16.2 Any claim by Trade Contractor for compensation or time extension, in each case, shall be subject to the additional strict condition precedents:

a. the Trade Contractor shall within three (3) business days of the beginning of such delay serve Construction Manager with a separate written letter titled "Notice of Delay and Request for Extension of Time" (herein "Delay Extension Request"); such Delay Extension Request shall not be deemed valid or compliant if contained in any daily log, meeting minutes, e-mail or other document other than a Delay Extension Request; and
b. such Delay Extension Request shall include a description of the specific event that is the basis for such an extension of time, the cause of the alleged delay, an estimate of the period of delay, and a general description and estimate of all costs Trade Contractor claims it has or will suffer from such delays.

In the event the Trade Contractor fails to timely, fully and properly serve Construction Manager with such written Delay Extension Request as set forth in this Section, then the Trade Contractor shall have waived and released any entitlement to an extension, compensation or costs, and any other right or remedy. Subject to the above terms and conditions precedent, it is expressly agreed that Trade Contractor's claim for such delays shall also be strictly limited to its Costs. Under no circumstances shall Trade Contractor be entitled to any extension of time, cost, compensation, or other remedy to the extent that Trade Contractor caused or contributed, in whole or in part, to such delay, or to the extent Trade Contractor could have reasonably avoided or mitigated such delay or costs.

9.16.3 Nothing in this Article 9 shall be construed to limit the Construction Manager's ability to compensate, settle claims, or otherwise mitigate delay claims asserted or threatened by third parties (including but not limited to a separate trade contractor) for the delays caused by the Trade Contractor.

9.17 Right-To-Know Laws. Each Trade Contractor is required to implement the provisions of the right-to-know law, if any, as enacted by the state in which the Work is being performed. Before using on site any material listed in the right-to-know substance list, each Trade Contractor will furnish the Construction Manager a copy of the material safety data sheet for that substance.

9.18 In the event the Trade Contractor employs independent contractors, as well as payroll labor, to discharge its obligations hereunder, the Trade Contractor acknowledges and understands that it does so at its own risk and that federal, state and/or local agencies may dispute the independent contractor status and assess penalties, fines, and costs should there be a determination to reclassify such workers. In that event, the Trade Contractor agrees that it will defend, indemnify and hold the Construction Manager and the Owner harmless from any fines, costs, Damages, penalties, attorneys' fees, and causes of action, including without limitation, personal injury or property damage, arising out of or relating in any way to such a determination.

9.19 Trade Contractor shall inspect the Work Site or Job Site and all surfaces as well as all conditions, areas or structure(s) related to its Work, and all Work performed by others which relates to Trade Contractor's Work, prior to performance of its scope of Work, and Trade Contractor shall notify Construction Manager in writing immediately of any deficiencies or problems that would adversely affect Trade Contractor's Work, the quality and timeliness of its Work, the finished product, and/or in any way adversely affect the Project site. By commencing Work, Trade Contractor accepts full responsibility for all surfaces, areas and structure(s) which interface with its Work, and further represents that it has thoroughly examined the Contract Documents, the Project site, the Construction Manager's Schedule, or amendments thereto, and all conditions, and has determined that he accepts all conditions and matters effecting the proper and timely execution of the Work. Failure to timely provide written notice to Construction Manager of such deficiencies or problems before commencing Work shall be deemed a complete waiver and/or release against any Work, problem or condition affecting its Work or the Work performed by others, and shall also be a waiver for any related claims by the Trade Contractor arising therefrom.

9.20 **TO THE EXTENT ALLOWED BY APPLICABLE LAW, THE TRADE CONTRACTOR HEREBY WAIVES TRIAL BY JURY IN ANY ACTION OR PROCEEDING TO WHICH THE TRADE CONTRACTOR MAY BE A PARTY ARISING OUT OF OR IN ANY WAY PERTAINING TO THIS AGREEMENT OR THE ENFORCEMENT THEREOF. IT IS AGREED AND UNDERSTOOD THAT THIS WAIVER CONSTITUTES A WAIVER OF TRIAL BY JURY OF ALL CLAIMS AGAINST ALL PARTIES TO SUCH ACTIONS OR PROCEEDINGS, INCLUDING CLAIMS AGAINST PARTIES WHO ARE NOT PARTIES TO THIS AGREEMENT. THIS WAIVER IS KNOWINGLY, WILLINGLY AND VOLUNTARILY MADE BY THE TRADE CONTRACTOR AND THE TRADE CONTRACTOR HEREBY REPRESENTS THAT NO REPRESENTATIONS OF FACT OR OPINION HAVE BEEN MADE BY ANY INDIVIDUAL TO INDUCE THIS WAIVER OF TRIAL BY JURY OR TO IN ANY WAY MODIFY OR NULLIFY ITS EFFECT. THE TRADE CONTRACTOR FURTHER REPRESENTS THAT IT HAS HAD THE OPPORTUNITY TO DISCUSS THIS WAIVER WITH INDEPENDENT LEGAL COUNSEL. NOTWITHSTANDING THE FOREGOING, IN THE EVENT ANY LITIGATION HEREUNDER INCLUDES THE OWNER AS A THIRD PARTY WHETHER BY IMPLEADER OR OTHERWISE, AND THE OWNER HAS NOT WAIVED RIGHT TO TRIAL BY JURY, THIS PROVISION SHALL BE DEEMED TO BE OF NO FORCE AND EFFECT.**

9.21 This Agreement and all disputes arising out of this Agreement shall be governed by (a) the law specified for such disputes in the Contract Documents, or, if none is specified, (b) the law of the place where the Project is located.

9.22 Notwithstanding the event of any claim, dispute, or other matter in question arising out of or relating to this Agreement or the breach thereof, the Trade Contractor shall carry on the work and maintain the Substantial Completion Date and the Construction Manager shall continue to make payments not subject to a bona fide dispute in accordance with this Agreement.

ARTICLE 10

CONSTRUCTION MANAGER RESPONSIBILITIES

10.1 The Construction Manager shall be bound to the Trade Contractor by the terms of this Agreement. To the extent that the provisions of the Prime Contract apply to the Work of the Trade Contractor as defined in this Agreement, the Construction Manager shall assume toward the Trade Contractor all the obligations and responsibilities that the Owner, by those documents, assumes toward the Construction Manager. The Construction Manager shall have the benefit of all rights, remedies, and redress against the Trade Contractor which the Owner, by those documents, has against the Construction Manager. Where any provision of the Prime Contract is inconsistent with any provision of this Agreement, this Agreement shall govern.

10.2 The Construction Manager shall not give instructions or orders directly to employees or workers of the Trade Contractor, except to persons designated as authorized representatives of the Trade Contractor.

ARTICLE 11

EQUAL OPPORTUNITY

11.1 During the performance of this Agreement, the Trade Contractor agrees not to discriminate against any employee or applicant for employment because of race, color, religion, sex, or national origin. The Trade Contractor will take affirmative action to ensure that applicants are employed without regard to their race, color, religion, sex, or national origin. The Trade Contractor will comply with all provisions of Executive Order No. 11246, Section 503 of the Rehabilitation Act of 1973, as Amended, the Vietnam Era Veterans' Readjustment Assistance Act of 1974, as Amended, (38 U.S.C. §§ 4212, *et seq.*) and their implementing regulations at 41 CFR Chapter 60.

11.2 The E.E.O. Certificate of Assurance (Exhibit A) is attached hereto and incorporated herein as if made a part hereof.

ARTICLE 12

ALTERATIONS

12.1 The overhead and profit allowable under this Agreement shall not exceed the overhead and/or profit markup or rate set forth in the Contract Documents applicable to Trade Contractors, and to the extent not set forth in the Contract Documents or not involving an Owner Change, then subject to the condition precedent that the Trade Contractor shall be issued a Change Order, the overhead and/or profit markup or rate shall not exceed the following amounts applied to the net increase only:

Allowable markup on a time and material or lump sum basis is ten percent (10%) overhead & five percent (5%) profit. Allowable markup to accelerate (i.e. work premium time labor), shall be the combined mark-up for overhead and profit on the premium limited to ten percent (10%).

12.2 With reference to Article 6.1, "PERFORMANCE BOND AND LABOR AND MATERIAL PAYMENT BONDS" of this Contract Agreement, be advised that this Trade Contractor is required to provide 100% Payment and Performance Bonds in accordance with the contract terms.

12.3 Drone Liability Insurance Coverage:
If performance of the Work will include use of a drone, the Trade Contractor will provide Drone Liability coverage with limits of five million ($5M) dollars for the operation of a drone

12.4 Certified Payroll Requirement:
All trade contractors and sub-tier trade contractors who perform work on Gilbane construction contracts are required to submit weekly-certified payroll.

12.5 Restriction on Publicity:
Trade Contractor shall not advertise or release any publicity which specifically includes, but is not limited to, posts on social media, press releases, release of digital or print media regarding this Agreement, the Project and/or the Construction Manager without the prior written, signed consent of the Construction Manager. This provision shall survive the expiration, termination or cancellation of this Agreement.

ARTICLE 13

COMPLETE AGREEMENT

13.1 This Agreement, together with all documents, specifications, drawings, incorporated herein by reference, constitutes the entire Agreement between the Construction Manager and Trade Contractor. There are no terms, conditions, or provisions, either oral or written, between the parties hereto, other than those contained herein. This Agreement supersedes any and all written representations, inducements, or understandings of any kind or nature between the parties hereto, relating to the particular Project involved herein.

13.2 The said parties for themselves, their heirs, successors, executors, administrators and assigns, do hereby agree to the full performance of the covenants herein contained.

13.3 All terms, conditions, stipulations, covenants, promises and agreements contained in this Agreement shall be considered severable in the event one or more of them shall be determined hereafter by a court of competent jurisdiction to be invalid. The Construction Manager and the Trade Contractor's express intent is for this Agreement, except for any portion thereof so declared invalid, to remain valid, binding and in full force. Further, to the extent the Court determines that any such term, covenant or provision, or part thereof, is invalid or unenforceable, then the Court is directed to reform such provision to provide an enforceable provision which is in conformity with the intent of the original provision and the global intent of this overall Agreement.

13.4 It is understood and agreed by both Parties that any attempt by either Party to amend, modify or change this Agreement shall not be binding or enforceable unless and until and as a condition precedent the Construction Manager has affirmatively agreed to each such modification(s) or amendment in writing by an authorized representative of the Construction Manager.

ARTICLE 14

ORDER OF PRECEDENCE

14.1 In the event of any conflict or discrepancy in the provisions of the Contract Documents, the documents shall be interpreted on the basis of the following order or priority:

.1 Agreement between Construction Manager and Trade Contractor
.2 Agreement between Owner and Construction Manager
.3 Scope Review Meeting Minutes (if any)
.4 Supplement, with later date having greater priority (if any)
.5 Gilbane Building Company Proposal Form (if any)
.6 Trade Contract Conditions
.7 Specifications
.8 Drawings, large scale details and/or schedules
.9 Drawings, small scale

ARTICLE 15

DISPUTE RESOLUTION PROCESS

15.1 Trade Contractor and Construction Manager (the "Parties") agree that any and all disputes, differences, claims, or issues arising from this Agreement or involving the Project, including further any party seeking any payment, cost, expense, compensation, loss, time, adjustment, change, request for equitable adjustment, delay, acceleration, damage, remedy, recover or relief of any type or nature shall be collectively referred to as a "Claim" in this Article of the Agreement. Trade Contractor and Construction Manager agree that any Claim shall be subject to mediation and binding arbitration pursuant to the terms, conditions and procedures in the Dispute Resolution Process set forth in the Trade Contract Conditions incorporated into and made a part of this Agreement.

Cost Distribution

Job	Phase / Category Code	Description	Amount
J10297.200	10.06C.060010.I TC	Millwork	$3,160,000.00
J10297.200	10.06C.060011.I TA	Millwork Restoration - Damages	$66,024.48
J10297.200	10.06C.060012.I TA	Millwork Arches PA6 Furnish & Install	$450,000.00

Attachments

Number	Title	Date	Description
00000001	Exhibit B - Scope of Work - Millwork CP1 & CP2 dated 01.13.2025.pdf	01/28/2025	
00000002	Exhibit C - Drawings & Specification Log R2 dated 01.06.2025.pdf	01/28/2025	

EXHIBIT A

The person(s) whose signature(s) appear(s) on the Trade Contract Agreement with Gilbane Building Company is/are authorized to sign these certificates, and to commit the Trade Contractor to all provisions within Exhibit A. Trade Contractor's failure or refusal to comply with this Exhibit A shall be considered a material breach of the Trade Contract Agreement.

EXHIBIT A – TABLE OF CONTENTS

Exhibit A-1: Trade Contractor's Certificate of Equal Employment Opportunity Compliance

Exhibit A-2: Trade Contractor's Acknowledgement of Gilbane Building Company's Zero-Tolerance Harassment Policy

Exhibit A-3: Supplier Code of Conduct

Exhibit A-4: Workforce Diversity Commitment

EXHIBIT A-1:

TRADE CONTRACTOR'S CERTIFICATE OF EQUAL EMPLOYMENT OPPORTUNITY COMPLIANCE

The Trade Contractor agrees and certifies, unless otherwise exempt, that it is in compliance with the applicable requirements of Executive Orders No. 11246, 11701 and 11758 as amended, or will take steps to comply with such requirements prior to acceptance of any contract or purchase order from Gilbane Building Company ("the Company"). This agreement and certificate shall form a part of, and be deemed incorporated in, each order submitted to you for services or materials exceeding the applicable amount and so long as required by Executive Orders No.11246, 11701 and 11758, as amended, and regulations issued thereunder by the Office of Federal Contract Compliance.

During the performance of this contract, the Trade Contractor agrees as follows:

1. EQUAL OPPORTUNITY CLAUSE (Applicable to contractors with $10,000 or more in contracts under Executive Order No. 11246)

1.1. The Trade Contractor will not discriminate against any employee or applicant because of race, color, religion, sex, sexual orientation, gender identity or national origin. The Trade Contractor will take affirmative action to ensure that applicants are employed, and that employees are treated during employment without regard to their race, color, religion, sex, sexual orientation, gender identity or national origin. Such action shall include, but not be limited to the following: employment, upgrading, demotion, or transfer; recruitment or recruitment advertising; layoff or termination; rates of pay or other forms of compensation; and selection for training, including apprenticeship. The Trade Contractor agrees to post in conspicuous places, available to employees and applicants for employment, notices setting forth the provisions of this nondiscrimination clause.

1.2 The Trade Contractor will, in all solicitations or advertisements for employees placed by or on behalf of the Trade Contractor, state that all qualified applicants will receive consideration for employment without regard to race, color, religion, sex, sexual orientation, gender identity or national origin.

1.3 The Trade Contractor will send to each labor union or representative of workers with which it has a collective bargaining agreement or other contract or understanding, a notice advising the labor union or workers' representative of the Trade Contractor's commitments under Section 202 of Executive Order No.11246 of September 24, 1965 and shall post copies of the notice in conspicuous places available to employees and applicants for employment.

1.4 The Trade Contractor will comply with all provisions of Executive Order No.11246 of September 24, 1965, and of the rules, regulations and relevant orders of the Secretary of Labor.

1.5 The Trade Contractor will furnish all information and reports required by Executive Order No. ·11246 of September 24, 1965, and by the rules, regulations, and orders of the Secretary of Labor, or pursuant thereto, and will permit access to its books, records, and accounts by the contracting agency and the Secretary of Labor for purposes of investigation to ascertain compliance with such rules, regulations and orders.

1.6 In the event of the Trade Contractor's non-compliance with the nondiscrimination clauses of this contract or with any of such rules, regulations, or orders, this contract may be canceled, terminated or suspended in whole or in part, and the Trade Contractor may be declared ineligible for further Government contracts in accordance with procedures authorized in Executive Order No. 11246 of September 24, 1965, and such other sanctions may also be imposed and remedies invoked as provided in Executive Order No.11246 of September 24, 1965, or by rule, regulation, or order of the Secretary of Labor, or as otherwise provided by law.

1.7 The Trade Contractor will include the provisions of Paragraphs (1) through (7) in every subcontract or purchase order unless exempt by rules, regulations, or orders of the Secretary of Labor issued pursuant to Section 204 Executive Order No.11246 of September 24, 1965, so that such provisions will be binding upon each subcontractor or vendor. The Trade Contractor will take such action with respect to any subcontract or purchase order as the contracting agency may direct as a means of enforcing such provisions including sanctions for non-compliance; providing, however, that in the event the Trade Contractor becomes involved in, or is threatened with, litigation with a subcontractor or vendor as a result of such direction by the contracting agency, the Trade Contractor may request the United States to enter into such litigation to protect the interest of the United States.

2. CERTIFICATE OF NON-SEGREGATED FACILITIES (Applicable to contractors with $10,000 or more in contracts under Executive Order 11246)

Trade Contractor does not maintain or provide for its employees any segregated facilities at any of its establishments and does not permit its employees to perform their services at any location, under its control, where segregated facilities are maintained. Trade Contractor certifies further that it will not maintain or provide for its employees any segregated facilities at any of its establishments, and that it will not permit its employees to perform their services at any location, under its control, where segregated facilities are maintained.

Trade Contractor agrees that a breach of this certification is a violation of the Equal Opportunity Clause in this contract. As used in this certification, "segregated facilities" mean any waiting rooms, work areas, rest rooms and wash rooms, restaurants, and other eating areas, time clocks, locker rooms and other storage or dressing areas, parking lots, drinking fountains, recreation or entertainment areas, transportation, and housing facilities which are segregated by explicit directive or are in fact segregated on the basis of race, creed, color, or national origin, because of habit, local custom, or otherwise.

Trade Contractor further agrees that (except where it has obtained identical certifications from proposed subcontractors for specific time periods) it will obtain identical certifications from proposed subcontractors prior to the award of subcontracts exceeding $10,000 which are not exempt from the provisions of the Equal Opportunity Clause; that it will retain such certifications in its files; and that it will forward the following notice to such proposed subcontractors (except where the proposed subcontractors have submitted identical certifications for specific time periods).

NOTICE TO PROSPECTIVE SUBCONTRACTORS OF REQUIREMENT FOR CERTIFICATION OF NON-SEGREGATED FACILITIES

A certificate of non-segregated facilities must be submitted prior to the award of a subcontract exceeding $10,000 that is not exempt from the provisions of the Equal Opportunity Clause. The certification may be submitted either for each subcontract or for all subcontracts during a period (i.e., quarterly, semi-annually, or annually).

3. AFFIRMATIVE ACTION COMPLIANCE PROGRAM (Applicable to contractors with 50 or more employees and $50,000 or more in contracts under Executive Order 11248)

Trade Contractor agrees to develop a written Affirmative Action Compliance Program for each of its establishments as required by 41 CFR 6-1.40.

4. EMPLOYERS INFORMATION REPORT (Applicable to contractors with 50 or more employees and $50,000 or more in contracts under Executive Order 11246)

Trade Contractor has filed: Standard Form 100, entitled "Equal Employment Opportunity Employer Information Report" (EEO-1); or EEOC Form 164, State and Local Government Information (EEO-4); or EEOC Form 68A and B, Elementary-Secondary Staff Information (EEO-5); or EEOC Form 221, Higher Education Staff Information (EEO-6), as required by 29 CFR 1602.3 and 41 CFR 6-1.7.

5. EMPLOYMENT OF VETERANS (Applicable to contractors with $10,000 or more in contracts under Executive Order 11701)

Trade Contractor agrees and certifies that it will comply with the requirements of 41 CFR 60-300.5(a). This regulation prohibits discrimination against qualified protected Veterans, and requires affirmative action by covered prime contractors and subcontractors to employ and advance in employment qualified protected Veterans.

6. EMPLOYMENT OF INDIVIDUALS WITH DISABIITIES (Applicable to contractors with $2,500 or more in contracts under Executive Order 11758)

Trade Contractor agrees and certifies that it will comply with the Affirmative Action Clause set forth in 41 CFR 60-741.4 to promote affirmative action in the employment and advancement of qualified individuals with disabilities. This contract clause is incorporated herein by reference.

EXHIBIT A-2:

TRADE CONTRACTOR'S ACKNOWLEDGEMENT OF GILBANE BUILDING COMPANY'S ZERO-TOLERANCE HARASSMENT POLICY

1. Trade Contractor acknowledges and understands that Gilbane Building Company does not tolerate unlawful harassment, including sexual harassment or harassment on the basis of age, citizenship status, ancestry, color, religious creed, creed, denial of family and medical care leave, disability including HIV and AIDS, marital status, including registered domestic partners, medical condition, pregnancy, childbirth and other pregnancy-related conditions, genetic information, military and veteran status, including protected veteran status, national origin, race, sex, gender, gender identity, gender expression, transgender status, sexual orientation and/or any other categories or status that are protected by applicable federal, state or local law. In addition, Gilbane Building Company will not tolerate any type of bullying and/or inappropriate conduct on the Project.

2. Trade Contractor agrees that it will not tolerate unlawful harassment, including sexual harassment or harassment on the basis of age, citizenship status, ancestry, color, religious creed, creed, denial of family and medical care leave, disability including HIV and AIDS, marital status, including registered domestic partners, medical condition, pregnancy, childbirth and other pregnancy-related conditions, genetic information, military and veteran status, including protected veteran status, national origin, race, sex, gender, gender identity, gender expression, transgender status, sexual orientation and/or any other categories or status that are protected by applicable federal, state or local law. In addition, Trade Contractor will not tolerate any type of bullying and/or inappropriate conduct on the Project.

3. Trade Contractor is obligated to uphold Gilbane Building Company's Zero Tolerance of harassment, bias and hate, including any form of vandalism, physical destruction of property, defacement in the form of any graffiti (e.g., images drawn, sprayed, or etched, stickers, non-work-related posters, etc.) on temporary facilities or in the general workplace. Graffiti that exhibits harassment, hate or intolerance that is motivated by bias against a person's race, religion, disability, sexual orientation, ethnicity, gender, or gender identity will be investigated and may be reported to the authorities for legal action where appropriate. All personnel on the Project will be required to acknowledge this policy statement as part of the Project orientation.

4. Trade Contractor understands, acknowledges and agrees that, if any of its personnel (or the personnel of any of its vendors, suppliers, subcontractors, etc.) are found to be in violation of Gilbane Building Company's Zero Tolerance policy, such personnel may be immediately removed from the work site, may no longer be permitted to work on the Project under this Trade Contract Agreement and may be permanently banned from all Gilbane Building Company projects. Trade Contractor shall not be entitled to reimbursement for any additional costs or any extensions of time due to Gilbane Building Company's enforcement of this Zero Tolerance Policy. Further, should any removed personnel bring any civil action against Gilbane Building Company, its parents or subsidiaries related to its enforcement of this policy, Trade Contractor shall be fully responsible for any such claims and shall be obligated to defend, indemnify and hold Gilbane Building Company harmless from any and all such claims.

EXHIBIT A-3:

GILBANE BUILDING COMPANY'S SUPPLIER CODE OF CONDUCT

Gilbane Building Company adheres to the highest standards of ethical and honest conduct, and we are guided by the following Core Values:

Integrity
Tough-mindedness
Teamwork
Dedication to Excellence
Loyalty
Discipline
Caring
Entrepreneurship

Likewise, we expect every subcontractor, vendor, consultant or other contractor to Gilbane Building Company (individually "you" and collectively "Supplier" or "Suppliers", each of which is deemed to include your officers, director, employees, agents and representatives and your sub-tier contractors or consultants at every level in connection with the Agreement between you and Gilbane Building Company) to do the same. Consistent with that expectation, Gilbane Building Company requires Suppliers' strict compliance with the requirements of this Supplier Code of Conduct, the terms of which are hereby incorporated by reference in your contract with Gilbane Building Company as material terms. Gilbane Building Company also requires you to incorporate this Supplier Code of Conduct in every sub-tier agreement that you execute in connection with your Agreement with Gilbane Building Company.

Reading and understanding this Supplier Code of Conduct is essential to the proper performance of your company's Agreement with Gilbane Building Company. If you believe a violation of the Supplier Code of Conduct has occurred, you have a duty to report your concerns using the procedures outlined below. All reports will be promptly investigated, and Gilbane Building Company will receive reports and hold such reports in the strictest confidence whenever possible. Gilbane Building Company prohibits retaliation against any person making a good faith report concerning matters addressed within this Supplier Code of Conduct.

There are multiple federal, state and local laws and regulations that specifically address prohibited conduct and set forth both corporate and personal sanctions for violations of those laws. Even if not expressly stated in one or more of these laws or regulations, a violation may provide the factual basis for a civil or criminal violation of one or more applicable laws, for termination of your contract for default, or for other sanctions. The Project Owner may also have contractual requirements applicable to Suppliers at the Project. Whether expressly stated or not, as between or among this Supplier Code of Conduct, the Project Owner's contractual requirements, federal state and local laws and regulations, the most stringent requirement will apply to Supplier.

You are expected to report any actual or suspected violations of the Supplier Code of Conduct. To report actual or suspected violations of this Supplier Code of Conduct, or if you have a question, you may contact the Gilbane Building Company Ethics Hotline at **1-844-240-0004** (see Section VI below for a complete listing of Toll-Free numbers available by country). To the fullest extent possible, your report will be kept in confidence.

Fundamental Principles

1.1 Safety, Environmental Protection, and Regulatory Compliance

Suppliers must comply with all environmental, health and safety laws, regulations and standards applicable to the project, job-site, or office location. It is each Supplier's responsibility to ensure that its employees and its sub-tier contractors or consultants at every level understand and comply with the laws, regulations and policies that are relevant to their specific job functions. Failure to comply with laws, regulations and standards can result in civil and criminal liability against you and/or your employees.

1.2 Quality and Truthfulness

Gilbane Building Company's clients expect and are entitled to receive work that fully complies with the contract plans and specifications. There is no place for substandard work and no tolerance of efforts to pass off substandard work as acceptable. Similarly, Gilbane Building Company's clients expect and are entitled to receive specific materials and equipment as required in the contract plans and specifications. Gilbane Building Company will not tolerate improper product substitutions or inadequate quality assurance. In addition, preparation of or use of false or fraudulent documents may be considered a crime, depending on the circumstances, and Gilbane Building Company will not tolerate such conduct by any of its Suppliers.

1.3 Drugs and Alcohol

Gilbane Building Company is committed to maintaining a drug-free work place . All Suppliers must comply with Gilbane Building Company policies and laws regarding the abuse of alcohol and the unauthorized possession, sale, and use of controlled substances. Possessing, using, selling, or offering illegal drugs is strictly prohibited under all circumstances. Likewise, Suppliers' employees are prohibited from reporting for work at any Gilbane Building Company site while under the influence of alcohol or any controlled substance.

It is essential that Suppliers' employees understand that some states may have laws that differ substantially from federal law regarding the use, possession, and sale of certain controlled substances. Gilbane Building Company meets or exceeds federal standards for controlled substances. Therefore, in jurisdictions where local law is more stringent than federal law, Gilbane Building Company will follow local law. In jurisdictions where federal law is more stringent than local law, Gilbane Building Company will comply with federal law.

1.4 Open and Fair Competition

In bidding and negotiating Government contracts, all employees must comply with Gilbane Building Company's Supplier Code of Conduct and with the spirit and intent of any applicable laws or regulations. Under the Federal Procurement Integrity Act (FPIA), no one is allowed to solicit or to receive certain proprietary information or knowingly disclose such information to any person other than one authorized by the agency head or the contracting officer to review such information.

There is a fundamental rule that must be observed without exception: Suppliers shall not seek, solicit, take, or otherwise come into possession of oral or written information that would jeopardize the integrity of the procurement process. However, this policy is not meant to discourage site visits or requests for clarifications directed to a Gilbane Building Company client prior to a bid opening or submission of a proposal.

1.5 Discrimination and Harassment

Gilbane Building Company is committed to providing equal opportunity to all qualified workers. Gilbane Building Company does not tolerate unlawful harassment, including sexual harassment or harassment on the basis of age, citizenship status, ancestry, color, religious creed, creed, denial of family and medical care leave, disability including HIV and AIDS, marital status, including registered domestic partners, medical condition, pregnancy, childbirth, and other pregnancy-related conditions, genetic information, military and veteran status, including protected veteran status, national origin, race, sex, gender, gender identity, gender expression, transgender status, sexual orientation and/or any other categories or status that are protected by applicable federal, state or local law. In addition, Gilbane Building Company will not tolerate any type of bullying and/or inappropriate conduct. Further, Gilbane Building Company will not tolerate any form of vandalism, physical destruction of property, defacement in the form of any graffiti on temporary facilities or in the general workplace. Suppliers are expected to comply with Gilbane Building Company's Zero-Tolerance Harassment Policy, which is included in this Exhibit A to your contract with Gilbane Building Company.

1.6 Combatting Trafficking in Persons and Fair Treatment of Labor

Gilbane Building Company respects and protects the rights of those who work on our projects. We provide reasonable working conditions and fair wages. The U.S. Government has a zero-tolerance policy for its contractors and their employees, which prohibits any trafficking in persons including the trafficking-related activities described in FAR 52.222-50 (collectively known as "human trafficking"). Consistent with the U.S. Government's zero-tolerance policy, Suppliers shall comply with all federal, state and local laws concerning employment and fair treatment of labor and shall not engage in any forms of prohibited human trafficking during the performance of its work, including, but not limited to (a) engaging in severe forms of trafficking in persons, (b) procuring commercial sex acts, (c) using forced labor, (d) destroying, concealing, confiscating, or otherwise denying access by an employee to the employee's identity or immigration documents, such as passports or driver's licenses, (e) using misleading or fraudulent recruiting practices, (f) charging employees recruitment fees, (g) failing to provide or pay for return transportation for employees at the end of employment (except where legally exempted), (h) providing or arranging housing that fails to meet the host country housing and safety standards, and (i) when required by law to do so, failing to provide an employment contract, recruitment agreement, or other required work document detailing the specific terms of employment in writing, in a language understandable to the employee.

In addition to the Gilbane Building Company Ethics Hotline (details below), persons reporting actual or suspected human trafficking or forced labor violations may utilize the **Global Human Trafficking Hotline at 1-844-888-FREE or help@befree.org**.

Efforts to Influence Others

2.1 Anti-Corruption Laws

Gilbane Building Company has a policy of never offering or accepting kickbacks, gratuities or bribes, whether directly or indirectly, in connection with a business transaction. Efforts to gain an improper advantage by giving or soliciting gratuities, bribes, kickbacks, meals, gifts or other things of value are improper, and Gilbane Building Company will not condone any conduct that violates this principle.

No Supplier shall offer or give a gift(s) or entertainment of any value to Gilbane Building Company clients, prospective clients or other individuals who are employees or officials of federal, state, county or municipal governmental bodies or other public agencies, public institutions or authorities, or any representatives of such public entities in connection with Gilbane Building Company work.

The Anti-Kickback Act of 1986 prohibits Suppliers and their employees from accepting, soliciting or offering "kickbacks," which generally include offering, soliciting, providing, or accepting money or anything of value to secure U.S. Government work or to receive favorable treatment in connection with prime contracts or subcontracts. It also prohibits the inclusion of kickbacks into the contract price of any U.S. Government prime or subcontract. Violations of the Anti-Kickback Act may result in criminal sanctions, fines and imprisonment, and significant civil penalties against violators.

In addition, no Supplier is authorized to offer or give money, or any other item of value to a foreign official on behalf of Gilbane Building Company. The Foreign Corrupt Practices Act of 1977 (the FCPA) prohibits offering or giving money, or any other item of value, to win or retain business or to influence any act or decision of any governmental official, political party, candidate for political office or official of a public international organization. Stated concisely, the FCPA prohibits the payment of bribes, kickbacks, or other inducements to foreign officials. This prohibition extends to payments to a sales representative or agent if there is reason to believe that the payment will be used indirectly for a prohibited payment to foreign officials. Violation of the FCPA is a crime that can result in severe fines and criminal penalties. In addition to the FCPA, the United Kingdom's Bribery Act may also be applicable to Gilbane Building Company's work overseas. Other anti-corruption and procurement integrity laws may also apply, depending on the jurisdiction.

2.2 Gifts and Entertainment

No Supplier shall give any Gilbane Building Company employee any gratuities, compensation, gifts or entertainment of more than incidental value, or any advances, loans, lavish

entertainment or substantial favors. Gifts or entertainment of more than incidental value should be considered those for which the employee would not normally be in a position to reciprocate equally under normal expense account procedures. For purposes of this provision, incidental gift or entertainment is considered to be $100 or less in value per individual occurrence. In addition, Supplier and its employees shall not perform any services at the personal homes or other properties of Gilbane Building Company employees unless such work is performed at prevailing market rates and without providing any discounts or performing any "free" work.

2.3 Political Activity

The following political activities are prohibited at Gilbane Building Company sites:

- Demonstrating;
- Circulating petitions;
- Soliciting votes or contributions;
- Conducting or participating in opinion polls;
- Fundraising;
- Posting signs in and around Gilbane Building Company offices, trailers or other Gilbane Building Company property that endorse a political candidate, political point of view or ballot initiative;
- Wearing clothing, pins, hats or similar materials that endorse a political candidate, political point of view or ballot initiative; and,
- All other political activities that are not considered part of the Supplier's normal duties[1].

Reporting of Ethics Problems

Every Supplier is responsible for reporting illegal, unethical or questionable behavior or other violations of this Supplier Code of Conduct to the Gilbane Building Company Ethics Hotline.

3.1 Gilbane Building Company Ethics Hotline

Gilbane Building Company has established an Ethics Hotline to provide a means to report concerns or to raise questions about possible ethics violations or fraud. The Gilbane Building Company Ethics Hotline service is provided by a third party, Lighthouse Services, Inc. Depending on the Supplier's location, there are multiple avenues available to report concerns, all of which are available 24 hours a day:

Toll-Free Hotline:

1. English speaking USA and Canada: 1-844-240-0004
2. Spanish speaking USA and Canada: 1-800-216-1288
3. French speaking Canada: 1-855-725-0002
4. Spanish speaking Mexico: 01-800-681-5340
5. Chinese speaking China: 400-720-9500
6. All other countries: 800-603-2869 (must dial country access code first)

Website: www.lighthouse-services.com/gilbaneco

Email: reports@lighthouse-services.com(must include Company name with report)
Fax: (215) 689-3885 (must include Company name with report)

ANONYMOUS REPORTS

Callers to the dial-in Gilbane Building Company Ethics Hotline can report their concerns or complaints anonymously if they choose to do so. Callers will be assigned a case number by which they can track the status of their reports without revealing their identities. While Gilbane Building Company encourages utilization of the anonymous reporting method, please note that, because the source of the report will remain unknown, direct follow-up with the person making the report will not be possible except through the independent third-party administered dial-in Ethics Hotline.

3.2 Protection for Whistleblowers

Gilbane Building Company prohibits retaliation against any person who, in good faith, seeks help regarding a violation of this Supplier Code of Conduct or reports known or suspected violations. Any Supplier's actual or attempted reprisal or retaliation against a reporting employee who sought help or filed a report in good faith will constitute a material breach of the Agreement by the Supplier, which could result in consequences up to and including termination of Supplier's contract with Gilbane Building Company. Supplier agrees that, in addition to its indemnification obligations contained in the Agreement, it will defend, indemnify and hold Gilbane Building Company harmless from any fines, costs, damages, penalties, attorneys' fees, and causes of action arising out of or resulting from such actual reprisal or retaliation or other employment action by Supplier or anyone for whom Supplier is responsible.

3.3 Suppliers' Duty to Cooperate

Supplier shall cooperate with Gilbane Building Company in all respects during the course of Gilbane Building Company's investigation of reports concerning actual or suspected violations of this Supplier Code of Conduct. Among other things, Supplier is expected promptly to investigate any of its employee(s) and/or its sub-tier contractors or consultants at any level upon notice by Gilbane Building Company that such employee(s) or sub-tier contractors or consultants are alleged to be the subject of an Ethics Hotline report or complaint. Supplier shall timely notify Gilbane Building Company of its investigation findings upon completion. Upon request, Supplier shall provide Gilbane Building Company with records that Gilbane Building Company deems in its sole judgment to be pertinent to the investigation, any investigation reports completed by the Supplier into the matter, and access to Supplier's employees available for interview by Gilbane Building Company's representatives. Supplier's failure or refusal to comply with this provision shall constitute a material breach of the Agreement.

Conclusion

First and foremost, when in doubt of any of the above, ask. As noted above, the specific rules related to the expected standards of conduct can be complicated. If you are not sure of the correct course of conduct, ask the authorized Gilbane Building Company representative for your Agreement or contact the Gilbane Building Company Ethics Hotline.

EXHIBIT A-4:

WORKFORCE DIVERSITY COMMITMENT

Gilbane Building Company has a long-standing commitment to building winning partnerships with the small and diverse business community. We believe in the culture of inclusion wherein the input by all leads to better outcomes. Specifically, Gilbane Building Company recognizes the importance of small, minority, women, disabled veteran, and other recognized disadvantaged business enterprises to the economics of the construction industry, the communities they serve and to our success. Gilbane Building Company is strongly committed to promoting and increasing the participation of small, minority, women, and disabled veteran business enterprises within its purchasing and contracting practices. Gilbane Building Company is proud to formalize its long-standing commitment to the development and growth of a diverse supplier base through the inclusion of trade contractors, suppliers and professional services firms from a wide variety of backgrounds. Gilbane Building Company believes being proactive in the procurement process provides the most opportunity for everyone to participate.

In witness whereof they have hereunder set their hands the day and date first above written.

Signatures

Elli NY Design Corp.
Trade Contractor

Signed by:
Lissette Olivo
C6BB4925BCAB400...
Chief Executive Officer
19 February 2025 | 11:10:40 AM EST

Gilbane Building Company
Construction Manager

Docusign Envelope ID: 988C3DBB-1800-46C5-B05F-063DD790778C

Gilbane

EXHIBIT B – SCOPE OF WORK

THE BROOKLYN PUBLIC LIBRARY MASTER PLAN
Phase II
January 13, 2025
BID PACKAGE # 06B&C Millwork
Construction Project 1 & 2

This Trade Contractor shall provide all necessary design, labor, materials, accessories, equipment, scaffolding, layout, engineering, supervision, shop drawings, permits, freight, delivery, taxes **based upon project securing a tax exempt certificate**, **bonds**, insurance and all other services required for the full and complete performance of all **Millwork** associated with the ***Brooklyn Central Library Master Plan Phase II Project,*** in strict accordance with all Contract Drawings and Specifications and Project Manual Front End Documents. The general scope and intent of **BP06B&C – Millwork** is to provide all labor, material, equipment, design, engineering, supervision, shipping, quality control, layout, verification of anchor bolt location and elevation, and provide all items required for a complete scope of work as indicated and / or implied by the Contract Documents. The items listed below are not intended to be an all-inclusive listing of the specified Contract Scope of Work, but merely to highlight and coordinate the major items of work.

The work and related responsibilities are to be in accordance with the specification sections, drawings, bulletins, and supplemental documents indicated and as described below to complete the intended scope without limitations by the general descriptions.

This bid package includes all applicable work required by the ***BPL Central Masterplan Phase II Issue For Bid Drawing Set dated 8/23/2024 & Issue For Bid Specifications dated 8/23/2024.*** Drawing & Specifications Log Listed in **Document 01E – "Exhibit C – Drawings and Specifications"** located in the Front- End documents of the Project Manual. This Contractor is responsible for the contents contained across all drawing disciplines (ie: Architectural / Structural / Mechanical /Plumbing /Electrical) affecting the work of this Contractor.

This bid package includes all applicable work required by the Project Specifications including but not limited to:

Division 1 GENERAL REQUIREMENTS

Section 064023 - Architectural Woodwork

Section 079200 - Joint Sealers

This Scope of Services is intended to define the Work to be performed under this Agreement. The Work shall include, but is not limited to, all necessary travel, labor, materials, accessories, equipment, tools, drawings, reports, insurance, supervision, overhead, engineering, and all other services required for the full and complete performance of the **Millwork** and all related Work for this project in strict accordance with the Contract Documents including this Scope of Services, and includes the following work items:

This Millwork Trade Contractor ("Trade Contractor") shall provide labor and material in complete accordance with the plans and specifications listed in Exhibit C. Architectural layouts indicated on the drawings and schedules are representative of the design intent and may not be complete in every aspect or detail.

Headings within this document serve as reference only and is not intended to limit the items listed thereunder to that scope of work.

Docusign Envelope ID: 988C3DBB-1800-46C5-B05F-063DD790778C

Logistics

1. Trade Contractor shall provide all flagmen necessary to conduct their operations and receive deliveries (minimum two flaggers for deliveries). NYCDOT approved paddles must be used for all flagging operations.

2. Trade Contractor warrants it has visited the site, thoroughly reviewed the Construction Manager Site Logistics Plan, reviewed the designated areas of access and delivery, and has made itself aware of the existing conditions of the project site. Trade Contractor agrees site conditions are satisfactory and sufficient for its needs in the execution of its work. Any logistical modifications or resulting costs required for the performance of this Trade Contractor's work shall be the responsibility of this Trade Contractor.

3. Trade Contractor shall be responsible to relocate material stored on site expeditiously upon request by the Construction Manager. The intent of this scope item is not to deprive this Trade Contractor of designated lay down area, but for temporary movement of material to facilitate concurrent work activity on site by others.

4. Trade Contractor shall cooperate in the scheduling and delivery of materials with other trades. All deliveries shall be scheduled 72 hours in advance with the Design Builder. Unscheduled deliveries will be refused. Trade Contractor includes scheduling all deliveries of material furnished by others and handled and installed by this Trade Contractor.

5. All deliveries are to be made to the loading dock shown in the logistics plan prior to 9am. All deliveries after 9am will have to be after 8pm.

6. Trade Contractor includes multiple mobilization in accordance with the phasing plan. Refer to Document 04G *"Site Logistics Summary" and Document 04F "Project Schedule 6.24.24"* in the Project Manual.

7. A portion of the work of this scope may include working "Off – Hours" from 8:00 PM to 7:00 AM Monday through Friday. Refer to Document 04H "Building Rules & Regulations" and Document 04G "Site Logistics Summary" in the Project Manual. Shift work will be outlined in this document.

Technical Requirements

8. Provide all millwork cabinets inclusive of adjustable shelving, push release hardware on all doors, lockable cabinets/drawers with associated hardware; stainless steel pulls, all metal angle support, cores & grommets, and knockout for electrical raceway / cutout for electrical outlets, air cavities, access panels, for electrical work for a complete installation as depicted and described in Contract Drawings and Specifications.

9. Furnish and install all plastic laminate countertops, including plywood substrates.

10. Trade Contractor shall include all caulking and sealing of millwork to millwork, and millwork to dissimilar surfaces installed prior to millwork installations. Sealant will not be permitted to be installed in lieu of properly joining and scribing this installation. All sealant shall be in accordance with Spec Section 079200.

11. Trade Contractor shall furnish and install all exposed wood blocking necessary for millwork installation. All in-wall blocking will be provided by others.

12. Trade Contractor shall furnish and install all necessary leveling feet at all floor-mounted items. Trade Contractor is responsible for a plum and level install.

13. Trade Contractor shall provide scribes, fillers, and other items required to fill all open spaces.

14. Trade Contractor shall confirm all materials have acclimated and environmental conditions are suitable prior to commencing the work in accordance with the specifications and drawings.

15. Trade Contractor shall furnish and install all protection of all installed work of this contract for the duration of construction as per the contract documents.

Docusign Envelope ID: 988C3DBB-1800-46C5-B05F-063DD790778C

16. Work with any scratches, marks, dents, or other deformations will not be accepted. Items with unacceptable repair or deformations shall be removed and replaced. Unacceptable work shall not be removed until receipt of an acceptable replacement.

17. Coordinate this work with the work of others for any penetrations required for Mechanical, Plumbing, Electrical, Security, A/V, Low Voltage, etc. Countertops shall be fabricated with openings sized for approved sinks, faucets and kitchen accessories for field installation by others.

18. Trade Contractor shall provide the following material as shown on the contract documents.
    a. Corian Panel Solid Surfaces STN1, STN2, STN3
    b. Wood Paneling to Match Existing WD2
    c. White Oak Veneer Cabinet Paneling WD3.
    d. Solid Wood Bench, Desk, Shelf and Sills WD4.
    e. White Oak Veneer Cabinet Paneling WD5
    f. Solid Wood Glazing Frame WD6
    g. Painted Wood Base WD7, WD8
    h. Solid Wood White Oak WD9
    i. Pin-Up Felt ACOU5

19. Trade Contractor shall provide all Millwork Units and Millwork Hardware shown on A-710. Hardware is inclusive to, but not limited to all hinges, catches, pulls, locks, drawer slides and shelf supports. Provide all closet hardware inclusive to oval wardrobe rails, chrome plated steel with center bracket and wall support brackets.

20. The following miscellaneous items are to be provided with the millwork units.
    a. All plywood
    b. All metal support brackets, bracket channels and Z clips shown in the millwork units.
    c. Signage fixture removable metal trim on end cap.
    d. Inserted steel plates, simpson clip angles, bolted connection, and plywood subfloor for millwork unit B1.
    e. Brass display case, display case glass shown on millwork module E1.3.
    f. Coat hanger shown on millwork module J2.

21. Trade Contractor shall refurbish all millwork WD1 per Notes 1 & 2 on contract documents inclusive of Trustees Room, Trustees Annex, Meeting Room 302. Refer to Millwork Unit Schedule on A-710 showing existing millwork modules. Trade Contractor shall provide ventilation in all work areas while performing this scope. Work to be done off-hours between 8PM - 7AM.
    a. Includes stripping of existing millwork finish.
    b. Includes (2) coats of stain base coat.
    c. Includes (1) coat of top coat

22. Trade Contractor to provide 6 mockup locations of WD1 refurbish finish to match existing.

23. Trade contractor shall provide a comprehensive survey of all millwork conditions and submit documentation for review. Locations for repairs will be determined based on comprehensive survey.
    a. An allowance will be held for repairs, which will be assessed once the survey is completed.

24. All support for bathroom vanities are to be provided by this trade contractor.

25. Contractor to provide corian countertops in 2nd floor mezzanine bathrooms shown on A-694.

26. Trade contractor includes all caulking between architectural woodwork and adjacent finishes.

27. All corian countertops are to be ¼” provided on MDF. Countertops are to be adhesively joint with no exposed seams, having edge details shown on the drawings.

28. Refer to drawings for general material thicknesses. Minimum thickness of solid lumber for web frames, trim, bases, etc., shall be 3/4". Minimum thickness of plywood and particleboard shall be 3/4".

Docusign Envelope ID: 988C3DBB-1800-46C5-B05F-063DD790778C

29. Provide all wood grounds, blocking, nailers, furring, and the like for this scope of work, where shown and where required, dressed to size indicated or required to suit the condition. Install grounds, blocking, nailers, furring, etc., rigidly, in proper alignment, trued with a long straight edge.

30. Provide all rough hardware, such as nails, screws, bolts, anchors, hangers, clips and similar items. Hardware shall be of the proper size and kind to adequately secure the work together and in place, in a rigid and substantial manner. Use galvanized hardware at exterior walls, and at other locations where subject to moisture or where water will be present.

31. Secure wood to concrete and to solid masonry with countersunk bolts in expansion sleeves or other approved manner, to steel with countersunk bolts, to hollow masonry and to drywall with heavy duty countersunk toggle bolts. Space fastenings not more than sixteen (16) inches apart. Hardened cut nails, power-driven fastenings, or other suitable devices may be used where approved by the Architect.

32. Install the work plumb, level, true and straight with no distortions. Shim as required using concealed shims. Install to a tolerance of 1/8" in 8'-0" for plumb and level (including countertops), and with 1/16" maximum offset in flush adjoining surfaces, 1/8" maximum offset in revealed adjoining surfaces.

33. Scribe and cut work to fit adjoining work, and refinish cut surfaces or repair damaged finish at cuts.

34. Drawer sides and backs shall be 1/2" thick solid clear selected white birch, suitable for clear finish. Drawer bottom shall be 3/8" thick plywood with clear selected white birch veneers, suitable for clear finish.

35. Shelves shall be 3/4" thick for spans up to 30"; for spans in excess of 30" to 48" shelves shall be 1" thick.

36. Countertops, counters, counter fronts, shelves, etc., indicated on drawings to have plastic laminate, shall have plastic laminate shop applied to 3/4" thick core, with plastic laminate backing sheet on underside or back of countertops, counters and shelves. Plastic laminate shall be pressure laminated to core with laminate at external corners. Provide concealed wood framing to support plastic laminate counters, securely fastened to wall and to underside of counters.

37. Provide plywood backing, toggle bolted to substrate, if substrate not suitable for securing wood base.

38. All painting and finishing work of this scope of work shall be shop applied, unless otherwise noted, as specified below. All painting and finishing shall match approved samples. Field finish painting, where specified below, shall be by painting Subcontractor, as specified for in Painting Section.

39. Field touch-up shall be the responsibility of the installing Subcontractor and shall include the filling and touch-up of exposed job made nail or screw holes, refinishing of raw surfaces resulting from job fitting, repair of job inflicted scratches and mars, and final cleaning up of the finished surfaces.

40. Trade Contractor will contract architect specified vendor to provide millwork modules B1, B2, B3, B4 and B5. An allowance will be held within Trade Contract for purchase at a later date. Trade Contractor shall include management of subcontractor in base price and will be entitled to 5% OHP of subcontract cost at time of purchase.

41. Project Area 7 - Repair 2 wood panels next to elevator 7 on the second floor. Repair to include refinishing of the panel to match existing.

42. Trade Contractor has received and reviewed the following bid supplements including RFI logs and has included all cost impact in this scope of work. Pre-construction RFIs 71, 76 and 77 were not answered at the time of award and are not included in the pricing.
    - Bid Supplement #1-11
    - RFI Log #1-80

Docusign Envelope ID: 988C3DBB-1800-46C5-B05F-063DD790778C

Clarifications & Exclusions

43. All wood doors are to be provided by others.
44. All lighting fixtures to be provided by Electrical Contractor unless otherwise noted above.
45. Trade Contractor has reviewed RFI #83 & #87 clarifying solid wood and veneer to be provided.

General Scope:

46. Trade Contractor shall include all work required to provide a complete installation, whether specifically shown on the documents or not. No claims for additional cost will be accepted for missing parts or omitted details of an overall given design item. The Scope of Work shall include everything required to furnish and install all work in accordance with the Contract Documents, and as necessary for proper completion of the work. The Drawings and Specifications do not necessarily indicate or describe all items required for proper completion of the Work. The items herein are not intended to exclude any other items of work required by the Design Team, or that may be required by local code or good construction practice.

47. This Trade Contractor shall utilize Textura, Disperse & Procore for project management communications:
    a. Textura will be used for invoicing and payment. Any costs associated with use of Textura are included in contract.
    b. Procore will be used to submit, review, and receive all RFIs, Submittals, Rolling Completion Lists, Punch lists and Daily Reports. Procore generates e-mail notifications to alert participants of actions required. Trade Contractor shall provide and maintain current e-mail contact information for all project team personnel.
    c. Procore will also be utilized as the mechanism for the Construction Manager to distribute Contract Documents to Trade Contractors. No hard copies will be provided by the Construction Manager. If Trade Contractor requires printed copies of documents, all costs for printing and distribution of those documents shall be borne by the Trade Contractor.
    d. All hardware, software, infrastructure and required to enable this Trade Contractor's team to utilize these programs will be the responsibility of this Trade Contractor.

48. Completed Daily Reports and Daily Job Hazard Analysis Checklist for each Trade Contractor are to be submitted daily by this Trade Contractors' Site Foreman. (Each Trade Contractor will attach their Weekly Safety Surveys and Toolbox Meetings to their Friday Daily Superintendent Reports.) Forms will be available from the Construction Manager's Superintendent. The Daily Reports shall be submitted no later than 9:00 a.m. the following morning including shift work for that day (if applicable). Reporting shall reflect not only the direct labor of each Trade Contractor but shall also include the labor of any and all their Subcontractors.

49. Insurance: Contractor has reviewed GBCo insurance requirements in the Sample Trade Contract Agreement Article 6 and meets all required insurance limits. Any additional cost to meet GBCo insurance requirements will be at the trade contractor's expense.

50. This Trade Contractor shall pay each of its Site Employees no less than NYC Prevailing Wages.

51. Trade Contractor's work is based on Tax Exempt sales tax status. Construction Manager will provide Trade Contractor with proof of such status.

52. This Trade Contractor shall provide all LEED documentation required to reach "LEED Gold Equivalence" as indicated in Spec Section 018113.

53. Trade Contractor shall submit Product Data, Shop Drawings, Samples, Warranties, etc. in Procore as per the Approved submittal Schedule.

54. At areas designated by the construction manager, properly place in containers provided / and or center pile all waste, rubbish and other materials resulting from the work of this contract.

55. This Trade Contractor is to provide a Performance Bond and a Labor and Material Payment Bond in the sum of 100% of the contract price if contract amount is one million dollars or greater.

Docusign Envelope ID: 988C3DBB-1800-46C5-B05F-063DD790778C

56. Provide all sleeves, inserts, backing, supports, and anchors or embeds necessary to support all of this Trade Contractor's work. Seal space outside of sleeves with grout for penetrations in concrete or masonry, if applicable.

57. Trade Contractor shall be responsible for the rigging and hoisting of their material and equipment, if applicable.

58. Trade Contractor is responsible to provide access to perform all installation and removal of their work.

59. Trade Contractor is responsible for unloading of material, material handling, and material distribution of equipment and materials, in this Trade Contractor's scope.

60. This Trade Contractor shall be provided a staging area designated by Construction Manager. Trade Contractor understands that all staging areas may require relocation in the building at a time directed by Construction Manager and shall be relocated as directed by Construction Manager at no charge.

61. It is this Trade Contractor's responsibility to properly protect its devices, equipment and materials. Special care will be taken for controllers, control panels and packaged equipment. No compensation shall be provided for repair or replacement of materials or equipment due to inadequate protection.

62. Trade Contractor agrees to cooperate, interface, and work with all Trade Contractors working on the Project regardless of trade affiliation and shall ensure that all workers under their jurisdiction maintain a harmonious job site. Trade Contractor shall be responsible to resolve any disputes that may arise because of, or may be caused by, their workforce. Additionally, Trade Contractor shall be liable for any costs associated with delays or damages due to their workers' failure to maintain a harmonious job site.

63. Trade Contractor is responsible for coordinating with the Owner's 3rd Party Testing Agency including written notification to the Construction Manager of any activity requiring Special Inspections. The Construction Manager will contact the inspecting and testing agency and schedule the inspection. All work requiring a special inspection must be performed in a manner to facilitate special inspections when required. The Owner will provide all on site and off site testing and inspection services required for the work. This Trade Contractor shall provide sufficient manpower and cooperation to allow the Owner's Testing Agency to complete all such testing/inspections, including reworking and/or reinstallation of any materials until such time they are determined to be acceptable.

64. Trade Contractor shall submit a list of long lead items that will affect the project schedule.

65. Provide as-built drawings at the completion of this Trade Contractors work indicating as installed conditions, if applicable.

66. Any and all deviations by this Trade Contractor from the technical specifications must be submitted for approval by the Owner and Design Team at time of bid and must meet the Project Specifications "Basis of Design" requirements to be considered. Deviations will not be allowed until full approval has been received from the Design Team.

Unit Prices

The following unit prices shall be utilized for all additions and deletions to the Contract quantities, and shall be inclusive of all labor, materials, overhead, profit, offsite insurance, equipment, hoisting, taxes, supervision, equipment, tools, layout, trucking, engineering, etc. required for the full performance of the work listed therein (deducts to be at 100% of unit costs). Unit prices shall be in effect for the duration of this Contract.

Work Item	Rate	Unit
Hardware Module A1.1	$7.05	/EA
Hardware Module A1.2	$4.94	/EA
Hardware Module A2.1	$2.11	/EA
Hardware Module A2.2	$5.15	/EA
Hardware Module B1.1	$726.00	/EA

Docusign Envelope ID: 988C3DBB-1800-46C5-B05F-063DD790778C

Hardware Module C1	$29.92	/EA
ACOU5	$85.00	/SF
STN1,2,3	$10.48	/SF
WD1 Refinishing	$300.00	/SF
WD Panel Refurbished	$400.00	/SF
WD Panel Fabricate & Install New	$125.00	/LF
WD Bookcase Refurbish 7'H	$2,100.00	/LF
WD Bookcase Fabricate & Install New	$800.00	/LF

Labor Rates:

The following Labor Rates are to be used in pricing any extra ticket work that may be required. Rates are complete billing rates and include wages, taxes, fringes, overhead, profit, offsite insurance, small tools, and incidentals. Rates shall be deemed to be valid for the duration of the trade contract agreement and are subject to audit. Proposer shall attach a detailed labor rate breakdown sheet for each worker classification.

Trade	Straight Time	Overtime (1.5)
Carpenter Foreman	$127.11 /hr	$166.35 /hr
Carpenter Journeyman	$123.18 /hr	$160.47 /hr
Carpenter Apprentice	$73.88 /hr	$98.27 /hr

Allowances

In addition to work detailed on the Contract Documents, Trade Contractor shall include in its Scope of Work certain Allowances for additional work, which shall be utilized at the sole discretion of the Construction Manager. All work performed shall be tracked on a time & material basis. Any unused portion of allowance monies shall be credited back to the Owner via an executed credit change order.

	CP1	Total Cost
1	Millwork Restoration - Damages	$70,459.00

	CP2	Total Cost
1	Temporary maintain connections outside of work area.	$66,024.00
2	Arches allowance including 5% OH&P	$450,000.00

-End of Document-

Docusign Envelope ID: 988C3DBB-1800-46C5-B05F-063DD790778C

Gilbane Building Company

Exhibit C

Job #: J10297.000 The Brooklyn Central Public Library Master Plan Renovation Phase II
10 Grand Army Plaza
Brooklyn, New York 11238
01.06.2025

100% CD's - CP1 & CP 2 - Current Drawings

Drawing No.	Drawing Title	Revision	Drawing Date	Received Date	Set
Architectural					
A-001	GENERAL NOTES, ABBREVIATIONS, & SYMBOLS	3	08/23/2024		Issued for Bids Set (08/23/24)
A-002	BUILDING INFORMATION	3	08/23/2024		Issued for Bids Set (08/23/24)
A-003	ACCESSIBILITY CLEARANCES	3	08/23/2024		Issued for Bids Set (08/23/24)
A-005	SITE SURVEY	3	08/23/2024		Issued for Bids Set (08/23/24)
A-006	SITE SURVEY	3	08/23/2024		Issued for Bids Set (08/23/24)
A-007	BUILDING DEPARTMENT NOTES	4	09/30/2024	09/30/2024	CP1 & CP2 Addendum #5 09.30.2024 (09/30/24)
A-008	SITE PLAN & FIRST FLR KEY PLAN - PROJECT AREAS 5 & 6	1	08/23/2024		Issued for Bids Set (08/23/24)
A-009	SECOND FLR KEY PLAN - PROJECT AREAS 7, 8, & 9	1	08/23/2024		Issued for Bids Set (08/23/24)
A-010	THIRD FLR KEY PLAN - PROJECT AREAS 10E, 10W, 11, 12, 13	5	09/30/2024	09/30/2024	CP1 & CP2 Addendum #5 09.30.2024 (09/30/24)
A-011	FIRST FLOOR PLAN - PROJECT AREA 5 EGRESS PLAN	3	11/05/2024	11/05/2024	CP1 & CP2 Addendum #7 11.05.2024 (11/05/24)
A-012	FIRST FLOOR PLAN - PROJECT AREA 6 EGRESS PLAN	3	11/05/2024	11/05/2024	CP1 & CP2 Addendum #7 11.05.2024 (11/05/24)
A-013	SECOND FLOOR PLAN - PROJECT AREA 7 EGRESS PLAN	2	11/05/2024	11/05/2024	CP1 & CP2 Addendum #7 11.05.2024 (11/05/24)
A-014	SECOND FLOOR PLAN - PROJECT AREA 8A & 8B EGRESS PLANS	2	11/05/2024	11/05/2024	CP1 & CP2 Addendum #7 11.05.2024 (11/05/24)
A-015	SECOND FLOOR PLAN - PROJECT AREA 9 EGRESS PLAN	2	11/05/2024	11/05/2024	CP1 & CP2 Addendum #7 11.05.2024 (11/05/24)
A-016	THIRD FLOOR PLAN - PROJECT AREA 10 EGRESS PLAN	1	11/05/2024	11/05/2024	CP1 & CP2 Addendum #7 11.05.2024 (11/05/24)
A-018	THIRD FLOOR PLAN - PROJECT AREA 11 EGRESS PLANS	2	11/05/2024	11/05/2024	CP1 & CP2 Addendum #7 11.05.2024 (11/05/24)
A-019	THIRD FLOOR PLAN - PROJECT AREA 12 EGRESS PLAN	1	11/05/2024	11/05/2024	CP1 & CP2 Addendum #7 11.05.2024 (11/05/24)
A-020	THIRD FLOOR PLAN - PROJECT AREA 13 EGRESS PLANS	2	11/05/2024	11/05/2024	CP1 & CP2 Addendum #7 11.05.2024 (11/05/24)
A-030	2 EASTERN PARKWAY ROOF ACCESS PLAN	3	09/30/2024	09/30/2024	CP1 & CP2 Addendum #5 09.30.2024 (09/30/24)
A-050	SLAB OPENING INFILL FLOOR PLANS	1	08/23/2024		Issued for Bids Set (08/23/24)
A-100	FIRST FLOOR PLAN - PROJECT AREA 5	5	11/05/2024	11/05/2024	CP1 & CP2 Addendum #7 11.05.2024 (11/05/24)
A-110	FIRST FLOOR PLAN - PROJECT AREA 6	5	11/05/2024	11/05/2024	CP1 & CP2 Addendum #7 11.05.2024 (11/05/24)
A-120	SECOND FLOOR PLAN - PROJECT AREA 7	5	11/05/2024	11/05/2024	CP1 & CP2 Addendum #7 11.05.2024 (11/05/24)

Docusign Envelope ID: 988C3DBB-1800-46C5-B05F-063DD790778C

Gilbane Building Company

Exhibit C

Job #: J10297.000 The Brooklyn Central Public Library Master Plan Renovation Phase II
10 Grand Army Plaza
Brooklyn, New York 11238

Drawing No.	Drawing Title	Revision	Drawing Date	Received Date	Set
A-130	SECOND FLOOR PLAN - PROJECT AREA 8A&B	5	11/05/2024	11/05/2024	CP1 & CP2 Addendum #7 11.05.2024 (11/05/24)
A-140	SECOND FLOOR PLAN - PROJECT AREA 9 & MEZZ WC	5	11/05/2024	11/05/2024	CP1 & CP2 Addendum #7 11.05.2024 (11/05/24)
A-150	THIRD FLOOR PLAN - PROJECT AREA 10	4	11/05/2024	11/05/2024	CP1 & CP2 Addendum #7 11.05.2024 (11/05/24)
A-151	THIRD FLOOR PLAN - PROJECT AREA 10	1	04/05/2024	04/05/2024	50% CDs 4.5.24 (04/05/24)
A-151S	THIRD FLOOR PLAN - PROJECT AREA 10 EAST SWING SPACE	1	04/05/2024	04/05/2024	50% CDs 4.5.24 (04/05/24)
A-160	THIRD FLOOR PLAN - PROJECT AREA 11	5	11/05/2024	11/05/2024	CP1 & CP2 Addendum #7 11.05.2024 (11/05/24)
A-170	THIRD FLOOR PLAN - PROJECT AREA 12	5	11/05/2024	11/05/2024	CP1 & CP2 Addendum #7 11.05.2024 (11/05/24)
A-180	THIRD FLOOR PLAN - PROJECT AREA 13	5	11/05/2024	11/05/2024	CP1 & CP2 Addendum #7 11.05.2024 (11/05/24)
A-200	FIRST FLOOR REFLECTED CEILING PLAN - PROJECT AREA 5	4	11/05/2024	11/05/2024	CP1 & CP2 Addendum #7 11.05.2024 (11/05/24)
A-210	FIRST FLOOR REFLECTED CEILING PLAN - PROJECT AREA 6	4	11/05/2024	11/05/2024	CP1 & CP2 Addendum #7 11.05.2024 (11/05/24)
A-220	SECOND FLOOR REFLECTED CEILING PLAN - PROJECT AREA 7	4	11/05/2024	11/05/2024	CP1 & CP2 Addendum #7 11.05.2024 (11/05/24)
A-230	SECOND FLOOR REFLECTED CEILING PLAN - PROJECT AREA 8A&B	4	11/05/2024	11/05/2024	CP1 & CP2 Addendum #7 11.05.2024 (11/05/24)
A-240	SECOND FLOOR REFLECTED CEILING PLAN - PROJECT AREA 9 & MEZZ WC	4	11/05/2024	11/05/2024	CP1 & CP2 Addendum #7 11.05.2024 (11/05/24)
A-250	THIRD FLOOR REFLECTED CEILING PLAN - PROJECT AREA 10	4	11/05/2024	11/05/2024	CP1 & CP2 Addendum #7 11.05.2024 (11/05/24)
A-251	THIRD FLOOR REFLECTED CEILING PLAN - PROJECT AREA 10 EAST SWING SPACE	1	04/05/2024	04/05/2024	50% CDs 4.5.24 (04/05/24)
A-260	THIRD FLOOR REFLECTED CEILING PLAN - PROJECT AREA 11	4	11/05/2024	11/05/2024	CP1 & CP2 Addendum #7 11.05.2024 (11/05/24)
A-270	THIRD FLOOR REFLECTED CEILING PLAN - PROJECT AREA 12	4	11/05/2024	11/05/2024	CP1 & CP2 Addendum #7 11.05.2024 (11/05/24)
A-280	THIRD FLOOR REFLECTED CEILING PLAN - PROJECT AREA 13	4	11/05/2024	11/05/2024	CP1 & CP2 Addendum #7 11.05.2024 (11/05/24)
A-300	FIRST FLOOR FINISH PLAN - PROJECT AREA 5	2	08/23/2024		Issued for Bids Set (08/23/24)
A-310	FIRST FLOOR FINISH PLAN - PROJECT AREA 6	2	08/23/2024		Issued for Bids Set (08/23/24)
A-320	SECOND FLOOR FINISH PLAN - PROJECT AREA 7	2	08/23/2024		Issued for Bids Set (08/23/24)
A-330	SECOND FLOOR FINISH PLAN - PROJECT AREA 8A&B	2	08/23/2024		Issued for Bids Set (08/23/24)
A-340	SECOND FLOOR FINISH PLAN PROJECT AREA 9 & MEZZ WC	2	08/23/2024		Issued for Bids Set (08/23/24)
A-350	THIRD FLOOR FINISH PLAN - PROJECT AREA 10	2	08/23/2024		Issued for Bids Set (08/23/24)
A-360	THIRD FLOOR FINISH PLAN - PROJECT AREA 11	2	08/23/2024		Issued for Bids Set (08/23/24)
A-370	THIRD FLOOR FINISH PLAN - PROJECT AREA 12	2	08/23/2024		Issued for Bids Set (08/23/24)
A-380	THIRD FLOOR FINISH PLAN - PROJECT AREA 13	2	08/23/2024		Issued for Bids Set (08/23/24)

Docusign Envelope ID: 988C3DBB-1800-46C5-B05F-063DD790778C

Gilbane Building Company

Exhibit C

Job #: J10297.000 The Brooklyn Central Public Library Master Plan Renovation Phase II
10 Grand Army Plaza
Brooklyn, New York 11238

Drawing No.	Drawing Title	Revision	Drawing Date	Received Date	Set
A-400	FIRST FLOOR POWER PLAN - PROJECT AREA 5	3	08/23/2024		Issued for Bids Set (08/23/24)
A-410	FIRST FLOOR POWER PLAN - PROJECT AREA 6	3	08/23/2024		Issued for Bids Set (08/23/24)
A-420	SECOND FLOOR POWER PLAN - PROJECT AREA 7	3	08/23/2024		Issued for Bids Set (08/23/24)
A-430	SECOND FLOOR POWER PLAN - PROJECT AREA 8A&B	3	08/23/2024		Issued for Bids Set (08/23/24)
A-440	SECOND FLOOR POWER PLAN - PROJECT AREA 9 & MEZZ WC	3	08/23/2024		Issued for Bids Set (08/23/24)
A-450	THIRD FLOOR POWER PLAN - PROJECT AREA 10	3	08/23/2024		Issued for Bids Set (08/23/24)
A-451	THIRD FLOOR POWER PLAN - PROJECT AREA 10 EAST SWING SPACE	0	04/05/2024	04/05/2024	50% CDs 4.5.24 (04/05/24)
A-460	THIRD FLOOR POWER PLAN - PROJECT AREA 11	3	08/23/2024		Issued for Bids Set (08/23/24)
A-470	THIRD FLOOR POWER PLAN - PROJECT AREA 12	3	08/23/2024		Issued for Bids Set (08/23/24)
A-480	THIRD FLOOR POWER PLAN - PROJECT AREA 13	3	08/23/2024		Issued for Bids Set (08/23/24)
A-500	BUILDING SECTIONS - PROJECT AREA 5	3	08/23/2024		Issued for Bids Set (08/23/24)
A-501	BUILDING SECTIONS - PROJECT AREA 5	3	08/23/2024		Issued for Bids Set (08/23/24)
A-502	BUILDING SECTIONS - PROJECT AREA 5	3	08/23/2024		Issued for Bids Set (08/23/24)
A-510	BUILDING SECTIONS - PROJECT AREA 6	3	08/23/2024		Issued for Bids Set (08/23/24)
A-511	BUILDING SECTIONS - PROJECT AREA 6	3	08/23/2024		Issued for Bids Set (08/23/24)
A-512	BUILDING SECTIONS - PROJECT AREA 6	3	08/23/2024		Issued for Bids Set (08/23/24)
A-513	BUILDING SECTIONS - PROJECT AREA 6	3	08/23/2024		Issued for Bids Set (08/23/24)
A-520	BUILDING SECTIONS - PROJECT AREA 7	3	08/23/2024		Issued for Bids Set (08/23/24)
A-521	BUILDING SECTIONS - PROJECT AREA 7	3	08/23/2024		Issued for Bids Set (08/23/24)
A-522	BUILDING SECTIONS - PROJECT AREA 7	3	08/23/2024		Issued for Bids Set (08/23/24)
A-523	BUILDING SECTIONS - PROJECT AREA 7	3	08/23/2024		Issued for Bids Set (08/23/24)
A-530	BUILDING SECTIONS - PROJECT AREA 8A&B	3	08/23/2024		Issued for Bids Set (08/23/24)
A-540	BUILDING SECTIONS - PROJECT AREA 9	3	08/23/2024		Issued for Bids Set (08/23/24)
A-541	BUILDING SECTIONS - PROJECT AREA 9	4	08/23/2024		Issued for Bids Set (08/23/24)
A-542	BUILDING SECTIONS - PROJECT AREA 9	3	08/23/2024		Issued for Bids Set (08/23/24)
A-543	BUILDING SECTIONS - PROJECT AREA 9	3	08/23/2024		Issued for Bids Set (08/23/24)
A-550	BUILDING SECTIONS - PROJECT AREA 10	4	09/30/2024	09/30/2024	CP1 & CP2 Addendum #5 09.30.2024 (09/30/24)
A-551	BUILDING SECTIONS - PROJECT AREA 10	4	09/30/2024	09/30/2024	CP1 & CP2 Addendum #5 09.30.2024 (09/30/24)
A-552	BUILDING SECTIONS - PROJECT AREA 10	4	09/30/2024	09/30/2024	CP1 & CP2 Addendum #5 09.30.2024 (09/30/24)
A-560	BUILDING SECTIONS - PROJECT AREA 11	3	08/23/2024		Issued for Bids Set (08/23/24)
A-570	BUILDING SECTIONS - PROJECT AREA 12	3	08/23/2024		Issued for Bids Set (08/23/24)
A-571	BUILDING SECTIONS - PROJECT AREA 12	3	08/23/2024		Issued for Bids Set (08/23/24)
A-580	BUILDING SECTIONS - PROJECT AREA 13	3	08/23/2024		Issued for Bids Set (08/23/24)
A-590	INTERIOR WALL SECTIONS	3	08/23/2024		Issued for Bids Set (08/23/24)
A-591	INTERIOR WALL SECTIONS	3	08/23/2024		Issued for Bids Set (08/23/24)
A-592	INTERIOR WALL SECTIONS	3	08/23/2024		Issued for Bids Set (08/23/24)

Docusign Envelope ID: 988C3DBB-1800-46C5-B05F-063DD790778C

Gilbane Building Company

Exhibit C

Job #: J10297.000 The Brooklyn Central Public Library Master Plan Renovation Phase II
10 Grand Army Plaza
Brooklyn, New York 11238

Drawing No.	Drawing Title	Revision	Drawing Date	Received Date	Set
A-593	INTERIOR WALL SECTIONS	3	08/23/2024		Issued for Bids Set (08/23/24)
A-594	INTERIOR WALL SECTIONS	2	08/23/2024		Issued for Bids Set (08/23/24)
A-595	INTERIOR WALL SECTIONS	1	08/23/2024		Issued for Bids Set (08/23/24)
A-600	INTERIOR ELEVATIONS - PROJECT AREA 5	3	08/23/2024		Issued for Bids Set (08/23/24)
A-601	INTERIOR ELEVATIONS - PROJECT AREA 5	3	08/23/2024		Issued for Bids Set (08/23/24)
A-610	INTERIOR ELEVATIONS - PROJECT AREA 6	3	08/23/2024		Issued for Bids Set (08/23/24)
A-611	INTERIOR ELEVATIONS - PROJECT AREA 6	3	08/23/2024		Issued for Bids Set (08/23/24)
A-620	INTERIOR ELEVATIONS - PROJECT AREA 7	3	08/23/2024		Issued for Bids Set (08/23/24)
A-621	INTERIOR ELEVATIONS - PROJECT AREA 7	3	08/23/2024		Issued for Bids Set (08/23/24)
A-630	INTERIOR ELEVATIONS - PROJECT AREA 8A	3	08/23/2024		Issued for Bids Set (08/23/24)
A-631	INTERIOR ELEVATIONS - PROJECT AREA 8B	3	08/23/2024		Issued for Bids Set (08/23/24)
A-632	INTERIOR ELEVATIONS - PROJECT AREA 8B	3	08/23/2024		Issued for Bids Set (08/23/24)
A-640	INTERIOR ELEVATIONS - PROJECT AREA 9	3	08/23/2024		Issued for Bids Set (08/23/24)
A-641	INTERIOR ELEVATIONS - PROJECT AREA 9	3	08/23/2024		Issued for Bids Set (08/23/24)
A-642	INTERIOR ELEVATIONS - PROJECT AREA 9	3	08/23/2024		Issued for Bids Set (08/23/24)
A-650	INTERIOR ELEVATIONS - PROJECT AREA 10	5	09/30/2024	09/30/2024	CP1 & CP2 Addendum #5 09.30.2024 (09/30/24)
A-651	INTERIOR ELEVATIONS - PROJECT AREA 10	4	09/30/2024	09/30/2024	CP1 & CP2 Addendum #5 09.30.2024 (09/30/24)
A-652	INTERIOR ELEVATIONS - PROJECT AREA 10	4	09/30/2024	09/30/2024	CP1 & CP2 Addendum #5 09.30.2024 (09/30/24)
A-653	INTERIOR ELEVATIONS - PROJECT AREA 10	4	09/30/2024	09/30/2024	CP1 & CP2 Addendum #5 09.30.2024 (09/30/24)
A-654	INTERIOR ELEVATIONS - PROJECT AREA 10	4	09/30/2024	09/30/2024	CP1 & CP2 Addendum #5 09.30.2024 (09/30/24)
A-660	INTERIOR ELEVATIONS - PROJECT AREA 11	3	08/23/2024		Issued for Bids Set (08/23/24)
A-661	INTERIOR ELEVATIONS - PROJECT AREA 11	3	08/23/2024		Issued for Bids Set (08/23/24)
A-662	INTERIOR ELEVATIONS - PROJECT AREA 11	3	08/23/2024		Issued for Bids Set (08/23/24)
A-670	INTERIOR ELEVATIONS - PROJECT AREA 12	3	08/23/2024		Issued for Bids Set (08/23/24)
A-671	INTERIOR ELEVATIONS - PROJECT AREA 12	3	08/23/2024		Issued for Bids Set (08/23/24)
A-672	INTERIOR ELEVATIONS - PROJECT AREA 12	3	08/23/2024		Issued for Bids Set (08/23/24)
A-680	INTERIOR ELEVATIONS - PROJECT AREA 13	3	08/23/2024		Issued for Bids Set (08/23/24)
A-690	INTERIOR ELEVATIONS RESTROOMS - PROJECT AREA 5 & 6	1	08/23/2024		Issued for Bids Set (08/23/24)
A-691	INTERIOR ELEVATIONS RESTROOMS - PROJECT AREA 8A & 8B	1	08/23/2024		Issued for Bids Set (08/23/24)
A-692	INTERIOR ELEVATIONS RESTROOMS - PROJECT AREA 10	1	04/05/2024	04/05/2024	50% CDs 4.5.24 (04/05/24)
A-693	INTERIOR ELEVATIONS RESTROOMS - PROJECT AREA 10 & 11	1	04/05/2024	04/05/2024	50% CDs 4.5.24 (04/05/24)
A-694	INTERIOR ELEVATIONS RESTROOMS - PROJECT AREA 9 MEZZANINE	1	08/23/2024		Issued for Bids Set (08/23/24)
A-695	INTERIOR ELEVATIONS RESTROOMS - PROJECT AREA 11 & 12	1	08/23/2024		Issued for Bids Set (08/23/24)
A-696	INTERIOR ELEVATIONS RESTROOMS - PROJECT AREA 12	1	08/23/2024		Issued for Bids Set (08/23/24)

Docusign Envelope ID: 988C3DBB-1800-46C5-B05F-063DD790778C

Gilbane Building Company

Printed on Mon Jan 6, 2025 at 12:57 pm EST

Job #: J10297.000 The Brooklyn Central Public Library Master Plan Renovation Phase II
10 Grand Army Plaza
Brooklyn, New York 11238

Drawing No.	Drawing Title	Revision	Drawing Date	Received Date	Set
A-697	INTERIOR ELEVATIONS RESTROOMS - PROJECT AREA 13	1	08/23/2024		Issued for Bids Set (08/23/24)
A-700	MATERIAL SCHEDULE	4	10/04/2024	10/04/2024	CP1 & CP2 Addendum #6 10.04.2024 (10/04/24)
A-701	FINISH SCHEDULE	4	09/30/2024	09/30/2024	CP1 & CP2 Addendum #5 09.30.2024 (09/30/24)
A-702	FINISH SCHEDULE, CONTD	4	10/04/2024	10/04/2024	CP1 & CP2 Addendum #6 10.04.2024 (10/04/24)
A-703	DOOR SCHEDULE	4	10/04/2024	10/04/2024	CP1 & CP2 Addendum #6 10.04.2024 (10/04/24)
A-704	DOOR HARDWARE SCHEDULE	2	10/04/2024	10/04/2024	CP1 & CP2 Addendum #6 10.04.2024 (10/04/24)
A-705	WINDOW SCHEDULE	5	11/05/2024	11/05/2024	CP1 & CP2 Addendum #7 11.05.2024 (11/05/24)
A-706	WINDOW SCHEDULE	4	10/04/2024	10/04/2024	CP1 & CP2 Addendum #6 10.04.2024 (10/04/24)
A-707	WINDOW SCHEDULE	2	10/04/2024	10/04/2024	CP1 & CP2 Addendum #6 10.04.2024 (10/04/24)
A-708	APPLIANCE SCHEDULE	0	09/30/2024	09/30/2024	CP1 & CP2 Addendum #5 09.30.2024 (09/30/24)
A-710	MILLWORK SCHEDULE	4	11/05/2024	11/05/2024	CP1 & CP2 Addendum #7 11.05.2024 (11/05/24)
A-711	MILLWORK SCHEDULE PROJECT AREA 5, 6, & 7	4	11/05/2024	11/05/2024	CP1 & CP2 Addendum #7 11.05.2024 (11/05/24)
A-712	MILLWORK SCHEDULE PROJECT AREA 9, 10, & 12	4	11/05/2024	11/05/2024	CP1 & CP2 Addendum #7 11.05.2024 (11/05/24)
A-713	MILLWORK SCHEDULE PROJECT AREA 8A, 8B, 11, & 13	3	08/23/2024		Issued for Bids Set (08/23/24)
A-715	EXTERIOR WINDOW SCHEDULE	0	11/05/2024	11/05/2024	CP1 & CP2 Addendum #7 11.05.2024 (11/05/24)
A-716	EXTERIOR WINDOW SCHEDULE	0	11/05/2024	11/05/2024	CP1 & CP2 Addendum #7 11.05.2024 (11/05/24)
A-717	EXTERIOR WINDOW SCHEDULE	0	11/05/2024	11/05/2024	CP1 & CP2 Addendum #7 11.05.2024 (11/05/24)
A-718	EXTERIOR WINDOW SCHEDULE	0	11/05/2024	11/05/2024	CP1 & CP2 Addendum #7 11.05.2024 (11/05/24)
A-730	PLUMBING FIXTURE SCHEDULE	3	08/23/2024		Issued for Bids Set (08/23/24)
A-731	PLUMBING FIXTURE SCHEDULE, CONTD	3	08/23/2024		Issued for Bids Set (08/23/24)
A-732	PLUMBING FIXTURE SCHEDULE, CONTD.	3	08/23/2024		Issued for Bids Set (08/23/24)
A-733	PLUMBING FIXTURE SCHEDULE, CONTD.	3	08/23/2024		Issued for Bids Set (08/23/24)
A-740	PARTITION TYPES	4	11/05/2024	11/05/2024	CP1 & CP2 Addendum #7 11.05.2024 (11/05/24)
A-741	PARTITION TYPES	4	11/05/2024	11/05/2024	CP1 & CP2 Addendum #7 11.05.2024 (11/05/24)
A-742	PARTITION TYPES	4	11/05/2024	11/05/2024	CP1 & CP2 Addendum #7 11.05.2024 (11/05/24)

Docusign Envelope ID: 988C3DBB-1800-46C5-B05F-063DD790778C

Gilbane Building Company

Exhibit C

Job #: J10297.000 The Brooklyn Central Public Library Master Plan Renovation Phase II
10 Grand Army Plaza
Brooklyn, New York 11238

Drawing No.	Drawing Title	Revision	Drawing Date	Received Date	Set
A-743	PARTITION TYPES	2	11/05/2024	11/05/2024	CP1 & CP2 Addendum #7 11.05.2024 (11/05/24)
A-744	PARTITION TYPES	0	11/05/2024	11/05/2024	CP1 & CP2 Addendum #7 11.05.2024 (11/05/24)
A-745	PARTITION TYPES	0	11/05/2024	11/05/2024	CP1 & CP2 Addendum #7 11.05.2024 (11/05/24)
A-746	PARTITION TYPES	0	11/05/2024	11/05/2024	CP1 & CP2 Addendum #7 11.05.2024 (11/05/24)
A-747	PARTITION TYPES	0	11/05/2024	11/05/2024	CP1 & CP2 Addendum #7 11.05.2024 (11/05/24)
A-800	MILLWORK DETAILS PROJECT AREA 5	3	08/23/2024		Issued for Bids Set (08/23/24)
A-801	MILLWORK DETAILS PROJECT AREA 5	3	08/23/2024		Issued for Bids Set (08/23/24)
A-802	MILLWORK DETAILS PROJECT AREA 5	3	08/23/2024		Issued for Bids Set (08/23/24)
A-803	MILLWORK DETAILS PROJECT AREA 5	3	08/23/2024		Issued for Bids Set (08/23/24)
A-810	MILLWORK DETAILS PROJECT AREA 6	3	08/23/2024		Issued for Bids Set (08/23/24)
A-811	MILLWORK DETAILS PROJECT AREA 6	3	08/23/2024		Issued for Bids Set (08/23/24)
A-812	MILLWORK DETAILS PROJECT AREA 6	3	08/23/2024		Issued for Bids Set (08/23/24)
A-813	MILLWORK DETAILS PROJECT AREA 6	3	08/23/2024		Issued for Bids Set (08/23/24)
A-814	MILLWORK DETAILS PROJECT AREA 6	1	08/23/2024		Issued for Bids Set (08/23/24)
A-815	MILLWORK DETAILS PROJECT AREA 6	1	08/23/2024		Issued for Bids Set (08/23/24)
A-816	MILLWORK DETAILS PROJECT AREA 6	1	08/23/2024		Issued for Bids Set (08/23/24)
A-817	MILLWORK DETAILS PROJECT AREA 6	1	08/23/2024		Issued for Bids Set (08/23/24)
A-818	MILLWORK DETAILS PROJECT AREA 6	1	08/23/2024		Issued for Bids Set (08/23/24)
A-820	MILLWORK DETAILS PROJECT AREA 7	3	08/23/2024		Issued for Bids Set (08/23/24)
A-821	MILLWORK DETAILS PROJECT AREA 7	3	08/23/2024		Issued for Bids Set (08/23/24)
A-822	MILLWORK DETAILS PROJECT AREA 7	1	08/23/2024		Issued for Bids Set (08/23/24)
A-823	MILLWORK DETAILS PROJECT AREA 7	1	08/23/2024		Issued for Bids Set (08/23/24)
A-830	MILLWORK DETAILS PROJECT AREA 8A	3	08/23/2024		Issued for Bids Set (08/23/24)
A-831	MILLWORK DETAILS PROJECT AREA 8B	1	08/23/2024		Issued for Bids Set (08/23/24)
A-832	MILLWORK DETAILS PROJECT AREA 8A & 8B	1	08/23/2024		Issued for Bids Set (08/23/24)
A-833	MILLWORK DETAILS PROJECT AREA 8B	1	08/23/2024		Issued for Bids Set (08/23/24)
A-834	MILLWORK DETAILS PROJECT AREA 8B	1	08/23/2024		Issued for Bids Set (08/23/24)
A-835	MILLWORK DETAILS PROJECT AREA 8B	1	08/23/2024		Issued for Bids Set (08/23/24)
A-836	MILLWORK DETAILS PROJECT AREA 8B	1	08/23/2024		Issued for Bids Set (08/23/24)
A-840	PROJECT AREA 9 MILLWORK AND ARCH DETAILS	3	08/23/2024		Issued for Bids Set (08/23/24)
A-841	PROJECT AREA 9 MILLWORK AND ARCH DETAILS	3	08/23/2024		Issued for Bids Set (08/23/24)
A-842	PROJECT AREA 9 MILLWORK AND ARCH DETAILS	3	08/23/2024		Issued for Bids Set (08/23/24)
A-843	PROJECT AREA 9 MILLWORK AND ARCH DETAILS	3	08/23/2024		Issued for Bids Set (08/23/24)
A-844	PROJECT AREA 9 MILLWORK AND ARCH DETAILS	3	08/23/2024		Issued for Bids Set (08/23/24)

Docusign Envelope ID: 988C3DBB-1800-46C5-B05F-063DD790778C

Gilbane Building Company

Exhibit C

Job #: J10297.000 The Brooklyn Central Public Library Master Plan Renovation Phase II
10 Grand Army Plaza
Brooklyn, New York 11238

Drawing No.	Drawing Title	Revision	Drawing Date	Received Date	Set
A-845	PROJECT AREA 9 MILLWORK AND ARCH DETAILS - SECTIONS	3	08/23/2024		Issued for Bids Set (08/23/24)
A-846	PROJECT AREA 9 MILLWORK AND ARCH DETAILS - SECTIONS	1	08/23/2024		Issued for Bids Set (08/23/24)
A-847	PROJECT AREA 9 MILLWORK AND ARCH DETAILS - SECTIONS	1	08/23/2024		Issued for Bids Set (08/23/24)
A-850	MILLWORK DETAILS PROJECT AREA 10	3	08/23/2024		Issued for Bids Set (08/23/24)
A-851	MILLWORK DETAILS PROJECT AREA 10	1	04/05/2024	04/05/2024	50% CDs 4.5.24 (04/05/24)
A-860	MILLWORK DETAILS PROJECT AREA 11	3	08/23/2024		Issued for Bids Set (08/23/24)
A-870	MILLWORK DETAILS PROJECT AREA 12 & 13	3	08/23/2024		Issued for Bids Set (08/23/24)
A-900	INTERIOR DETAILS - FLOORS	3	08/23/2024		Issued for Bids Set (08/23/24)
A-901	INTERIOR DETAILS - CEILINGS	3	08/23/2024		Issued for Bids Set (08/23/24)
A-902	INTERIOR DETAILS - CEILINGS & WALLS	3	08/23/2024		Issued for Bids Set (08/23/24)
A-903	INTERIOR DETAILS - DOORS	3	08/23/2024		Issued for Bids Set (08/23/24)
A-904	INTERIOR DETAILS - PROJECT AREA 6 PLAYMOUND	1	08/23/2024		Issued for Bids Set (08/23/24)
A-910	ENLARGED PLANS CHILDREN WING DOMES	3	08/23/2024		Issued for Bids Set (08/23/24)
A-920	INTERIOR DETAILS - 8B ENLARGED STAIR & RAMP PLANS AND SECTIONS	3	08/23/2024		Issued for Bids Set (08/23/24)
A-921	INTERIOR DETAILS - 11 ENLARGED STAIR & RAMP PLANS AND SECTIONS	1	08/23/2024		Issued for Bids Set (08/23/24)
LT-001	LIGHTING SCHEDULE	0	08/23/2024		Issued for Bids Set (08/23/24)
LT-002.00	LIGHTING SCHEDULE	0	09/30/2024	09/30/2024	CP1 & CP2 Addendum #5 09.30.2024 (09/30/24)
LT-003	LIGHTING SCHEDULE	0	08/23/2024		Issued for Bids Set (08/23/24)
LT-004	LIGHTING SCHEDULE	0	08/23/2024		Issued for Bids Set (08/23/24)
Demolition					
D-020	FIRST FLOOR DEMOLITION PLAN - PROJECT AREA 5	4	11/05/2024	11/05/2024	CP1 & CP2 Addendum #7 11.05.2024 (11/05/24)
D-030	FIRST FLOOR DEMOLITION PLAN - PROJECT AREA 6	4	11/05/2024	11/05/2024	CP1 & CP2 Addendum #7 11.05.2024 (11/05/24)
D-040	SECOND FLOOR DEMOLITION PLAN - PROJECT AREA 7	4	11/05/2024	11/05/2024	CP1 & CP2 Addendum #7 11.05.2024 (11/05/24)
D-050	SECOND FLOOR DEMOLITION PLAN - PROJECT AREA 8A&8B	4	11/05/2024	11/05/2024	CP1 & CP2 Addendum #7 11.05.2024 (11/05/24)
D-051	SECOND FLOOR DEMOLITION PLAN - PROJECT AREA 8B	0	11/21/2023		100% Design Drawings (11/21/23)
D-060	SECOND FLOOR DEMOLITION PLAN - PROJECT AREA 9 & MEZZ WC	4	11/05/2024	11/05/2024	CP1 & CP2 Addendum #7 11.05.2024 (11/05/24)
D-070	THIRD FLOOR DEMOLITION PLAN - PROJECT AREA 10 EAST SWING SPACE & 10 WEST	5	11/05/2024	11/05/2024	CP1 & CP2 Addendum #7 11.05.2024 (11/05/24)
D-071	THIRD FLOOR DEMOLITION PLAN - PROJECT AREA 10 EAST	0	04/05/2024	04/05/2024	50% CDs 4.5.24 (04/05/24)
D-080	THIRD FLOOR DEMOLITION PLAN - PROJECT AREA 11	4	11/05/2024	11/05/2024	CP1 & CP2 Addendum #7 11.05.2024 (11/05/24)
D-090	THIRD FLOOR DEMOLITION PLAN - PROJECT AREA 12	4	11/05/2024	11/05/2024	CP1 & CP2 Addendum #7 11.05.2024 (11/05/24)
D-100	THIRD FLOOR DEMOLITION PLAN - PROJECT AREA 13	4	11/05/2024	11/05/2024	CP1 & CP2 Addendum #7 11.05.2024 (11/05/24)

Docusign Envelope ID: 988C3DBB-1800-46C5-B05F-063DD790778C

Gilbane Building Company

Exhibit C

Job #: J10297.000 The Brooklyn Central Public Library Master Plan Renovation Phase II
10 Grand Army Plaza
Brooklyn, New York 11238

Drawing No.	Drawing Title	Revision	Drawing Date	Received Date	Set
Mechanical					
DM-020	FIRST FLOOR SOUTH MECHANICAL DEMOLITION PLAN - PROJECT AREA 5	4	08/23/2024	08/28/2024	Issued for Bids Set (08/23/24)
DM-030	FIRST FLOOR NORTH MECHANICAL DEMOLITION PLAN - PROJECT AREA 6	4	08/23/2024	08/28/2024	Issued for Bids Set (08/23/24)
DM-040	SECOND FLOOR SOUTH MECHANICAL DEMOLITION PLAN - PROJECT AREA 7	4	08/23/2024	08/28/2024	Issued for Bids Set (08/23/24)
DM-050	SECOND FLOOR SOUTH ANNEX MECHANICAL DEMOLITION PLAN - PROJECT AREA 8	4	08/23/2024	08/28/2024	Issued for Bids Set (08/23/24)
DM-060	SECOND FLOOR NORTH MECHANICAL DEMOLITION PLAN - PROJECT AREA 9	4	08/23/2024	08/28/2024	Issued for Bids Set (08/23/24)
DM-070	THIRD FLOOR SOUTH MECHANICAL DEMOLITION PLAN - PROJECT AREA 10	4	08/23/2024	08/28/2024	Issued for Bids Set (08/23/24)
DM-080	THIRD FLOOR SOUTH ANNEX MECHANICAL DEMOLITION PLAN - PROJECT AREA 11	4	08/23/2024	08/28/2024	Issued for Bids Set (08/23/24)
DM-081	SOUTH ANNEX ROOF MECHANICAL DEMOLITION PLAN	4	08/23/2024	08/28/2024	Issued for Bids Set (08/23/24)
DM-090	THIRD FLOOR NORTH MECHANICAL DEMOLITION PLAN - PROJECT AREA 12	4	08/23/2024	08/28/2024	Issued for Bids Set (08/23/24)
DM-100	THIRD FLOOR TRUSTEES AREA MECHANICAL DEMOLITION PLAN - PROJECT AREA 13	4	08/23/2024	08/28/2024	Issued for Bids Set (08/23/24)
DM-101	MECHANICAL DEMOLITION ROOF PART PLAN - MAIN ROOF	4	08/23/2024	08/28/2024	Issued for Bids Set (08/23/24)
DM-102	MECHANICAL DEMOLITION PART PLANS - MECHANICAL ROOMS AT PENTHOUSE LEVEL & MEZZANINE LEVEL	4	08/23/2024	08/28/2024	Issued for Bids Set (08/23/24)
M-001	MECHANICAL SYMBOLS, LEGENDS, ABBREVIATIONS AND NOTES	4	08/23/2024	08/28/2024	Issued for Bids Set (08/23/24)
M-002	MECHANICAL SYMBOLS, LEGENDS, ABBREVIATIONS AND NOTES	4	08/23/2024	08/28/2024	Issued for Bids Set (08/23/24)
M-110	FIRST FLOOR MECHANICAL PLAN - PROJECT AREA 5	4	08/23/2024	08/28/2024	Issued for Bids Set (08/23/24)
M-111	MECHANICAL SCHEDULES - PROJECT AREA 5	4	08/23/2024	08/28/2024	Issued for Bids Set (08/23/24)
M-120	FIRST FLOOR & MEZZANINE MECHANICAL PLANS, - PROJECT AREA 6	4	08/23/2024	08/28/2024	Issued for Bids Set (08/23/24)
M-121	MECHANICAL ROOF PART PLANS - PROJECT AREA 6	4	08/23/2024	08/28/2024	Issued for Bids Set (08/23/24)
M-122	MECHANICAL MEZZANINE PART PLANS - PROJECT AREA 6	4	08/23/2024	08/28/2024	Issued for Bids Set (08/23/24)
M-123	MECHANICAL RISER DIAGRAMS - PROJECT AREA 6	4	08/23/2024	08/28/2024	Issued for Bids Set (08/23/24)
M-124	MECHANICAL SCHEDULES - PROJECT AREA 6	4	08/23/2024	08/28/2024	Issued for Bids Set (08/23/24)
M-130	SECOND FLOOR MECHANICAL PLAN - PROJECT AREA 7	4	08/23/2024	08/28/2024	Issued for Bids Set (08/23/24)
M-132	MECHANICAL SCHEDULES- PROJECT AREA 7	4	08/23/2024	08/28/2024	Issued for Bids Set (08/23/24)
M-140	SECOND FLOOR MECHANICAL PLAN - PROJECT AREA 8A & 8B	4	08/23/2024	08/28/2024	Issued for Bids Set (08/23/24)
M-140S	SECOND FLOOR MECHANICAL PLAN - PROJECT AREA 8A	0	04/05/2024	04/05/2024	50% CDs 4.5.24 (04/05/24)
M-141	MECHANICAL ROOF PART PLAN - PROJECT AREA 8A & 8B	4	08/23/2024	08/28/2024	Issued for Bids Set (08/23/24)
M-141S	MECHANICAL ROOF PART PLAN - PROJECT AREA 8	0	04/05/2024	04/05/2024	50% CDs 4.5.24 (04/05/24)
M-142	SECOND FLOOR MECHANICAL RISER DIAGRAMS - PROJECT AREA 8A & 8B	4	08/23/2024	08/28/2024	Issued for Bids Set (08/23/24)
M-142S	SECOND FLOOR MECHANICAL RISER DIAGRAMS - PROJECT AREA 8	0	04/05/2024	04/05/2024	50% CDs 4.5.24 (04/05/24)
M-143	MECHANICAL SCHEDULES - PROJECT AREA 8A & 8B	4	08/23/2024	08/28/2024	Issued for Bids Set (08/23/24)
M-143S	MECHANICAL SCHEDULES - PROJECT AREA 8	0	04/05/2024	04/05/2024	50% CDs 4.5.24 (04/05/24)
M-150	SECOND FLOOR MECHANICAL PLAN - PROJECT AREA 9	4	08/23/2024	08/28/2024	Issued for Bids Set (08/23/24)
M-151	MECHANICAL ROOF PART PLAN - PROJECT AREA 9	4	08/23/2024	08/28/2024	Issued for Bids Set (08/23/24)
M-152	MECHANICAL RISER DIAGRAMS- PROJECT AREA 9	4	08/23/2024	08/28/2024	Issued for Bids Set (08/23/24)
M-153	MECHANICAL SCHEDULES- PROJECT AREA 9	4	08/23/2024	08/28/2024	Issued for Bids Set (08/23/24)
M-160	THIRD FLOOR MECHANICAL PLAN - PROJECT AREA 10	4	08/23/2024	08/28/2024	Issued for Bids Set (08/23/24)
M-160.00	THIRD FLOOR MECHANICAL PLAN - PROJECT AREA 10	0	09/30/2024	09/30/2024	CP1 & CP2 Addendum #5

Docusign Envelope ID: 988C3DBB-1800-46C5-B05F-063DD790778C

Gilbane Building Company

Exhibit C

Job #: J10297.000 The Brooklyn Central Public Library Master Plan Renovation Phase II
10 Grand Army Plaza
Brooklyn, New York 11238

Drawing No.	Drawing Title	Revision	Drawing Date	Received Date	Set
					09.30.2024 (09/30/24)
M-160S	THIRD FLOOR MECHANICAL PLAN - PROJECT AREA 10	0	04/05/2024	04/05/2024	50% CDs 4.5.24 (04/05/24)
M-161	MECHANICAL ROOF PART PLAN - PROJECT AREA 10	4	08/23/2024	08/28/2024	Issued for Bids Set (08/23/24)
M-161S	MECHANICAL ROOF PART PLAN - PROJECT AREA 10	0	04/05/2024	04/05/2024	50% CDs 4.5.24 (04/05/24)
M-162	THIRD FLOOR MECHANICAL RISER DIAGRAMS - PROJECT AREA 10	4	08/23/2024	08/28/2024	Issued for Bids Set (08/23/24)
M-162S	THIRD FLOOR MECHANICAL RISER DIAGRAMS - PROJECT AREA 10	0	04/05/2024	04/05/2024	50% CDs 4.5.24 (04/05/24)
M-163	MECHANICAL SCHEDULES- PROJECT AREA 10	4	08/23/2024	08/28/2024	Issued for Bids Set (08/23/24)
M-163S	MECHANICAL SCHEDULES- PROJECT AREA 10	0	04/05/2024	04/05/2024	50% CDs 4.5.24 (04/05/24)
M-170	THIRD FLOOR MECHANICAL PLAN - PROJECT AREA 11	4	08/23/2024	08/28/2024	Issued for Bids Set (08/23/24)
M-171	MECHANICAL ROOF PART PLAN- PROJECT AREA 11	4	08/23/2024	08/28/2024	Issued for Bids Set (08/23/24)
M-172	THIRD FLOOR MECHANICAL RISER DIAGRAMS PROJECT AREA 11	4	08/23/2024	08/28/2024	Issued for Bids Set (08/23/24)
M-173	MECHANICAL SCHEDULES PROJECT AREA 11	4	08/23/2024	08/28/2024	Issued for Bids Set (08/23/24)
M-180	THIRD FLOOR MECHANICAL PLAN - PROJECT AREA 12	4	08/23/2024	08/28/2024	Issued for Bids Set (08/23/24)
M-181	MECHANICAL ROOF PLAN & MER NORTH PENTHOUSE PLAN - PROJECT AREA 12	4	08/23/2024	08/28/2024	Issued for Bids Set (08/23/24)
M-182	MECHANICAL RISER DIAGRAMS - PROJECT AREA 12	4	08/23/2024	08/28/2024	Issued for Bids Set (08/23/24)
M-183	MECHANICAL SCHEDULES - PROJECT AREA 12	4	08/23/2024	08/28/2024	Issued for Bids Set (08/23/24)
M-190	THIRD FLOOR MECHANICAL PLAN & ROOF PART PLAN- PROJECT AREA 13	4	08/23/2024	08/28/2024	Issued for Bids Set (08/23/24)
M-191	MECHANICAL RISER DIAGRAMS - PROJECT AREA 13	4	08/23/2024	08/28/2024	Issued for Bids Set (08/23/24)
M-192	MECHANICAL SCHEDULES - PROJECT AREA 13	4	08/23/2024	08/28/2024	Issued for Bids Set (08/23/24)
M-501	MECHANICAL DETAILS	4	08/23/2024	08/28/2024	Issued for Bids Set (08/23/24)
M-502	MECHANICAL DETAILS	4	08/23/2024	08/28/2024	Issued for Bids Set (08/23/24)
M-503	MECHANICAL DETAILS	4	08/23/2024	08/28/2024	Issued for Bids Set (08/23/24)
M-504	MECHANICAL DETAILS	4	08/23/2024	08/28/2024	Issued for Bids Set (08/23/24)
M-601	MECHANICAL CONTROL DIAGRAMS	4	08/23/2024	08/28/2024	Issued for Bids Set (08/23/24)
M-602	MECHANICAL CONTROL DIAGRAMS	4	08/23/2024	08/28/2024	Issued for Bids Set (08/23/24)
M-701	DWECK - CHILLER REPLACEMENT ABBREVIATIONS, NOTES, SCHEDULES & DETAILS	3	08/23/2024	08/28/2024	Issued for Bids Set (08/23/24)
M-702	DWECK - CHILLER REPLACEMENT ROOF & SUB-BASEMENT PART PLANS	3	08/23/2024	08/28/2024	Issued for Bids Set (08/23/24)
M-703	DWECK - CHILLER PIPING DIAGRAMS & DETAILS	3	08/23/2024	08/28/2024	Issued for Bids Set (08/23/24)
M-801	COOLING TOWER REPLACEMENT ABBREVIATIONS, NOTES & SCHEDULES	1	04/05/2024	04/05/2024	50% CDs 4.5.24 (04/05/24)
M-802	COOLING TOWER REPLACEMENT ROOF PART PLANS & ROOF DEMOLITION PART PLANS	1	04/05/2024	04/05/2024	50% CDs 4.5.24 (04/05/24)
M-803	COOLING TOWER PIPING DIAGRAMS & DETAILS	1	04/05/2024	04/05/2024	50% CDs 4.5.24 (04/05/24)
M-901	INFO COMMONS - CHILLER REPLACEMENT ABBREVIATIONS, NOTES, SCHEDULES & DETAILS	4	08/23/2024	08/28/2024	Issued for Bids Set (08/23/24)
M-902	INFO COMMONS - CHILLER REPLACEMENT ROOF PART PLANS	5	08/23/2024	08/28/2024	Issued for Bids Set (08/23/24)
M-903	INFO COMMONS - CHILLER PIPING DIAGRAMS & DETAILS	3	08/23/2024	08/28/2024	Issued for Bids Set (08/23/24)
Plumbing					
DP-020	FIRST FLOOR PLUMBING DEMOLITION PLAN - PROJECT AREA 5	3	08/23/2024		Issued for Bids Set (08/23/24)
DP-030	FIRST FLOOR PLUMBING DEMOLITION PLAN - PROJECT AREA 6	3	08/23/2024		Issued for Bids Set (08/23/24)
DP-050	SECOND FLOOR PLUMBING DEMOLITION PLAN - PROJECT AREA 8B	3	08/23/2024		Issued for Bids Set (08/23/24)

Docusign Envelope ID: 988C3DBB-1800-46C5-B05F-063DD790778C

Gilbane Building Company

Exhibit C

Job #: J10297.000 The Brooklyn Central Public Library Master Plan Renovation Phase II
10 Grand Army Plaza
Brooklyn, New York 11238

Drawing No.	Drawing Title	Revision	Drawing Date	Received Date	Set
DP-060	SECOND FLOOR PLUMBING DEMOLITION PLAN - PROJECT AREA 9	3	08/23/2024		Issued for Bids Set (08/23/24)
DP-070	THIRD FLOOR PLUMBING DEMOLITION PLAN - PROJECT AREA 10	1	04/05/2024	04/05/2024	50% CDs 4.5.24 (04/05/24)
DP-080	THIRD FLOOR PLUMBING DEMOLITION PLAN - PROJECT AREA 11	3	08/23/2024		Issued for Bids Set (08/23/24)
DP-081	GAS DEMOLITION PART-PLANS	3	08/23/2024		Issued for Bids Set (08/23/24)
DP-090	THIRD FLOOR PLUMBING DEMOLITION PLAN - PROJECT AREA 12	3	08/23/2024		Issued for Bids Set (08/23/24)
DP-100	THIRD FLOOR PLUMBING DEMOLITION PLAN - PROJECT AREA 13	3	08/23/2024		Issued for Bids Set (08/23/24)
P-001	PLUMBING LEGEND, NOTES AND PLOT PLAN	3	08/23/2024		Issued for Bids Set (08/23/24)
P-002	PLUMBING SCHEDULES	3	08/23/2024		Issued for Bids Set (08/23/24)
P-101	SUB-BASEMENT PLUMBING PART PLAN	1	04/05/2024	04/05/2024	50% CDs 4.5.24 (04/05/24)
P-102	BASEMENT PLUMBING PART PLAN	0	11/21/2023		100% Design Drawings (11/21/23)
P-110	FIRST FLOOR PLUMBING PLAN - PROJECT AREA 5	3	08/23/2024		Issued for Bids Set (08/23/24)
P-120	FIRST FLOOR PLUMBING PLAN - PROJECT AREA 6	3	08/23/2024		Issued for Bids Set (08/23/24)
P-121	BASEMENT PLUMBING PLAN - PROJECT AREA 6	3	08/23/2024		Issued for Bids Set (08/23/24)
P-140	SECOND FLOOR PLUMBING PLAN - PROJECT AREA 8A	3	08/23/2024		Issued for Bids Set (08/23/24)
P-141	FIRST FLOOR PLUMBING PLAN - PROJECT AREA 8A	3	08/23/2024		Issued for Bids Set (08/23/24)
P-142	SECOND FLOOR PLUMBING PLAN - PROJECT AREA 8B	2	08/23/2024		Issued for Bids Set (08/23/24)
P-143	FIRST FLOOR PLUMBING PLAN - PROJECT AREA 8B	2	08/23/2024		Issued for Bids Set (08/23/24)
P-150	SECOND FLOOR PLUMBING PLAN - PROJECT AREA 9	3	08/23/2024		Issued for Bids Set (08/23/24)
P-151	FIRST FLOOR PLUMBING PLAN - PROJECT AREA 9	2	08/23/2024		Issued for Bids Set (08/23/24)
P-160	THIRD FLOOR PLUMBING PLAN - PROJECT AREA 10	1	04/05/2024	04/05/2024	50% CDs 4.5.24 (04/05/24)
P-161	SECOND FLOOR PLUMBING PLAN - PROJECT AREA 10	1	04/05/2024	04/05/2024	50% CDs 4.5.24 (04/05/24)
P-170	THIRD FLOOR PLUMBING PLAN - PROJECT AREA 11	3	08/23/2024		Issued for Bids Set (08/23/24)
P-171	SECOND FLOOR PLUMBING PLAN - PROJECT AREA 11	3	08/23/2024		Issued for Bids Set (08/23/24)
P-180	THIRD FLOOR PLUMBING PLAN - PROJECT AREA 12	3	08/23/2024		Issued for Bids Set (08/23/24)
P-181	SECOND FLOOR PLUMBING PLAN - PROJECT AREA 12	3	08/23/2024		Issued for Bids Set (08/23/24)
P-190	THIRD FLOOR PLUMBING PLAN - PROJECT AREA 13	3	08/23/2024		Issued for Bids Set (08/23/24)
P-191	SECOND FLOOR PLUMBING PLAN - PROJECT AREA 13	3	08/23/2024		Issued for Bids Set (08/23/24)
P-200	ROOF PLUMBING PLAN	0	11/21/2023		100% Design Drawings (11/21/23)
P-201	DEMOLITION DOMESTIC WATER RISER DIAGRAM SHEET 1 OF 2	3	08/23/2024		Issued for Bids Set (08/23/24)
P-202	DEMOLITION DOMESTIC WATER RISER DIAGRAM (SHEET 2 OF 2)	3	08/23/2024		Issued for Bids Set (08/23/24)
P-203	DEMOLITION SANITARY RISER DIAGRAM (SHEET 1 OF 4)	3	08/23/2024		Issued for Bids Set (08/23/24)
P-204	DEMOLITION SANITARY RISER DIAGRAM (SHEET 2 OF 4)	3	08/23/2024		Issued for Bids Set (08/23/24)
P-205	DEMOLITION SANITARY RISER DIAGRAM (SHEET 3 OF 4)	3	08/23/2024		Issued for Bids Set (08/23/24)
P-206	DEMOLITION SANITARY RISER DIAGRAM (SHEET 4 OF 4)	3	08/23/2024		Issued for Bids Set (08/23/24)
P-207	DOMESTIC WATER RISER DIAGRAM (SHEET 1 OF 5)	3	08/23/2024		Issued for Bids Set (08/23/24)
P-208	DOMESTIC WATER RISER DIAGRAM (SHEET 2 OF 5)	3	08/23/2024		Issued for Bids Set (08/23/24)
P-209	DOMESTIC WATER RISER DIAGRAM (SHEET 3 OF 5)	3	08/23/2024		Issued for Bids Set (08/23/24)
P-210	DOMESTIC WATER RISER DIAGRAM (SHEET 4 OF 5)	2	08/23/2024		Issued for Bids Set (08/23/24)

Docusign Envelope ID: 988C3DBB-1800-46C5-B05F-063DD790778C

Gilbane Building Company

Exhibit C

Job #: J10297.000 The Brooklyn Central Public Library Master Plan Renovation Phase II
10 Grand Army Plaza
Brooklyn, New York 11238

Drawing No.	Drawing Title	Revision	Drawing Date	Received Date	Set
P-211	DOMESTIC WATER RISER DIAGRAM (SHEET 5 OF 5)	2	08/23/2024		Issued for Bids Set (08/23/24)
P-212	SANITARY RISER DIAGRAM (SHEET 1 OF 5)	2	08/23/2024		Issued for Bids Set (08/23/24)
P-213	SANITARY RISER DIAGRAM (SHEET 2 OF 5)	2	08/23/2024		Issued for Bids Set (08/23/24)
P-214	SANITARY RISER DIAGRAM (SHEET 3 OF 5)	2	08/23/2024		Issued for Bids Set (08/23/24)
P-215	SANITARY RISER DIAGRAM (SHEET 4 OF 5)	2	08/23/2024		Issued for Bids Set (08/23/24)
P-216	SANITARY RISER DIAGRAM (SHEET 5 OF 5)	2	08/23/2024		Issued for Bids Set (08/23/24)
P-217	DEMOLITION GAS RISER DIAGRAM	2	08/23/2024		Issued for Bids Set (08/23/24)
P-301	PLUMBING DETAILS	3	08/23/2024		Issued for Bids Set (08/23/24)
P-801	COOLING TOWER PLUMBING REPLACEMENT ABBREVIATIONS, NOTES & SCHEDULES	0	04/05/2024	04/05/2024	50% CDs 4.5.24 (04/05/24)
P-802	COOLING TOWER PLUMBING REPLACEMENT ROOF PART PLANS AND DIAGRAM	0	04/05/2024	04/05/2024	50% CDs 4.5.24 (04/05/24)
Electrical					
DE-101	ELECTRICAL REMOVALS PART PLANS - MECHANICAL ROOMS AT PENTHOUSE LEVEL & MEZZANINE LEVEL	2	08/23/2024	08/28/2024	Issued for Bids Set (08/23/24)
DE-102	SOUTH ANNEX ROOF ELECTRICAL REMOVALS PLAN	2	08/23/2024	08/28/2024	Issued for Bids Set (08/23/24)
DE-103	ELECTRICAL REMOVALS ROOF PART PLAN - MAIN ROOF	2	08/23/2024	08/28/2024	Issued for Bids Set (08/23/24)
E-001	ELECTRICAL SYMBOL LIST	5	10/08/2024	10/08/2024	Electrical Drawings Revision as per RFI #32 10.08.2024 (10/08/24)
E-002	ELECTRICAL PANEL SCHEDULES	4	08/23/2024	08/28/2024	Issued for Bids Set (08/23/24)
E-003	ELECTRICAL PANEL SCHEDULES (SHEET 2 OF 7)	5	10/08/2024	10/08/2024	Electrical Drawings Revision as per RFI #32 10.08.2024 (10/08/24)
E-004	ELECTRICAL PANEL SCHEDULES (SHEET 3 OF 7)	4	10/08/2024	10/08/2024	Electrical Drawings Revision as per RFI #32 10.08.2024 (10/08/24)
E-005	ELECTRICAL PANEL SCHEDULES (SHEET 4 OF 7)	4	10/08/2024	10/08/2024	Electrical Drawings Revision as per RFI #32 10.08.2024 (10/08/24)
E-006	ELECTRICAL PANEL SCHEDULES (SHEET 5 OF 7)	4	10/08/2024	10/08/2024	Electrical Drawings Revision as per RFI #32 10.08.2024 (10/08/24)
E-007	ELECTRICAL PANEL SCHEDULES	2	08/23/2024	08/28/2024	Issued for Bids Set (08/23/24)
E-008	ELECTRICAL PANEL SCHEDULES (SHEET 7 OF 7)	3	10/08/2024	10/08/2024	Electrical Drawings Revision as per RFI #32 10.08.2024 (10/08/24)
E-009	ELECTRICAL POWER RISER DIAGRAM - 1	3	10/08/2024	10/08/2024	Electrical Drawings Revision as per RFI #32 10.08.2024 (10/08/24)
E-010	ELECTRICAL POWER RISER DIAGRAM - 2	2	08/23/2024	08/28/2024	Issued for Bids Set (08/23/24)
E-011	ELECTRICAL POWER RISER DIAGRAM - 3	2	08/23/2024	08/28/2024	Issued for Bids Set (08/23/24)
E-012	ELECTRICAL POWER RISER DIAGRAM - 4	2	08/23/2024	08/28/2024	Issued for Bids Set (08/23/24)
E-101	SUB-BASEMENT FLOOR ELECTRICAL PLANS	5	08/23/2024	09/08/2024	Issued for Bids Set (08/23/24)
E-102	BASEMENT FLOOR ELECTRICAL PLAN	4	08/23/2024	08/28/2024	Issued for Bids Set (08/23/24)
E-110	FIRST FLOOR ELECTRICAL PLAN - PROJECT AREA 5	4	08/23/2024	08/28/2024	Issued for Bids Set (08/23/24)
E-120	FIRST FLOOR & MEZZANINE ELECTRICAL PART PLANS - PROJECT AREA 6	4	08/23/2024	08/28/2024	Issued for Bids Set (08/23/24)
E-130	SECOND FLOOR ELECTRICAL PLAN - PROJECT AREA 7	5	10/08/2024	10/08/2024	Electrical Drawings Revision as per RFI #32 10.08.2024 (10/08/24)
E-140	SECOND FLOOR ELECTRICAL PLAN - PROJECT AREA 8A & 8B	5	10/08/2024	10/08/2024	Electrical Drawings Revision as per RFI #32 10.08.2024 (10/08/24)

Docusign Envelope ID: 988C3DBB-1800-46C5-B05F-063DD790778C

Gilbane Building Company

Exhibit C

Job #: J10297.000 The Brooklyn Central Public Library Master Plan Renovation Phase II
10 Grand Army Plaza
Brooklyn, New York 11238

Drawing No.	Drawing Title	Revision	Drawing Date	Received Date	Set
E-140S	SECOND FLOOR ELECTRICAL PLAN - PROJECT AREA 8A	0	04/05/2024	04/05/2024	50% CDs 4.5.24 (04/05/24)
E-150	SECOND FLOOR ELECTRICAL PLAN - PROJECT AREA 9	5	10/08/2024	10/08/2024	Electrical Drawings Revision as per RFI #32 10.08.2024 (10/08/24)
E-151	ELECTRICAL ROOF PART PLAN - PROJECT AREA 9	3	08/23/2024	08/28/2024	Issued for Bids Set (08/23/24)
E-160	THIRD FLOOR ELECTRICAL PLAN - PROJECT AREA 10	5	10/08/2024	10/08/2024	Electrical Drawings Revision as per RFI #32 10.08.2024 (10/08/24)
E-160S	THIRD FLOOR ELECTRICAL PLAN - PROJECT AREA 10	0	04/05/2024	04/05/2024	50% CDs 4.5.24 (04/05/24)
E-161	ELECTRICAL ROOF PART PLAN - PROJECT AREA 10	3	08/23/2024	08/28/2024	Issued for Bids Set (08/23/24)
E-170	THIRD FLOOR ELECTRICAL PLAN - PROJECT AREA 11	4	08/23/2024	08/28/2024	Issued for Bids Set (08/23/24)
E-171	ELECTRICAL ROOF PART PLAN - PROJECT AREA 11	4	10/08/2024	10/08/2024	Electrical Drawings Revision as per RFI #32 10.08.2024 (10/08/24)
E-180	THIRD FLOOR ELECTRICAL PLAN - PROJECT AREA 12	5	10/08/2024	10/08/2024	Electrical Drawings Revision as per RFI #32 10.08.2024 (10/08/24)
E-181	ELECTRICAL ROOF & PENTHPUSE NORTH PART PLANS - PROJECT AREA 12	3	08/23/2024	08/28/2024	Issued for Bids Set (08/23/24)
E-190	THIRD FLOOR ELECTRICAL PLAN - PROJECT AREA 13	5	10/08/2024	10/08/2024	Electrical Drawings Revision as per RFI #32 10.08.2024 (10/08/24)
E-191	ELECTRICAL ROOF PART PLAN - PROJECT AREA 13	3	08/23/2024	08/28/2024	Issued for Bids Set (08/23/24)
E-201	LIGHTING FIXTURE LEGEND AND KEY NOTES	2	08/23/2024	08/28/2024	Issued for Bids Set (08/23/24)
E-210A	FIRST FLOOR LIGHTING PLAN - PROJECT AREA 5	3	08/23/2024	08/28/2024	Issued for Bids Set (08/23/24)
E-210B	FIRST FLOOR LIGHTING RCP - PROJECT AREA 5	3	08/23/2024	08/28/2024	Issued for Bids Set (08/23/24)
E-220A	FIRST FLOOR LIGHTING PLAN - PROJECT AREA 6	3	08/23/2024	08/28/2024	Issued for Bids Set (08/23/24)
E-220B	FIRST FLOOR LIGHTING RCP - PROJECT AREA 6	3	08/23/2024	08/28/2024	Issued for Bids Set (08/23/24)
E-230A	SECOND FLOOR LIGHTING PLAN - PROJECT AREA 7	3	08/23/2024	08/28/2024	Issued for Bids Set (08/23/24)
E-230B	SECOND FLOOR LIGHTING RCP - PROJECT AREA 7	3	08/23/2024	08/28/2024	Issued for Bids Set (08/23/24)
E-240A	SECOND FLOOR LIGHTING PLAN - PROJECT AREA 8A	2	08/23/2024	08/28/2024	Issued for Bids Set (08/23/24)
E-240B	SECOND FLOOR LIGHTING RCP - PROJECT AREA 8	3	08/23/2024	08/28/2024	Issued for Bids Set (08/23/24)
E-241B	SECOND FLOOR LIGHTING RCP - PROJECT AREA 8	2	08/23/2024	08/28/2024	Issued for Bids Set (08/23/24)
E-250A	SECOND FLOOR LIGHTING PLAN - PROJECT AREA 9	3	08/23/2024	08/28/2024	Issued for Bids Set (08/23/24)
E-250B	SECOND FLOOR LIGHTING RCP - PROJECT AREA 9	4	10/08/2024	10/08/2024	Electrical Drawings Revision as per RFI #32 10.08.2024 (10/08/24)
E-260A	THIRD FLOOR LIGHTING PLAN - PROJECT AREA 10	4	10/08/2024	10/08/2024	Electrical Drawings Revision as per RFI #32 10.08.2024 (10/08/24)
E-260B	THIRD FLOOR LIGHTING RCP - PROJECT AREA 10	4	10/08/2024	10/08/2024	Electrical Drawings Revision as per RFI #32 10.08.2024 (10/08/24)
E-261B	THIRD FLOOR LIGHTING RCP - PROJECT AREA 10	2	08/23/2024	08/28/2024	Issued for Bids Set (08/23/24)
E-270A	THIRD FLOOR LIGHTING PLAN - PROJECT AREA 11	3	08/23/2024	08/28/2024	Issued for Bids Set (08/23/24)
E-270B	THIRD FLOOR LIGHTING RCP - PROJECT AREA 11	3	08/23/2024	08/28/2024	Issued for Bids Set (08/23/24)
E-280A	THIRD FLOOR LIGHTING PLAN - PROJECT AREA 12	3	08/23/2024	08/28/2024	Issued for Bids Set (08/23/24)
E-280B	THIRD FLOOR LIGHTING RCP - PROJECT AREA 12	3	08/23/2024	08/28/2024	Issued for Bids Set (08/23/24)
E-281B	THIRD FLOOR LIGHTING RCP - PROJECT AREA 12	2	08/23/2024	08/28/2024	Issued for Bids Set (08/23/24)

Docusign Envelope ID: 988C3DBB-1800-46C5-B05F-063DD790778C

Gilbane Building Company

Exhibit C

Job #: J10297.000 The Brooklyn Central Public Library Master Plan Renovation Phase II
10 Grand Army Plaza
Brooklyn, New York 11238

Drawing No.	Drawing Title	Revision	Drawing Date	Received Date	Set
E-290	THIRD FLOOR LIGHTING RCP - PROJECT AREA 13	0	11/21/2023		100% Design Drawings (11/21/23)
E-290A	THIRD FLOOR LIGHTING PLAN - PROJECT AREA 13	0	11/21/2023		100% Design Drawings (11/21/23)
E-290B	THIRD FLOOR LIGHTING RCP - PROJECT AREA 13	2	08/23/2024	08/28/2024	Issued for Bids Set (08/23/24)
E-301	CONDUIT ROUTING PLAN BASEMENT FLOOR DECK 4	2	08/23/2024	08/28/2024	Issued for Bids Set (08/23/24)
E-302	CONDUIT ROUTING PLAN ROOF PART PLAN (SOUTH WING)	2	08/23/2024	08/28/2024	Issued for Bids Set (08/23/24)
E-401	LIGHTING CONTROL SINGLE LINE DIAGRAM - PROJECT AREA 5, FIRST FLOOR	2	08/23/2024	08/28/2024	Issued for Bids Set (08/23/24)
E-402	LIGHTING CONTROL SINGLE LINE DIAGRAM - PROJECT AREA 6, FIRST FLOOR	2	08/23/2024	08/28/2024	Issued for Bids Set (08/23/24)
E-403	LIGHTING CONTROL SINGLE LINE DIAGRAM - PROJECT AREA 7, SECOND FLOOR	2	08/23/2024	08/28/2024	Issued for Bids Set (08/23/24)
E-404	LIGHTING CONTROL SINGLE LINE DIAGRAM - PROJECT AREA 8A, SECOND FLOOR	2	08/23/2024	08/28/2024	Issued for Bids Set (08/23/24)
E-405	LIGHTING CONTROL SINGLE LINE DIAGRAM - PROJECT AREA 8B, SECOND FLOOR	2	08/23/2024	08/28/2024	Issued for Bids Set (08/23/24)
E-406	LIGHTING CONTROL SINGLE LINE DIAGRAM - PROJECT AREA 9, SECOND FLOOR	2	08/23/2024	08/28/2024	Issued for Bids Set (08/23/24)
E-407	LIGHTING CONTROL SINGLE LINE DIAGRAM - PROJECT AREA 10, THIRD FLOOR	2	08/23/2024	08/28/2024	Issued for Bids Set (08/23/24)
E-408	LIGHTING CONTROL SINGLE LINE DIAGRAM - PROJECT AREA 11, THIRD FLOOR	2	08/23/2024	08/28/2024	Issued for Bids Set (08/23/24)
E-409	LIGHTING CONTROL SINGLE LINE DIAGRAM - PROJECT AREA 12, THIRD FLOOR	2	08/23/2024	08/28/2024	Issued for Bids Set (08/23/24)
LT-002	LIGHTING SCHEDULE	0	09/30/2024	09/30/2024	CP1 & CP2 Addendum #5 09.30.2024 (09/30/24)
Structural					
PR-1	PROBE TYPICAL DETAILS AND MECH FRAMING PLANS	1	08/23/2024		Issued for Bids Set (08/23/24)
S-001	GENERAL NOTES, BUILDING INFO. AND DESIGN CRITERIA	2	08/23/2024		Issued for Bids Set (08/23/24)
S-100	AREA OF WORK 6 - 1ST & 2ND FLOOR PARTIAL PLANS	3	08/23/2024		Issued for Bids Set (08/23/24)
S-101	AREA OF WORK 7 - 2ND & 3RD FLOOR PARTIAL PLAN	3	08/23/2024		Issued for Bids Set (08/23/24)
S-102	AREA OF WORK 9 - 2ND & 3RD FLOOR PARTIAL PLANS	3	08/23/2024		Issued for Bids Set (08/23/24)
S-200	SECTION & DETAILS	3	08/23/2024		Issued for Bids Set (08/23/24)
S-201	SECTIONS & DETAILS	3	08/23/2024		Issued for Bids Set (08/23/24)
S-202	DOME SECTIONS & DETAILS	3	08/23/2024		Issued for Bids Set (08/23/24)
S-300	PARTIAL FRAMING PLANS FOR INTERIOR MECHANICAL UNITS	3	08/23/2024		Issued for Bids Set (08/23/24)
S-301	PARTIAL ROOF FRAMING PLANS FOR EXTERIOR MECHANICAL UNITS	3	08/23/2024		Issued for Bids Set (08/23/24)
S-302	PARTIAL ROOF FRAMING PLANS & DUNNAGE FRAMING PLANS	3	08/23/2024		Issued for Bids Set (08/23/24)
S-303	SLAB INFILL PARTIAL FRAMING PLANS	3	08/23/2024		Issued for Bids Set (08/23/24)
S-400	SECTIONS & DETAILS	1	08/23/2024		Issued for Bids Set (08/23/24)
Telecommunications					
T-000	COVER SHEET	2	08/23/2024	08/23/2024	Issued for Bids Set (08/23/24)
T-001	SYMBOLS, ABBREVIATIONS, & DRAWING LIST	2	08/23/2024	08/23/2024	Issued for Bids Set (08/23/24)
T-002	GENERAL NOTES	2	08/23/2024	08/23/2024	Issued for Bids Set (08/23/24)
TA-000	AUDIOVISUAL - LEVEL 01 FACILITY PLAN - PROJECT AREA 5	2	08/23/2024	08/23/2024	Issued for Bids Set (08/23/24)
TA-010	AUDIOVISUAL - LEVEL 01 FACILITY PLAN - PROJECT AREA 6	2	08/23/2024	08/23/2024	Issued for Bids Set (08/23/24)
TA-020	AUDIOVISUAL - LEVEL 02 FACILITY PLAN - PROJECT AREA 7	2	08/23/2024	08/23/2024	Issued for Bids Set (08/23/24)
TA-030	AUDIOVISUAL - LEVEL 02 FACILITY PLAN - PROJECT AREA 8A AND 8B	2	08/23/2024	08/23/2024	Issued for Bids Set (08/23/24)

Docusign Envelope ID: 988C3DBB-1800-46C5-B05F-063DD790778C

Gilbane Building Company

Exhibit C

Job #: J10297.000 The Brooklyn Central Public Library Master Plan Renovation Phase II
10 Grand Army Plaza
Brooklyn, New York 11238

Drawing No.	Drawing Title	Revision	Drawing Date	Received Date	Set
TA-040	AUDIOVISUAL - LEVEL 02 FACILITY PLAN - PROJECT AREA 9	2	08/23/2024	08/23/2024	Issued for Bids Set (08/23/24)
TA-050	AUDIOVISUAL - LEVEL 03 FACILITY PLAN - PROJECT AREA 10	2	08/23/2024	08/23/2024	Issued for Bids Set (08/23/24)
TA-060	AUDIOVISUAL - LEVEL 03 FACILITY PLAN - PROJECT AREA 11	2	08/23/2024	08/23/2024	Issued for Bids Set (08/23/24)
TA-070	AUDIOVISUAL - LEVEL 03 FACILITY PLAN - PROJECT AREA 12	2	08/23/2024	08/23/2024	Issued for Bids Set (08/23/24)
TA-080	AUDIOVISUAL - LEVEL 03 FACILITY PLAN - PROJECT AREA 13	2	08/23/2024	08/23/2024	Issued for Bids Set (08/23/24)
TA-100	AUDIOVISUAL - LEVEL 01 FLOOR PLAN - PROJECT AREA 5	2	08/23/2024	08/23/2024	Issued for Bids Set (08/23/24)
TA-110	AUDIOVISUAL - LEVEL 01 FLOOR PLAN - PROJECT AREA 6	3	08/23/2024	08/23/2024	Issued for Bids Set (08/23/24)
TA-111	AUDIOVISUAL - LEVEL 01 FLOOR PLAN - PROJECT AREA 6	0	11/21/2023		100% Design Drawings (11/21/23)
TA-120	AUDIOVISUAL - LEVEL 02 FLOOR PLAN - PROJECT AREA 7	3	08/23/2024	08/23/2024	Issued for Bids Set (08/23/24)
TA-121	AUDIOVISUAL - LEVEL 02 FLOOR PLAN - PROJECT AREA 8A	0	11/21/2023		100% Design Drawings (11/21/23)
TA-122	AUDIOVISUAL - LEVEL 02 FLOOR PLAN - PROJECT AREA 8B	0	11/21/2023		100% Design Drawings (11/21/23)
TA-123	AUDIOVISUAL - LEVEL 02 FLOOR PLAN - PROJECT AREA 9	0	11/21/2023		100% Design Drawings (11/21/23)
TA-124	AUDIOVISUAL - LEVEL 02 FLOOR PLAN - PROJECT AREA MEZZ WC	0	11/21/2023		100% Design Drawings (11/21/23)
TA-130	AUDIOVISUAL - LEVEL 03 FLOOR PLAN - PROJECT AREA 8A AND 8B	3	08/23/2024	08/23/2024	Issued for Bids Set (08/23/24)
TA-131	AUDIOVISUAL - LEVEL 03 FLOOR PLAN - PROJECT AREA 11	0	11/21/2023		100% Design Drawings (11/21/23)
TA-132	AUDIOVISUAL - LEVEL 03 FLOOR PLAN - PROJECT AREA 12	0	11/21/2023		100% Design Drawings (11/21/23)
TA-133	AUDIOVISUAL - LEVEL 03 FLOOR PLAN - PROJECT AREA 13	0	11/21/2023		100% Design Drawings (11/21/23)
TA-140	AUDIOVISUAL - LEVEL 02 FLOOR PLAN - PROJECT AREA 9	2	08/23/2024	08/23/2024	Issued for Bids Set (08/23/24)
TA-150	AUDIOVISUAL - LEVEL 03 FLOOR PLAN - PROJECT AREA 10	2	08/23/2024	08/23/2024	Issued for Bids Set (08/23/24)
TA-160	AUDIOVISUAL - LEVEL 03 FLOOR PLAN - PROJECT AREA 11	2	08/23/2024	08/23/2024	Issued for Bids Set (08/23/24)
TA-170	AUDIOVISUAL - LEVEL 03 FLOOR PLAN - PROJECT AREA 12	2	08/23/2024	08/23/2024	Issued for Bids Set (08/23/24)
TA-180	AUDIOVISUAL - LEVEL 03 FLOOR PLAN - PROJECT AREA 13	2	08/23/2024	08/23/2024	Issued for Bids Set (08/23/24)
TA-200	AUDIOVISUAL - LEVEL 01 RCP -PROJECT AREA 5	2	08/23/2024	08/23/2024	Issued for Bids Set (08/23/24)
TA-210	AUDIOVISUAL - LEVEL 01 RCP -PROJECT AREA 6	3	08/23/2024	08/23/2024	Issued for Bids Set (08/23/24)
TA-211	AUDIOVISUAL - LEVEL 01 RCP -PROJECT AREA 6	0	11/21/2023		100% Design Drawings (11/21/23)
TA-220	AUDIOVISUAL - LEVEL 02 RCP -PROJECT AREA 7	3	08/23/2024	08/23/2024	Issued for Bids Set (08/23/24)
TA-221	AUDIOVISUAL - LEVEL 02 RCP -PROJECT AREA 8A	0	11/21/2023		100% Design Drawings (11/21/23)
TA-222	AUDIOVISUAL - LEVEL 02 RCP -PROJECT AREA 8B	0	11/21/2023		100% Design Drawings (11/21/23)
TA-223	AUDIOVISUAL - LEVEL 02 RCP -PROJECT AREA 9	0	11/21/2023		100% Design Drawings (11/21/23)
TA-224	AUDIOVISUAL - LEVEL 02 RCP -PROJECT AREA MEZZ WC	0	11/21/2023		100% Design Drawings (11/21/23)
TA-230	AUDIOVISUAL - LEVEL 02 RCP -PROJECT AREA 8A AND 8B	3	08/23/2024	08/23/2024	Issued for Bids Set (08/23/24)
TA-231	AUDIOVISUAL - LEVEL 03 RCP -PROJECT AREA 11	0	11/21/2023		100% Design Drawings (11/21/23)
TA-232	AUDIOVISUAL - LEVEL 03 RCP -PROJECT AREA 12	0	11/21/2023		100% Design Drawings (11/21/23)
TA-233	AUDIOVISUAL - LEVEL 03 RCP -PROJECT AREA 13	0	11/21/2023		100% Design Drawings (11/21/23)
TA-240	AUDIOVISUAL - LEVEL 02 RCP -PROJECT AREA 9	2	08/23/2024	08/23/2024	Issued for Bids Set (08/23/24)
TA-250	AUDIOVISUAL - LEVEL 03 RCP -PROJECT AREA 10	2	08/23/2024	08/23/2024	Issued for Bids Set (08/23/24)
TA-260	AUDIOVISUAL - LEVEL 03 RCP -PROJECT AREA 11	2	08/23/2024	08/23/2024	Issued for Bids Set (08/23/24)
TA-270	AUDIOVISUAL - LEVEL 03 RCP -PROJECT AREA 12	2	08/23/2024	08/23/2024	Issued for Bids Set (08/23/24)

Docusign Envelope ID: 988C3DBB-1800-46C5-B05F-063DD790778C

Gilbane Building Company

Exhibit C

Job #: J10297.000 The Brooklyn Central Public Library Master Plan Renovation Phase II
10 Grand Army Plaza
Brooklyn, New York 11238

Drawing No.	Drawing Title	Revision	Drawing Date	Received Date	Set
TA-280	AUDIOVISUAL - LEVEL 03 RCP -PROJECT AREA 13	2	08/23/2024	08/23/2024	Issued for Bids Set (08/23/24)
TA-302	AUDIOVISUAL - TR.VAULT ENLARGED PLANS AND SECTIONS	3	08/23/2024	08/23/2024	Issued for Bids Set (08/23/24)
TA-400	AUDIOVISUAL - RACK ELEVATIONS	1	08/23/2024	08/23/2024	Issued for Bids Set (08/23/24)
TA-501	AUDIOVISUAL - SYSTEMS BLOCK DIAGRAM	2	08/23/2024	08/23/2024	Issued for Bids Set (08/23/24)
TA-502	AUDIOVISUAL - SYSTEMS BLOCK DIAGRAM	2	08/23/2024	08/23/2024	Issued for Bids Set (08/23/24)
TA-503	AUDIOVISUAL - SYSTEMS BLOCK DIAGRAM	2	08/23/2024	08/23/2024	Issued for Bids Set (08/23/24)
TA-504	AUDIOVISUAL - SYSTEMS BLOCK DIAGRAM	2	08/23/2024	08/23/2024	Issued for Bids Set (08/23/24)
TA-505	AUDIOVISUAL - SYSTEMS BLOCK DIAGRAM	2	08/23/2024	08/23/2024	Issued for Bids Set (08/23/24)
TA-506	AUDIOVISUAL - SYSTEMS BLOCK DIAGRAM	2	08/23/2024	08/23/2024	Issued for Bids Set (08/23/24)
TA-507	AUDIOVISUAL - SYSTEMS BLOCK DIAGRAM	2	08/23/2024	08/23/2024	Issued for Bids Set (08/23/24)
TA-508	AUDIOVISUAL - SYSTEMS BLOCK DIAGRAM	2	08/23/2024	08/23/2024	Issued for Bids Set (08/23/24)
TA-509	AUDIOVISUAL - SYSTEMS BLOCK DIAGRAM	2	08/23/2024	08/23/2024	Issued for Bids Set (08/23/24)
TA-900	AUDIOVISUAL - EQUIPMENT SCHEDULE	3	08/23/2024	08/23/2024	Issued for Bids Set (08/23/24)
TA-901	AUDIOVISUAL - SYSTEMS EQUIPMENT SCHEDULES	1	08/23/2024	08/23/2024	Issued for Bids Set (08/23/24)
TA-902	AUDIOVISUAL - SYSTEMS EQUIPMENT SCHEDULES	1	08/23/2024	08/23/2024	Issued for Bids Set (08/23/24)
TC-100	STRUCTURED CABLING - LEVEL 01 FLOOR PLAN - PROJECT AREA 5	2	08/23/2024	08/23/2024	Issued for Bids Set (08/23/24)
TC-110	STRUCTURED CABLING - LEVEL 01 FLOOR PLAN - PROJECT AREA 6	3	08/23/2024	08/23/2024	Issued for Bids Set (08/23/24)
TC-111	STRUCTURED CABLING - LEVEL 01 FLOOR PLAN - PROJECT AREA 6	0	11/21/2023		100% Design Drawings (11/21/23)
TC-120	STRUCTURED CABLING - LEVEL 02 FLOOR PLAN - PROJECT AREA 7	3	08/23/2024	08/23/2024	Issued for Bids Set (08/23/24)
TC-121	STRUCTURED CABLING - LEVEL 02 FLOOR PLAN - PROJECT AREA 8A	0	11/21/2023		100% Design Drawings (11/21/23)
TC-122	STRUCTURED CABLING - LEVEL 02 FLOOR PLAN - PROJECT AREA 8B	0	11/21/2023		100% Design Drawings (11/21/23)
TC-123	STRUCTURED CABLING - LEVEL 02 FLOOR PLAN - PROJECT AREA 9	0	11/21/2023		100% Design Drawings (11/21/23)
TC-124	STRUCTURED CABLING - LEVEL 02 FLOOR PLAN - PROJECT AREA MEZZ WC	0	11/21/2023		100% Design Drawings (11/21/23)
TC-130	STRUCTURED CABLING - LEVEL 02 FLOOR PLAN - PROJECT AREA 8A AND 8B	3	08/23/2024	08/23/2024	Issued for Bids Set (08/23/24)
TC-131	STRUCTURED CABLING - LEVEL 03 FLOOR PLAN - PROJECT AREA 11	0	11/21/2023		100% Design Drawings (11/21/23)
TC-132	STRUCTURED CABLING - LEVEL 03 FLOOR PLAN - PROJECT AREA 12	0	11/21/2023		100% Design Drawings (11/21/23)
TC-133	STRUCTURED CABLING - LEVEL 03 FLOOR PLAN - PROJECT AREA 13	0	11/21/2023		100% Design Drawings (11/21/23)
TC-140	STRUCTURED CABLING - LEVEL 02 FLOOR PLAN - PROJECT AREA 9	2	08/23/2024	08/23/2024	Issued for Bids Set (08/23/24)
TC-150	STRUCTURED CABLING - LEVEL 03 FLOOR PLAN - PROJECT AREA 10	2	08/23/2024	08/23/2024	Issued for Bids Set (08/23/24)
TC-160	STRUCTURED CABLING - LEVEL 03 FLOOR PLAN - PROJECT AREA 11	2	08/23/2024	08/23/2024	Issued for Bids Set (08/23/24)
TC-170	STRUCTURED CABLING - LEVEL 03 FLOOR PLAN - PROJECT AREA 12	2	08/23/2024	08/23/2024	Issued for Bids Set (08/23/24)
TC-180	STRUCTURED CABLING - LEVEL 03 FLOOR PLAN - PROJECT AREA 13	2	08/23/2024	08/23/2024	Issued for Bids Set (08/23/24)
TC-200	STRUCTURED CABLING - LEVEL 01 RCP -PROJECT AREA 5	2	08/23/2024	08/23/2024	Issued for Bids Set (08/23/24)
TC-210	STRUCTURED CABLING - LEVEL 01 RCP -PROJECT AREA 6	3	08/23/2024	08/23/2024	Issued for Bids Set (08/23/24)
TC-211	STRUCTURED CABLING - LEVEL 01 RCP -PROJECT AREA 6	0	11/21/2023		100% Design Drawings (11/21/23)
TC-220	STRUCTURED CABLING - LEVEL 02 RCP -PROJECT AREA 7	3	08/23/2024	08/23/2024	Issued for Bids Set (08/23/24)
TC-221	STRUCTURED CABLING - LEVEL 02 RCP -PROJECT AREA 8A	0	11/21/2023		100% Design Drawings (11/21/23)
TC-222	STRUCTURED CABLING - LEVEL 02 RCP -PROJECT AREA 8B	0	11/21/2023		100% Design Drawings (11/21/23)

Docusign Envelope ID: 988C3DBB-1800-46C5-B05F-063DD790778C

Gilbane Building Company

Exhibit C

Job #: J10297.000 The Brooklyn Central Public Library Master Plan Renovation Phase II
10 Grand Army Plaza
Brooklyn, New York 11238

Drawing No.	Drawing Title	Revision	Drawing Date	Received Date	Set
TC-223	STRUCTURED CABLING - LEVEL 02 RCP -PROJECT AREA 9	0	11/21/2023		100% Design Drawings (11/21/23)
TC-224	STRUCTURED CABLING - LEVEL 02 RCP -PROJECT AREA MEZZ WC	0	11/21/2023		100% Design Drawings (11/21/23)
TC-230	STRUCTURED CABLING - LEVEL 02 RCP -PROJECT AREA 8A AND 8B	3	08/23/2024	08/23/2024	Issued for Bids Set (08/23/24)
TC-231	STRUCTURED CABLING - LEVEL 03 RCP -PROJECT AREA 11	0	11/21/2023		100% Design Drawings (11/21/23)
TC-232	STRUCTURED CABLING - LEVEL 03 RCP -PROJECT AREA 12	0	11/21/2023		100% Design Drawings (11/21/23)
TC-233	STRUCTURED CABLING - LEVEL 03 RCP -PROJECT AREA 13	0	11/21/2023		100% Design Drawings (11/21/23)
TC-240	STRUCTURED CABLING - LEVEL 02 RCP -PROJECT AREA 9	3	08/23/2024	08/23/2024	Issued for Bids Set (08/23/24)
TC-250	STRUCTURED CABLING - LEVEL 03 RCP -PROJECT AREA 10	3	08/23/2024	08/23/2024	Issued for Bids Set (08/23/24)
TC-260	STRUCTURED CABLING - LEVEL 03 RCP -PROJECT AREA 11	3	08/23/2024	08/23/2024	Issued for Bids Set (08/23/24)
TC-270	STRUCTURED CABLING - LEVEL 03 RCP -PROJECT AREA 12	3	08/23/2024	08/23/2024	Issued for Bids Set (08/23/24)
TC-280	STRUCTURED CABLING - LEVEL 03 RCP -PROJECT AREA 13	3	08/23/2024	08/23/2024	Issued for Bids Set (08/23/24)
TC-300	STRUCTURED CABLING - DATACENTER ENLARGED PLANS AND SECTIONS	3	08/23/2024	08/23/2024	Issued for Bids Set (08/23/24)
TC-301	STRUCTURED CABLING - TR.03A ENLARGED PLANS AND SECTIONS	3	08/23/2024	08/23/2024	Issued for Bids Set (08/23/24)
TC-302	STRUCTURED CABLING - TR.VAULT ENLARGED PLANS AND SECTIONS	3	08/23/2024	08/23/2024	Issued for Bids Set (08/23/24)
TC-400	STRUCTURED CABLING - DATACENTER CABINET ELEVATIONS	3	08/23/2024	08/23/2024	Issued for Bids Set (08/23/24)
TC-401	STRUCTURED CABLING - RACK AND CABINET ELEVATIONS (CONT.)	3	08/23/2024	08/23/2024	Issued for Bids Set (08/23/24)
TC-500	STRUCTURED CABLING - SINGLE LINE DIAGRAMS	3	08/23/2024	08/23/2024	Issued for Bids Set (08/23/24)
TC-501	STRUCTURED CABLING - DATACENTER INTER-RACK WIRING DIAGRAM	3	08/23/2024	08/23/2024	Issued for Bids Set (08/23/24)
TC-600	STRUCTURED CABLING - RISER DIAGRAM	3	08/23/2024	08/23/2024	Issued for Bids Set (08/23/24)
TC-800	STRUCTURED CABLING - DETAILS	3	08/23/2024	08/23/2024	Issued for Bids Set (08/23/24)
TC-900	STRUCTURED CABLING - OUTLET SCHEDULES	3	08/23/2024	08/23/2024	Issued for Bids Set (08/23/24)
TC-901	STRUCTURED CABLING - OUTLET SCHEDULES CONT.	3	08/23/2024	08/23/2024	Issued for Bids Set (08/23/24)
TY-224	SECURITY -LEVEL 02 RCP - PROJECT AREA MEZZ WC	0	11/21/2023		100% Design Drawings (11/21/23)
TY-231	SECURITY -LEVEL 03 RCP - PROJECT AREA 11	0	11/21/2023		100% Design Drawings (11/21/23)
TY-232	SECURITY -LEVEL 03 RCP - PROJECT AREA 12	0	11/21/2023		100% Design Drawings (11/21/23)
TY-233	SECURITY -LEVEL 03 RCP - PROJECT AREA 13	0	11/21/2023		100% Design Drawings (11/21/23)
Fire Alarm					
DFA-020	FIRST FLOOR SOUTH FIRE ALARM DEMOLITION PLAN - PROJECT AREA 5	4	08/23/2024	08/28/2024	Issued for Bids Set (08/23/24)
DFA-030	FIRST FLOOR NORTH FIRE ALARM DEMOLITION PLAN - PROJECT AREA 6	4	08/23/2024	08/28/2024	Issued for Bids Set (08/23/24)
DFA-040	SECOND FLOOR SOUTH FIRE ALARM DEMOLITION PLAN - PROJECT AREA 7	2	08/23/2024	08/28/2024	Issued for Bids Set (08/23/24)
DFA-050	SECOND FLOOR SOUTH FIRE ALARM DEMOLITION PLAN - PROJECT AREA 8	4	08/23/2024	08/28/2024	Issued for Bids Set (08/23/24)
DFA-060	SECOND FLOOR NORTH FIRE ALARM DEMOLITION PLAN - PROJECT AREA 9	4	08/23/2024	08/28/2024	Issued for Bids Set (08/23/24)
DFA-070	THIRD FLOOR SOUTH FIRE ALARM DEMOLITION PLAN - PROJECT AREA 10	4	08/23/2024	08/28/2024	Issued for Bids Set (08/23/24)
DFA-080	THIRD FLOOR SOUTH FIRE ALARM DEMOLITION PLAN - PROJECT AREA 11	4	08/23/2024	08/28/2024	Issued for Bids Set (08/23/24)
DFA-090	THIRD FLOOR NORTH FIRE ALARM DEMOLITION PLAN - PROJECT AREA 12	4	08/23/2024	08/28/2024	Issued for Bids Set (08/23/24)
DFA-100	THIRD FLOOR TRUSTEES AREA FIRE ALARM DEMOLITION PLAN - PROJECT AREA 13	4	08/23/2024	08/28/2024	Issued for Bids Set (08/23/24)
DFA-110	FIRE ALARM DEMOLITION PART PLANS - MECHANICAL ROOMS AT THIRD FLOOR AND PENTHOUSE LEVEL	4	08/23/2024	08/28/2024	Issued for Bids Set (08/23/24)
DFA-111	FIRE ALARM DEMOLITION PART PLAN - SOUTH ROOF OVER THIRD FLOOR	1	04/05/2024	04/05/2024	50% CDs 4.5.24 (04/05/24)

Docusign Envelope ID: 988C3DBB-1800-46C5-B05F-063DD790778C

Gilbane Building Company

Exhibit C

Job #: J10297.000 The Brooklyn Central Public Library Master Plan Renovation Phase II
10 Grand Army Plaza
Brooklyn, New York 11238

Drawing No.	Drawing Title	Revision	Drawing Date	Received Date	Set
DFA-112	FIRE ALARM DEMOLITION PART PLANS - MECHANICAL ROOMS AT THIRD FLOOR AND PENTHOUSE LEVEL	1	04/05/2024	04/05/2024	50% CDs 4.5.24 (04/05/24)
FA-001	FIRE ALARM SYMBOL LIST, NOTES AND ABBREVIATIONS	4	08/23/2024	08/28/2024	Issued for Bids Set (08/23/24)
FA-002	FIRE ALARM NOTES AND SCHEDULE	4	08/23/2024	08/28/2024	Issued for Bids Set (08/23/24)
FA-040	SECOND FLOOR SOUTH FIRE ALARM DEMOLITION PLAN - PROJECT AREA 7	1	04/05/2024	04/05/2024	50% CDs 4.5.24 (04/05/24)
FA-110	FIRST FLOOR FIRE ALARM PLAN - PROJECT AREA 5	4	08/23/2024	08/28/2024	Issued for Bids Set (08/23/24)
FA-120	FIRST FLOOR FIRE ALARM PLAN - PROJECT AREA 6	4	08/23/2024	08/28/2024	Issued for Bids Set (08/23/24)
FA-130	SECOND FLOOR FIRE ALARM PLAN - PROJECT AREA 7	4	08/23/2024	08/28/2024	Issued for Bids Set (08/23/24)
FA-140	SECOND FLOOR FIRE ALARM PLAN - PROJECT AREA 8	4	08/23/2024	08/28/2024	Issued for Bids Set (08/23/24)
FA-140S	SECOND FLOOR FIRE ALARM PLAN - PROJECT AREA 8	1	04/05/2024	04/05/2024	50% CDs 4.5.24 (04/05/24)
FA-150	SECOND FLOOR FIRE ALARM PLAN - PROJECT AREA 9	4	08/23/2024	08/28/2024	Issued for Bids Set (08/23/24)
FA-160	THIRD FLOOR FIRE ALARM PLAN - PROJECT AREA 10	4	08/23/2024	08/28/2024	Issued for Bids Set (08/23/24)
FA-160S	THIRD FLOOR FIRE ALARM PLAN - PROJECT AREA 10	1	04/05/2024	04/05/2024	50% CDs 4.5.24 (04/05/24)
FA-170	THIRD FLOOR FIRE ALARM PLAN - PROJECT AREA 11	4	08/23/2024	08/28/2024	Issued for Bids Set (08/23/24)
FA-180	THIRD FLOOR FIRE ALARM PLAN - PROJECT AREA 12	4	08/23/2024	08/28/2024	Issued for Bids Set (08/23/24)
FA-190	THIRD FLOOR FIRE ALARM PLAN - PROJECT AREA 13	4	08/23/2024	08/28/2024	Issued for Bids Set (08/23/24)
Occupant Protection Plan					
AP-100	OCCUPANT PROTECTION PLAN	1	08/23/2024		Issued for Bids Set (08/23/24)
AP-200	OCCUPANT PROTECTION PLAN	1	08/23/2024		Issued for Bids Set (08/23/24)
AP-201	OCCUPANT PROTECTION PLAN	1	08/23/2024		Issued for Bids Set (08/23/24)
AP-310	OCCUPANT PROTECTION PLAN	1	08/23/2024		Issued for Bids Set (08/23/24)
AP-311	OCCUPANT PROTECTION PLAN	1	08/23/2024		Issued for Bids Set (08/23/24)
AP-312	OCCUPANT PROTECTION PLAN	1	08/23/2024		Issued for Bids Set (08/23/24)
AP-313	OCCUPANT PROTECTION PLAN	1	08/23/2024		Issued for Bids Set (08/23/24)
AP-314	OCCUPANT PROTECTION PLAN	1	08/23/2024		Issued for Bids Set (08/23/24)
AP-320	OCCUPANT PROTECTION PLAN	1	08/23/2024		Issued for Bids Set (08/23/24)
AP-321	OCCUPANT PROTECTION PLAN	1	08/23/2024		Issued for Bids Set (08/23/24)
AP-322	OCCUPANT PROTECTION PLAN	1	08/23/2024		Issued for Bids Set (08/23/24)
AP-330	OCCUPANT PROTECTION PLAN	1	08/23/2024		Issued for Bids Set (08/23/24)
AP-331	OCCUPANT PROTECTION PLAN	1	08/23/2024		Issued for Bids Set (08/23/24)
AP-332	OCCUPANT PROTECTION PLAN	1	08/23/2024		Issued for Bids Set (08/23/24)
AP-333	OCCUPANT PROTECTION PLAN	1	08/23/2024		Issued for Bids Set (08/23/24)
AP-340	OCCUPANT PROTECTION PLAN	1	08/23/2024		Issued for Bids Set (08/23/24)
AP-341	OCCUPANT PROTECTION PLAN	1	08/23/2024		Issued for Bids Set (08/23/24)
AP-342	OCCUPANT PROTECTION PLAN	1	08/23/2024		Issued for Bids Set (08/23/24)
AP-343	OCCUPANT PROTECTION PLAN	1	08/23/2024		Issued for Bids Set (08/23/24)
Security					
TY-100	SECURITY - LEVEL 01 FLOOR PLAN - PROJECT AREA 5	2	08/23/2024	08/23/2024	Issued for Bids Set (08/23/24)
TY-110	SECURITY - LEVEL 01 FLOOR PLAN - PROJECT AREA 6	3	08/23/2024	08/23/2024	Issued for Bids Set (08/23/24)

Docusign Envelope ID: 988C3DBB-1800-46C5-B05F-063DD790778C

Gilbane Building Company

Exhibit C

Job #: J10297.000 The Brooklyn Central Public Library Master Plan Renovation Phase II
10 Grand Army Plaza
Brooklyn, New York 11238

Drawing No.	Drawing Title	Revision	Drawing Date	Received Date	Set
TY-111	SECURITY - LEVEL 01 FLOOR PLAN - PROJECT AREA 6	0	11/21/2023		100% Design Drawings (11/21/23)
TY-120	SECURITY - LEVEL 02 FLOOR PLAN - PROJECT AREA 7	3	08/23/2024	08/23/2024	Issued for Bids Set (08/23/24)
TY-121	SECURITY - LEVEL 02 FLOOR PLAN - PROJECT AREA 8A	0	11/21/2023		100% Design Drawings (11/21/23)
TY-122	SECURITY - LEVEL 02 FLOOR PLAN - PROJECT AREA 8B	0	11/21/2023		100% Design Drawings (11/21/23)
TY-123	SECURITY - LEVEL 02 FLOOR PLAN - PROJECT AREA 9	0	11/21/2023		100% Design Drawings (11/21/23)
TY-124	SECURITY - LEVEL 02 FLOOR PLAN - PROJECT AREA MEZZ WC	0	11/21/2023		100% Design Drawings (11/21/23)
TY-130	SECURITY - LEVEL 02 FLOOR PLAN - PROJECT AREA 8A AND 8B	3	08/23/2024	08/23/2024	Issued for Bids Set (08/23/24)
TY-131	SECURITY - LEVEL 03 FLOOR PLAN - PROJECT AREA 11	0	11/21/2023		100% Design Drawings (11/21/23)
TY-132	SECURITY - LEVEL 03 FLOOR PLAN - PROJECT AREA 12	0	11/21/2023		100% Design Drawings (11/21/23)
TY-133	SECURITY - LEVEL 03 FLOOR PLAN - PROJECT AREA 13	0	11/21/2023		100% Design Drawings (11/21/23)
TY-140	SECURITY - LEVEL 02 FLOOR PLAN - PROJECT AREA 9	3	08/23/2024	08/23/2024	Issued for Bids Set (08/23/24)
TY-150	SECURITY - LEVEL 03 FLOOR PLAN - PROJECT AREA 10	2	08/23/2024	08/23/2024	Issued for Bids Set (08/23/24)
TY-150S	SECURITY - LEVEL 03 FLOOR PLAN - PROJECT AREA 10 SWING SPACE	1	04/05/2024	04/05/2024	50% CDs 4.5.24 (04/05/24)
TY-160	SECURITY - LEVEL 03 FLOOR PLAN - PROJECT AREA 11	2	08/23/2024	08/23/2024	Issued for Bids Set (08/23/24)
TY-170	SECURITY - LEVEL 03 FLOOR PLAN - PROJECT AREA 12	3	08/23/2024	08/23/2024	Issued for Bids Set (08/23/24)
TY-180	SECURITY - LEVEL 03 FLOOR PLAN - PROJECT AREA 13	3	08/23/2024	08/23/2024	Issued for Bids Set (08/23/24)
TY-200	SECURITY -LEVEL 01 RCP - PROJECT AREA 5	3	08/23/2024	08/23/2024	Issued for Bids Set (08/23/24)
TY-210	SECURITY -LEVEL 01 RCP - PROJECT AREA 6	3	08/23/2024	08/23/2024	Issued for Bids Set (08/23/24)
TY-211	SECURITY -LEVEL 01 RCP - PROJECT AREA 6	0	11/21/2023		100% Design Drawings (11/21/23)
TY-220	SECURITY -LEVEL 02 RCP - PROJECT AREA 7	3	08/23/2024	08/23/2024	Issued for Bids Set (08/23/24)
TY-221	SECURITY -LEVEL 02 RCP - PROJECT AREA 8A	0	11/21/2023		100% Design Drawings (11/21/23)
TY-222	SECURITY -LEVEL 02 RCP - PROJECT AREA 8B	0	11/21/2023		100% Design Drawings (11/21/23)
TY-223	SECURITY -LEVEL 02 RCP - PROJECT AREA 9	0	11/21/2023		100% Design Drawings (11/21/23)
TY-230	SECURITY -LEVEL 02 RCP - PROJECT AREA 8A	3	08/23/2024	08/23/2024	Issued for Bids Set (08/23/24)
TY-240	SECURITY -LEVEL 02 RCP - PROJECT AREA 9	2	08/23/2024	08/23/2024	Issued for Bids Set (08/23/24)
TY-250	SECURITY -LEVEL 03 RCP - PROJECT AREA 10	2	08/23/2024	08/23/2024	Issued for Bids Set (08/23/24)
TY-250S	SECURITY -LEVEL 03 RCP - PROJECT AREA 10 SWING SPACE	1	04/05/2024	04/05/2024	50% CDs 4.5.24 (04/05/24)
TY-260	SECURITY -LEVEL 03 RCP - PROJECT AREA 11	2	08/23/2024	08/23/2024	Issued for Bids Set (08/23/24)
TY-270	SECURITY -LEVEL 03 RCP - PROJECT AREA 12	3	08/23/2024	08/23/2024	Issued for Bids Set (08/23/24)
TY-280	SECURITY -LEVEL 03 RCP - PROJECT AREA 13	2	08/23/2024	08/23/2024	Issued for Bids Set (08/23/24)
TY-500	SECURITY - SECURITY SINGLE LINE DIAGRAMS	3	08/23/2024	08/23/2024	Issued for Bids Set (08/23/24)
TY-600	SECURITY - RISER DIAGRAM	3	08/23/2024	08/23/2024	Issued for Bids Set (08/23/24)
TY-800	SECURITY - DETAILS	3	08/23/2024	08/23/2024	Issued for Bids Set (08/23/24)
TY-801	SECURITY - DOOR ACCESS CONTROL DETAILS	3	08/23/2024	08/23/2024	Issued for Bids Set (08/23/24)
TY-900	SECURITY - EQUIPMENT SCHEDULE	4	08/23/2024	08/23/2024	Issued for Bids Set (08/23/24)
Stand Pipe					
SD-001	FIRE STANDPIPE LEGEND, NOTES, SCHEDULES AND PLOT PLAN	3	08/23/2024		Issued for Bids Set (08/23/24)
SD-101	CELLAR AND DECK 1 FIRE STANDPIPE PLAN (SOUTH)	3	08/23/2024		Issued for Bids Set (08/23/24)

Docusign Envelope ID: 988C3DBB-1800-46C5-B05F-063DD790778C

Gilbane Building Company

Exhibit C

Job #: J10297.000 The Brooklyn Central Public Library Master Plan Renovation Phase II
10 Grand Army Plaza
Brooklyn, New York 11238

Drawing No.	Drawing Title	Revision	Drawing Date	Received Date	Set
SD-102	CELLAR AND DECK 1 FIRE STANDPIPE PLAN (NORTH)	3	08/23/2024		Issued for Bids Set (08/23/24)
SD-103	DECK 2 FIRE STANDPIPE PLAN	3	08/23/2024		Issued for Bids Set (08/23/24)
SD-104	DECK 3 FIRE STANDPIPE PLAN	3	08/23/2024		Issued for Bids Set (08/23/24)
SD-105	BASEMENT AND DECK 4 FIRE STANDPIPE PLAN SOUTH	3	08/23/2024		Issued for Bids Set (08/23/24)
SD-106	BASEMENT FIRE STANDPIPE PLAN (NORTH)	3	08/23/2024		Issued for Bids Set (08/23/24)
SD-107	1ST FLOOR FIRE STANDPIPE PLAN SOUTH	3	08/23/2024		Issued for Bids Set (08/23/24)
SD-108	1ST FLOOR FIRE STANDPIPE PLAN (NORTH)	3	08/23/2024		Issued for Bids Set (08/23/24)
SD-109	2ND FLOOR FIRE STANDPIPE PLAN (SOUTH)	3	08/23/2024		Issued for Bids Set (08/23/24)
SD-110	2ND FLOOR FIRE STANDPIPE PLAN (NORTH)	3	08/23/2024		Issued for Bids Set (08/23/24)
SD-111	3RD FLOOR FIRE STANDPIPE PLAN SOUTH	3	08/23/2024		Issued for Bids Set (08/23/24)
SD-112	3RD FLOOR FIRE STANDPIPE PLAN NORTH	3	08/23/2024		Issued for Bids Set (08/23/24)
SD-113	ROOF FIRE STANDPIPE PLAN (SOUTH)	3	08/23/2024		Issued for Bids Set (08/23/24)
SD-114	ROOF FIRE STANDPIPE PLAN (NORTH)	3	08/23/2024		Issued for Bids Set (08/23/24)
SD-201	FIRE STANDPIPE RISER DIAGRAM	3	08/23/2024		Issued for Bids Set (08/23/24)
SD-301	FIRE STANDPIPE DETAILS	3	08/23/2024		Issued for Bids Set (08/23/24)
Title					
T-000.00	COVER SHEET	0	11/21/2023		100% Design Drawings (11/21/23)
T-001.00	TITLE SHEET	3	08/23/2024		Issued for Bids Set (08/23/24)
T-002.00	DRAWING LIST	2	08/23/2024		Issued for Bids Set (08/23/24)

Docusign Envelope ID: 988C3DBB-1800-46C5-B05F-063DD790778C

Gilbane Building Company

Exhibit C

Job #: J10297.000 The Brooklyn Central Public Library Master Plan Renovation Phase II
10 Grand Army Plaza
Brooklyn, New York 11238

Current Specifications

Number	Description	Revision	Issued Date	Received Date	Set
00 - Procurement and Contracting Requirements					
01 - General Requirements					
000110	Table of Contents	12			100% CDs - Issued for Bids Set 2024.08.23
012900	Applications for Payment	3			100% CDs - Issued for Bids Set 2024.08.23
013113	Project Management and Coordination	3			100% CDs - Issued for Bids Set 2024.08.23
013119	Project Meetings	3			100% CDs - Issued for Bids Set 2024.08.23
013216	Progress Schedule	3			100% CDs - Issued for Bids Set 2024.08.23
013300	Submittal Procedures	4			100% CDs - Issued for Bids Set 2024.08.23
014000	Quality Requirements	4			100% CDs - Issued for Bids Set 2024.08.23
014523	Testing and Inspection	3			100% CDs - Issued for Bids Set 2024.08.23
015000	Temporary Facilities and Controls	4			100% CDs - Issued for Bids Set 2024.08.23
016000	Product Requirements	4			100% CDs - Issued for Bids Set 2024.08.23
017300	Execution Requirements	4			100% CDs - Issued for Bids Set 2024.08.23
017329	Cutting and Patching	4			100% CDs - Issued for Bids Set 2024.08.23
017419	Construction Waste Management and Disposal	0			100% CDs - Issued for Bids Set 2024.08.23
017700	Closeout Procedures	3			100% CDs - Issued for Bids Set 2024.08.23
017823	Operation and Maintenance Data	3			100% CDs - Issued for Bids Set 2024.08.23
018113	Sustainable Design Requirements	1			100% CDs - Issued for Bids Set 2024.08.23
019113	General Commissioning Requirements	0			WSP Specifications
02 - Existing Conditions					
024119	Selective Demolition and Alteration Work	4			100% CDs - Issued for Bids Set 2024.08.23
03 - Concrete					
030100	Concrete Restoration	0	09/13/24	09/13/24	100% CDs - Exterior Restoration 09.13.2024 Specs
033000	Cast-in-Place Concrete	0	08/23/24	08/23/24	100% CDs - Issued for Bids Set 2024.08.23
035416	Cement Leveling Compound	3			100% CDs - Issued for Bids Set 2024.08.23
04 - Masonry					
040120	Unit Masonry Restoration	0	09/13/24	09/13/24	100% CDs - Exterior Restoration 09.13.2024 Specs
040122	Masonry Cleaning	0	09/13/24	09/13/24	100% CDs - Exterior Restoration 09.13.2024 Specs
040140	Stone Masonry Restoration	0	09/13/24	09/13/24	100% CDs - Exterior Restoration 09.13.2024 Specs
040513	Masonry Mortar	0	09/13/24	09/13/24	100% CDs - Exterior Restoration 09.13.2024 Specs
040519	Masonry Anchorage and Reinforcing	0	09/13/24	09/13/24	100% CDs - Exterior Restoration 09.13.2024 Specs
044200	Exterior Stone Cladding	0	09/13/24	09/13/24	100% CDs - Exterior Restoration 09.13.2024 Specs
044300	Stone Masonry Units	0	09/13/24	09/13/24	100% CDs - Exterior Restoration 09.13.2024 Specs

Docusign Envelope ID: 988C3DBB-1800-46C5-B05F-063DD790778C

Gilbane Building Company

Exhibit C

Job #: J10297.000 The Brooklyn Central Public Library Master Plan Renovation Phase II
10 Grand Army Plaza
Brooklyn, New York 11238

Number	Description	Revision	Issued Date	Received Date	Set
05 - Metals					
05120	Structural Steel	0	08/23/24	08/23/24	100% CDs - Issued for Bids Set 2024.08.23
055000	Miscellaneous Metals	4			100% CDs - Issued for Bids Set 2024.08.23
055133	Crossover and Landing Platforms	0			100% CDs - Issued for Bids Set 2024.08.23
055200	Metal Railings	0	09/13/24	09/13/24	100% CDs - Exterior Restoration 09.13.2024 Specs
057000	Ornamental Metals	4			100% CDs - Issued for Bids Set 2024.08.23
06 - Wood, Plastics, and Composites					
061000	Rough Carpentry	0	09/13/24	09/13/24	100% CDs - Exterior Restoration 09.13.2024 Specs
062000	Carpentry	3			100% CDs - Issued for Bids Set 2024.08.23
064023	Architectural Woodwork	4			100% CDs - Issued for Bids Set 2024.08.23
07 - Thermal and Moisture Protection					
070150	Maintenance of Roofing	0			100% CDs - Issued for Bids Set 2024.08.23
075200	Modified Bituminous Membrane Roofing	0	09/13/24	09/13/24	100% CDs - Exterior Restoration 09.13.2024 Specs
076200	Flashing (Sheet Metal and Flexible)	0	09/13/24	09/13/24	100% CDs - Exterior Restoration 09.13.2024 Specs
078100	Spray Fire-Resistive Materials	0			100% CDs - Issued for Bids Set 2024.08.23
078123	Intumescent Fireproofing	2			100% CDs - Issued for Bids Set 2024.08.23
078413	Firestops and Smokeseals	4			100% CDs - Issued for Bids Set 2024.08.23
079200	Joint Sealers	5			100% CDs - Issued for Bids Set 2024.08.23
08 - Openings					
081113	Steel Doors and Frames	4			100% CDs - Issued for Bids Set 2024.08.23
081416	Wood Doors	4			100% CDs - Issued for Bids Set 2024.08.23
083113	Access Doors	4			100% CDs - Issued for Bids Set 2024.08.23
087100	Door Hardware	2			100% CDs - Issued for Bids Set 2024.08.23
088010	Interior Glass and Glazing	3			100% CDs - Issued for Bids Set 2024.08.23
09 - Finishes					
092400	Portland Cement Plastering	0	09/13/24	09/13/24	100% CDs - Exterior Restoration 09.13.2024 Specs
092713	Glass-Reinforced Gypsum Fabrications	2			100% CDs - Issued for Bids Set 2024.08.23
092900	Gypsum Drywall	4			100% CDs - Issued for Bids Set 2024.08.23
093000	Ceramic Tile	4			100% CDs - Issued for Bids Set 2024.08.23
095113	Acoustical Panel Ceilings	3			100% CDs - Issued for Bids Set 2024.08.23
095426	Acoustical Wood Ceilings	3			100% CDs - Issued for Bids Set 2024.08.23
095485	Acoustic Baffle Ceiling Systems	1	05/03/24	05/03/24	Swing Space Issue to Bid Specifications
095813	Monolithic Ceiling System	3			100% CDs - Issued for Bids Set 2024.08.23
096500	Resilient Tile Flooring	4			100% CDs - Issued for Bids Set 2024.08.23
096510	Resilient Sheet Flooring	3			100% CDs - Issued for Bids Set 2024.08.23
096556	Rubber Surfacing	3			100% CDs - Issued for Bids Set 2024.08.23
096616	Terrazzo Floor Tile	3			100% CDs - Issued for Bids Set 2024.08.23

Docusign Envelope ID: 988C3DBB-1800-46C5-B05F-063DD790778C

Gilbane Building Company

Exhibit C

Job #: J10297.000 The Brooklyn Central Public Library Master Plan Renovation Phase II
10 Grand Army Plaza
Brooklyn, New York 11238

Number	Description	Revision	Issued Date	Received Date	Set
096813	Carpet Tile	4			100% CDs - Issued for Bids Set 2024.08.23
097200	Wall Coverings	1			100% CDs - Issued for Bids Set 2024.08.23
098415	Acoustical Wood Wall Panels	3			100% CDs - Issued for Bids Set 2024.08.23
099000	Painting and Finishing	4			100% CDs - Issued for Bids Set 2024.08.23
10 - Specialties					
101400	Identifying Devices	4			100% CDs - Issued for Bids Set 2024.08.23
102219	Aluminum Framed Partitions and Doors	2			100% CDs - Issued for Bids Set 2024.08.23
102800	Toilet Accessories	0			100% Design Documents
102813	Toilet Accessories	3			100% CDs - Issued for Bids Set 2024.08.23
104416	Fire Extinguishers and Cabinets	4			100% CDs - Issued for Bids Set 2024.08.23
105126	Plastic Lockers	1			100% CDs - Issued for Bids Set 2024.08.23
11 - Equipment					
113100	Appliances	4			100% CDs - Issued for Bids Set 2024.08.23
115213	Projection Screens	3			100% CDs - Issued for Bids Set 2024.08.23
12 - Furnishings					
122413	Window Shades	4			100% CDs - Issued for Bids Set 2024.08.23
21 - Fire Suppression					
210500	Common Work Results for Fire Suppression	1	08/23/24	08/23/24	100% CDs - Issued for Bids Set 2024.08.23
211000	Water-Based Fire-Suppression Systems	1	08/23/24	08/23/24	100% CDs - Issued for Bids Set 2024.08.23
22 - Plumbing					
220000	Table of Contents Plumbing Specifications	2	08/23/24	08/23/24	100% CDs - Issued for Bids Set 2024.08.23
220500	COMMON WORK RESULTS FOR PLUMBING	2	08/23/24	08/23/24	100% CDs - Issued for Bids Set 2024.08.23
220519	METERS AND GAGES FOR PLUMBING PIPING	2	08/23/24	08/23/24	100% CDs - Issued for Bids Set 2024.08.23
220523	GENERAL-DUTY VALVES FOR PLUMBING PIPING	2	08/23/24	08/23/24	100% CDs - Issued for Bids Set 2024.08.23
220529	HANGERS AND SUPPORTS FOR PLUMBING PIPING AND EQUIPMENT	2	08/23/24	08/23/24	100% CDs - Issued for Bids Set 2024.08.23
220533	HEAT TRACING FOR PLUMBING PIPING	1	05/03/24	05/03/24	Swing Space Issue to Bid Specifications
220548	VIBRATION CONTROLS FOR PLUMBING PIPING AND EQUIPMENT	2	08/23/24	08/23/24	100% CDs - Issued for Bids Set 2024.08.23
220553	IDENTIFICATION FOR PLUMBING PIPING AND EQUIPMENT	2	08/23/24	08/23/24	100% CDs - Issued for Bids Set 2024.08.23
220700	PLUMBING INSULATION	2	08/23/24	08/23/24	100% CDs - Issued for Bids Set 2024.08.23
220800	Commissioning of Plumbing	0			WSP Specifications
221116	DOMESTIC WATER PIPING	2	08/23/24	08/23/24	100% CDs - Issued for Bids Set 2024.08.23
221119	DOMESTIC WATER PIPING SPECIALTIES	2	08/23/24	08/23/24	100% CDs - Issued for Bids Set 2024.08.23
221123	DOMESTIC WATER PACKAGED BOOSTER PUMPS	1	05/03/24	05/03/24	Swing Space Issue to Bid Specifications
221316	SANITARY WASTE AND VENT PIPING	2	08/23/24	08/23/24	100% CDs - Issued for Bids Set 2024.08.23
221319	SANITARY WASTE PIPING SPECIALTIES	2	08/23/24	08/23/24	100% CDs - Issued for Bids Set 2024.08.23
223300	ELECTRIC DOMESTIC WATER HEATERS	1	08/23/24	08/23/24	100% CDs - Issued for Bids Set 2024.08.23
224000	PLUMBING FIXTURES	2	08/23/24	08/23/24	100% CDs - Issued for Bids Set 2024.08.23

Docusign Envelope ID: 988C3DBB-1800-46C5-B05F-063DD790778C

Gilbane Building Company

Exhibit C

Job #: J10297.000 The Brooklyn Central Public Library Master Plan Renovation Phase II
10 Grand Army Plaza
Brooklyn, New York 11238

Number	Description	Revision	Issued Date	Received Date	Set
23 - Heating, Ventilating, and Air Conditioning (HVAC)					
230500	BASIC MECHANICAL REQUIREMENTS	2	08/23/24	08/23/24	100% CDs - Issued for Bids Set 2024.08.23
230513	COMMON MOTOR REQUIREMENTS FOR HVAC EQUIPMENT	1	08/23/24	08/23/24	100% CDs - Issued for Bids Set 2024.08.23
230516	EXPANSION FITTINGS AND LOOPS FOR HVAC PIPING	1	08/23/24	08/23/24	100% CDs - Issued for Bids Set 2024.08.23
230519	METERS AND GAGES HVAC PIPING	2	08/23/24	08/23/24	100% CDs - Issued for Bids Set 2024.08.23
230523	GENERAL DUTY VALVES FOR HVAC PIPING	2	08/23/24	08/23/24	100% CDs - Issued for Bids Set 2024.08.23
230529	HANGERS AND SUPPORTS FOR HVAC PIPING AND EQUIPMENT	2	08/23/24	08/23/24	100% CDs - Issued for Bids Set 2024.08.23
230533	HEAT TRACING FOR HVAC PIPING	1	05/03/24	05/03/24	Swing Space Issue to Bid Specifications
230548	VIBRATION CONTROL FOR HVAC PIPING AND EQUIPMENT	2	08/23/24	08/23/24	100% CDs - Issued for Bids Set 2024.08.23
230550	NOISE CONTROL	2	08/23/24	08/23/24	100% CDs - Issued for Bids Set 2024.08.23
230553	IDENTIFICATION FOR HVAC PIPING AND EQUIPMENT	2	08/23/24	08/23/24	100% CDs - Issued for Bids Set 2024.08.23
230593	TESTING, ADJUSTING AND BALANCING FOR HVAC	2	08/23/24	08/23/24	100% CDs - Issued for Bids Set 2024.08.23
230700	HVAC INSULATION	2	08/23/24	08/23/24	100% CDs - Issued for Bids Set 2024.08.23
230800	Commissioning of HVAC	0			WSP Specifications
230900	INSTRUMENTATION AND CONTROLS FOR HVAC	2	08/23/24	08/23/24	100% CDs - Issued for Bids Set 2024.08.23
230993	SEQUENCE OF OPERATION FOR HVAC CONTROLS	2	08/23/24	08/23/24	100% CDs - Issued for Bids Set 2024.08.23
232113	HYDRONIC PIPING	2	08/23/24	08/23/24	100% CDs - Issued for Bids Set 2024.08.23
232116	HYDRONIC PIPING SPECIALTIES	2	08/23/24	08/23/24	100% CDs - Issued for Bids Set 2024.08.23
232123	INTEGRAL VARIABLE SPEED PUMPS	1	08/23/24	08/23/24	100% CDs - Issued for Bids Set 2024.08.23
232213	STEAM AND CONDENSATE HEATING PIPING	1	08/23/24	08/23/24	100% CDs - Issued for Bids Set 2024.08.23
232300	REFRIGERANT PIPING	2	08/23/24	08/23/24	100% CDs - Issued for Bids Set 2024.08.23
233113	METAL DUCTS	2	08/23/24	08/23/24	100% CDs - Issued for Bids Set 2024.08.23
233300	AIR DUCT ACCESSORIES	2	08/23/24	08/23/24	100% CDs - Issued for Bids Set 2024.08.23
233416	HVAC FANS	2	08/23/24	08/23/24	100% CDs - Issued for Bids Set 2024.08.23
233713	DIFFUSERS, REGISTERS AND GRILLES	2	08/23/24	08/23/24	100% CDs - Issued for Bids Set 2024.08.23
236313	AIR COOLED REFRIGERANT CONDENSERS	1	08/23/24	08/23/24	100% CDs - Issued for Bids Set 2024.08.23
236426	PACKAGED MODULAR AIR-COOLED CHILLER	1	08/23/24	08/23/24	100% CDs - Issued for Bids Set 2024.08.23
236427	CHILLED WATER BUFFER TANK	1	08/23/24	08/23/24	100% CDs - Issued for Bids Set 2024.08.23
236500	COOLING TOWERS	1	05/03/24	05/03/24	Swing Space Issue to Bid Specifications
237313	CUSTOM AIR HANDLING UNIT	1	08/23/24	08/23/24	100% CDs - Issued for Bids Set 2024.08.23
237416	PACKAGED ROOFTOP AIR CONDITIONING UNITS	1	08/23/24	08/23/24	100% CDs - Issued for Bids Set 2024.08.23
237433	DEDICATED OUTDOOR AIR SYSTEM	1	08/23/24	08/23/24	100% CDs - Issued for Bids Set 2024.08.23
238123	COMPUTER ROOM AIR CONDITIONERS	1	08/23/24	08/23/24	100% CDs - Issued for Bids Set 2024.08.23
238128	VARIABLE REFRIGERANT FLOW HVAC SYSTEMS	2	08/23/24	08/23/24	100% CDs - Issued for Bids Set 2024.08.23
238239.13	CABINET HEATERS	1	08/23/24	08/23/24	100% CDs - Issued for Bids Set 2024.08.23
238415	VARIABLE FREQUENCY DRIVES	2	08/23/24	08/23/24	100% CDs - Issued for Bids Set 2024.08.23
26 - Electrical					

Docusign Envelope ID: 988C3DBB-1800-46C5-B05F-063DD790778C

Gilbane Building Company

Exhibit C

Job #: J10297.000 The Brooklyn Central Public Library Master Plan Renovation Phase II
10 Grand Army Plaza
Brooklyn, New York 11238

Number	Description	Revision	Issued Date	Received Date	Set
260500	COMMON WORK RESULTS FOR ELECTRICAL	2	08/23/24	08/23/24	100% CDs - Issued for Bids Set 2024.08.23
260519	LOW VOLTAGE ELECTRICAL POWER CONDUCTORS AND CABLES	2	08/23/24	08/23/24	100% CDs - Issued for Bids Set 2024.08.23
260526	GROUNDING AND BONDING FOR ELECTRICAL SYSTEMS	2	08/23/24	08/23/24	100% CDs - Issued for Bids Set 2024.08.23
260529	HANGERS AND SUPPORTS FOR ELECTRICAL SYSTEMS	2	08/23/24	08/23/24	100% CDs - Issued for Bids Set 2024.08.23
260533	RACEWAYS AND BOXES FOR ELECTRICAL SYSTEMS	2	08/23/24	08/23/24	100% CDs - Issued for Bids Set 2024.08.23
260553	IDENTIFICATION FOR ELECTRICAL SYSTEMS	2	08/23/24	08/23/24	100% CDs - Issued for Bids Set 2024.08.23
260573	POWER SYSTEM STUDIES	2	08/23/24	08/23/24	100% CDs - Issued for Bids Set 2024.08.23
260800	Commissioning of Electrical Systems	0			WSP Specifications
260943	NETWORK LIGHTING CONTROLS	1	08/23/24	08/23/24	100% CDs - Issued for Bids Set 2024.08.23
262416	PANELBOARDS	2	08/23/24	08/23/24	100% CDs - Issued for Bids Set 2024.08.23
262726	Wiring Devices	2	08/23/24	08/23/24	100% CDs - Issued for Bids Set 2024.08.23
262813	FUSES	2	08/23/24	08/23/24	100% CDs - Issued for Bids Set 2024.08.23
262816	ENCLOSED SWITCHES AND CIRCUIT BREAKERS	2	08/23/24	08/23/24	100% CDs - Issued for Bids Set 2024.08.23
262913	ENCLOSED CONTROLLERS	2	08/23/24	08/23/24	100% CDs - Issued for Bids Set 2024.08.23
263600	AUTOMATIC TRANSFER SWITCHES	1	08/23/24	08/23/24	100% CDs - Issued for Bids Set 2024.08.23
264313	SURGE PROTECTIVE DEVICES FOR LOW-VOLTAGE ELECTRICAL POWER CIRCUITS	2	08/23/24	08/23/24	100% CDs - Issued for Bids Set 2024.08.23
265100	Interior Lighting	0	08/23/24	08/23/24	100% CDs - Issued for Bids Set 2024.08.23
27 - Communications					
270500	Common Work Results	4	08/23/24	08/23/24	100% CDs - Issued for Bids Set 2024.08.23
270526	Grounding and Bonding for Communications Systems	3	08/23/24	08/23/24	100% CDs - Issued for Bids Set 2024.08.23
270528	Pathways for Communications Systems	3	08/23/24	08/23/24	100% CDs - Issued for Bids Set 2024.08.23
270529	Hangers and Supports for Communications Systems	3	08/23/24	08/23/24	100% CDs - Issued for Bids Set 2024.08.23
270533	Conduits and Backboxes for Communications Systems	3	08/23/24	08/23/24	100% CDs - Issued for Bids Set 2024.08.23
270536	Cable Trays for Communications Systems	3	08/23/24	08/23/24	100% CDs - Issued for Bids Set 2024.08.23
270553	Identification for Communications Systems	3	08/23/24	08/23/24	100% CDs - Issued for Bids Set 2024.08.23
271000	Structured Cabling	3	08/23/24	08/23/24	100% CDs - Issued for Bids Set 2024.08.23
271116	Communications Cabinets, Racks, Frames, and Enclosures	3	08/23/24	08/23/24	100% CDs - Issued for Bids Set 2024.08.23
271119	Communications Termination Blocks and Patch Panels	3	08/23/24	08/23/24	100% CDs - Issued for Bids Set 2024.08.23
271123	Communications Cable Management and Ladder Rack	3	08/23/24	08/23/24	100% CDs - Issued for Bids Set 2024.08.23
271126	Communications Rack Mounted Power Protection and Power Strips	3	08/23/24	08/23/24	100% CDs - Issued for Bids Set 2024.08.23
271323	Communications Optical Fiber Backbone Cabling	3	08/23/24	08/23/24	100% CDs - Issued for Bids Set 2024.08.23
271500	Communications Horizontal Cabling	3	08/23/24	08/23/24	100% CDs - Issued for Bids Set 2024.08.23
271543	Communications Faceplates and Connectors	3	08/23/24	08/23/24	100% CDs - Issued for Bids Set 2024.08.23
271619	Communications Patch Cords, Station Cords, and Cross Connects	3	08/23/24	08/23/24	100% CDs - Issued for Bids Set 2024.08.23
274116	Audio-Video Communications	3	08/23/24	08/23/24	100% CDs - Issued for Bids Set 2024.08.23
28 - Electronic Safety and Security					
281300	Security Access Control System	4	08/23/24	08/23/24	100% CDs - Issued for Bids Set 2024.08.23

Docusign Envelope ID: 988C3DBB-1800-46C5-B05F-063DD790778C

Gilbane Building Company

Exhibit C

Job #: J10297.000 The Brooklyn Central Public Library Master Plan Renovation Phase II
10 Grand Army Plaza
Brooklyn, New York 11238

Number	Description	Revision	Issued Date	Received Date	Set
281301	Access Control Card Readers	4	08/23/24	08/23/24	100% CDs - Issued for Bids Set 2024.08.23
282329	Video Surveillance Remote Devices and Sensors	4	08/23/24	08/23/24	100% CDs - Issued for Bids Set 2024.08.23
284600	Fire Detection and Alarm	2	08/23/24	08/23/24	100% CDs - Issued for Bids Set 2024.08.23
49 - RESERVED FOR FUTURE EXPANSION					
492000	Mockups and Physical Quality Assurance Aids	0	09/13/24	09/13/24	100% CDs - Exterior Restoration 09.13.2024 Specs