
PRISMATIC
DEVELOPMENT CORPORATION
Contractors • Builders

3/20/2024

P187 CREEDMOOR PSYCH -Prelim SUMMARY SCHEDULE 3/20/25 UPDATED

FLIPPED VIEW

NOTE: dates are start dates - date we start renovation and date of the start of the 25 day check OGS check out



Second Contact
Assume Contrract Execution 3/24/25
Spec 11000 - Substantial Comp 945 cal days

3/24/2025
945 c days
10/25/2027

PLUS 90 c days to Physical Completon
1/23/2028