2026-BOYLAND COMMUNITY CENTER — 30600

444 Thomas Boyland St, Brooklyn, NY 11212

Change orders report generated by Tomasz Bartosiak (Elli NY Design)

Change Order 30600-0004 - Modification of Cabinets on site - AK International

Creator	Shalini Sangiliyandi (Elli NY Design)	**Total cost**	6,872.40 USD
Assignee	Shalini Sangiliyandi (Elli NY Design)	**Reason**	Design change
Status	Pending approval	**Reference number**	—
Due date	—	**Schedule impact?**	No
Responsible company	Elli NY Design	**Company address**	50-01 Metropolitan Ave, Ridgewood, NY
Description	Modifications to base cabinets and ADA sinks in order to accomodate designated ADA height on top of finish counter to a tolerance of 33 1/2" to 33 3/4". , where possible, 34" maximum. Room Number includes -109, 120, 127-2, 316, 401, 413, 406N, 406K		

Response (rev.1)

Responded by	—	**Responded on**	—
Notes	—		
Attachments	—		

Cost (rev.1)

Submitted by	Shalini Sangiliyandi (Elli NY Design)	**Submitted on**	01/22/2026
Notes	—		
Backup documents	—		

Cost summary (USD)	
Original contract	0.00
Previously approved changes	0.00
Current contract	0.00
This change order	**6,872.40**
New contract with this change order	**6,872.40**

Submitter signature **Date**

Approver signature **Date**

Cost breakdown (rev.1)

Labor

#	ITEM NAME	QUANTITY	UNIT TYPE	UNIT COST (USD)	ITEM COST (USD)
1	2 Installers, 8 hours per elevation of base cabinets based on Approved Millwork Cabinets Shop drawings - 062023-0011-01 / Modify to newly required top of counter height. (Labor includes additional scribing and shimming to follow floor)	48.0	Hours	124.50	5,976.00
				LABOR	5,976.00

SUBTOTAL **5,976.00**

Markups

#	ITEM NAME	APPLIED TO (USD)	PERCENTAGE	ITEM COST (USD)
1	Field Labor for Modification of ADA cabinets to meet requirements	**Subtotal:** 5,976.00 USD	15.00%	896.40
			MARKUPS	896.40
			SUBTOTAL + MARKUPS	6,872.40

THIS CHANGE ORDER **6,872.40**