2026-BOYLAND COMMUNITY CENTER — 30600

444 Thomas Boyland St, Brooklyn, NY 11212

Change orders report generated by Tomasz Bartosiak (Elli NY Design)

Change Order 30600-0005 - Change Order for Increase in AWP - 1 Material

Creator	Shalini Sangiliyandi (Elli NY Design)	**Total cost**	8,633.02 USD
Assignee	Shalini Sangiliyandi (Elli NY Design)	**Reason**	Unforeseen condition
Status	Pending approval	**Reference number**	A-700,
Due date	—	**Schedule impact?**	—
Responsible company	Elli NY Design	**Company address**	50-01 Metropolitan Ave, Ridgewood, NY
Description	According to the contractual architectural drawings, the total square footage of AWP -1 panels is 90 sq ft. After field verifying dimensions, the material has increased by 46 sq ft, which includes 15% overage. Elli to provide extra material to accomodate increase in quantity of material procured for the fabrication of AWP - 1 panels.		

Response (rev.1)

Responded by	—	**Responded on**	—
Notes	—		
Attachments	—		

Cost (rev.1)

Submitted by	Shalini Sangiliyandi (Elli NY Design)	**Submitted on**	02/14/2026
Notes	—		
Backup documents	Pages from RPG Acoustics_AWP-1 Production Drawings_Signed - Backup.pdf, A-700-2025-08-07 (3).pdf		

Cost summary (USD)	
Original contract	0.00
Previously approved changes	0.00
Current contract	0.00
This change order	**8,633.02**
New contract with this change order	**8,633.02**

Submitter signature **Date**

Approver signature **Date**

Cost breakdown (rev.1)

Materials

#	ITEM NAME	QUANTITY	UNIT TYPE	UNIT COST (USD)	ITEM COST (USD)
1	Added Scope of 46 sq ft of AWP - 1 Panel material after field verifying dimensions	46.0	Square feet	73.06	3,360.76
				MATERIALS	3,360.76

Labor

#	ITEM NAME	QUANTITY	UNIT TYPE	UNIT COST (USD)	ITEM COST (USD)
1	Labor cost to expedite fabrication and delivery of materials	1.0	Lump sum	4,146.21	4,146.21
				LABOR	4,146.21

SUBTOTAL	**7,506.97**

Markups

#	ITEM NAME	APPLIED TO (USD)	PERCENTAGE	ITEM COST (USD)
1	Procurement of Materials and Fabrication	**Subtotal:** 7,506.97 USD	15.00%	1,126.05
			MARKUPS	1,126.05
			SUBTOTAL + MARKUPS	8,633.02

THIS CHANGE ORDER **8,633.02**