ELLI NY DESIGN
60-01 Metropolitan Ave
Ridgewood, NewY 11385
718-418-9002
www.ellicorp.com

CHANGE ORDER LOG

Project No. 30600
Project Name Boyland Community Center - DD...
Contract No. 20238805489
Contractor Gilbane Building Company

Base Contract 1,620,000.00
Approved COs 0.00
Adjusted Contract 1,620,000.00
COs Sum Pending Approvals 45,157.09

				Dates					
C.O. No.	Vendor Inv / Sub Ticket	Description	Requested Amount	Initiated	Negotiated	Finalized	Authorized to Proceed	Approved Amount	GC CO #
2		Change Order based on ASI 22	29,651.67	01/22/2026					
3		Modification of Cabinets on Site - AK International	6,872.40	01/22/2026					
5		Change Order for Increase in AWP - 1 Material	8,633.02	02/16/2026					