Gilbane Building Company
Change Order

Order Date: 04/15/2026

Change Order #: J09856.000-0059-002

Project: J09856.000 - DDC: Boyland Community Center
444 S. Boyland St.

Brooklyn, NY 11212

Supplier Information:

Vendor #: ELLNY001

Elli NY Design Corp.
50-01 Metropolitan Ave
Ridgewood, NY 11385

Description: **Elli - Misc. Changes Through April 2026**
Please reference individual PCI for detailed description

IS-00134
ASI #20 - RFI#188, 197, 200, 202 & MSC Entrance
This is a $0 change order for the impacts associated with ASI#20
$0.00

IS-00152
ASI #21 - Occupancy PAA, unisex bathroom stall, RFI 196, RFI 207, RFI 208, RFI 211
This is a $0 change order for the impacts associated with ASI#21
$0.00

IS-00153
ASI #22 - LEED Signage, Elevator portals, Motorized curtain, RFI 214, D01 light fixture revision.
This CHANGE ORDER shall incorporate the following revisions to the Contract Agreement: 1. SCOPE: This Trade Contractor shall furnish all labor, materials, equipment and services as required to satisfactorily complete all of the SCOPE OF WORK and related work in accordance with the following: a. Provide labor, material, supervision, and equipment for work associated with WD-4 millwork portals per ASI#22 at Boyland Community Center Project. b. Reference Elli proposal PCO#2 dated 01/22/2026 for cost only. 2. TIME: The Trade Contractor agrees to complete THE WORK with diligence and dispatch as to maintain the project schedule and in accordance with the terms and conditions of the Contract Agreement. Any approved Change to the Contract Completion Date is outlined below. 3. CONTRACT SUM: The Total Sum for the above referenced work and the Revised Contract Amount are listed below.
$29,651.67

IS-00211
ASI #23 - Signage, Cellar Door 003, RFI#223
This is a $0 change order for the impacts associated with ASI#23, confirmed via email on 4/3/26.
$0.00

IS-00214
Elli - Expediting of AWP-1 Panels per GBC request
This CHANGE ORDER shall incorporate the following revisions to the Contract Agreement: 1. SCOPE: This Trade Contractor shall furnish all labor, materials, equipment and services as required to satisfactorily complete all of the SCOPE OF WORK and related work in accordance with the following: a. Provide labor, material, supervision, and equipment for work associated with expediting AWP-1 panels per GBC request at Boyland Community Center Project. b. Reference Elli proposal PCO#3 dated 01/22/2026 for cost only associated with expediting costs. 2. TIME: The Trade Contractor agrees to complete THE WORK with diligence and dispatch as to maintain the project schedule and in accordance with the terms and conditions of the Contract Agreement. Any approved Change to the Contract Completion Date is outlined below. 3. CONTRACT SUM: The Total Sum for the above referenced work and the Revised Contract Amount are listed below.
$4,146.21

IS-00216
Elli - Drapery Removal at MP Rm 2 VE Credit
This CHANGE ORDER shall incorporate the following revisions to the Contract Agreement: 1. SCOPE: This Trade Contractor shall furnish all labor, materials, equipment and services as required to satisfactorily complete all of the SCOPE OF WORK and related work in accordance with the following: a. Provide labor, material, supervision, and equipment for work associated with removal of Drapery at MP Rm 2 per GBC request (VE) at Boyland Community Center Project. b. Reference Elli proposal for cost only. 2. TIME: The Trade Contractor agrees to complete THE WORK with diligence and dispatch as to maintain the project schedule and in accordance with the terms and conditions of the Contract Agreement. Any approved Change to the Contract Completion Date is outlined below. 3. CONTRACT SUM: The Total Sum for the above referenced work and the Revised Contract Amount are listed below.
-$60,091.92

Original Order Amount:		1,620,000.00
Total Change Orders Through#:	001	$ .00
Subtotal:		1,620,000.00
Change Order #:	002	$ -26,294.04
Revised Order Amount:		$ 1,593,705.96
This Change Order Unchanged the Contract Completion Date by		(0) Days
Total Contract Completion Date Adjustments thru all Change Orders (including current SCO)		(0) Days

Please amend the above as follows:

Job	PCI No.	Phase/Category Code	Description	Days Approved	Amount
J09856.000	IS-00134	10.08A.062000.X TC	Millwork / Casework		$0.00
J09856.000	IS-00152	10.08A.062000.X TC	Millwork / Casework		$0.00
J09856.000	IS-00153	10.08A.062000.X TC	Millwork / Casework		$29,651.67
J09856.000	IS-00211	10.08A.062000.X TC	Millwork / Casework		$0.00
J09856.000	IS-00214	10.08A.062000.X TC	Millwork / Casework		$4,146.21
J09856.000	IS-00216	10.08A.062000.X TC	Millwork / Casework		-$60,091.92

Attachments

Number	Description	Change Date	Revision

Payment Terms: Freight: Per

Gilbane Building Company
444 S. Boyland St.
Brooklyn, NY 11212 US

Gilbane Building Company

This Change Order ("SCO") is issued as a supplement to the above /Agreement. The terms, conditions and stipulations of said /Agreement shall remain in full force and effect and apply hereto, except as specifically noted herein. This SCO, if not executed within ten (10) calendar days from date above shall be deemed to have been accepted.

In consideration of the payment set forth herein and other good and valuable consideration, this SCO represents full and final settlement and reconciliation of all costs, expenses, damages, losses and/or claims against Gilbane Building Company, its surety (if any) and/or the Owner for work, labor, materials, equipment or services provided under this contract from the date Work originally commenced to the date this SCO is executed by Trade Contractor, except for retention, proper contract billings in progress, and/or change order proposals that have been properly and timely submitted to Gilbane Building Company and the Owner in accordance with the Contract Documents.

By executing this SCO, the Trade Contractor hereby releases, waives and discharges Gilbane Building Company, its surety (if any) and the Owner from all claims, demands, or causes of action of any kind, whether known or unknown, as of the date this SCO is executed by Trade Contractor, specifically including, but not limited to, further claims attributable to direct or indirect costs such as acceleration, compression, disruption, inefficiencies, rescheduling, cumulative impact, ripple and delay.

Such reservation shall not be construed as an admission of liability by Gilbane Building Company as to the validity and/or entitlement to such reserved claims. Further, unless specifically stated herein, Gilbane Building Company hereby reserves all claims, demands, rights, or causes of action, at law or in equity.

This does not alter this Trade Contractor's obligations under the Contract Documents.

Signatures

Gilbane Building Company

Gilbane Building Company

Signed: 4/16/2026 8:27:41 AM Eastern Standard Time - By: Mieko Vail, (Project Manager II)

Gilbane Building Company: 10.41.138.152

Elli NY Design Corp.

By:

Title: Chief Executive Officer

Company: Elli Design Corp.

Date: 04/16/2026

Printed Name: Lissette Olivo